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MARITIME LINK- JOINT DEVELOPMENT AGREEMENT 

THIS MARITIME LINK - JOINT DEVELOPMENT AGREEMENT is made effective the 31" day of July, 
2012 (the "JDA Effective Date") 

BETWEEN: 

NALCOR ENERGY, a body corporate existing pursuant to the 
Energy Corporation Act being Chapter E-11.01 of the Statutes 
of Newfoundland and Labrador, 2007, solely in its own right 
and not as agent of the NL Crown ("Nalcor") 

-and-

EMERA INC., a company incorporated under the Jaws of the 
Province of Nova Scotia {"Emera") 

WHEREAS: 

A. Nalcor and Emera entered into a term sheet dated November 18, 2010 {the "Term Sheet") 
confirming their common understanding of the purpose, process and timing for the supply 
and delivery of power and energy from the Province of Newfoundland and Labrador to the 
Province of Nova Scotia, other Canadian provinces and New England; and 

B. the Term Sheet provides that the Parties will enter into a joint development agreement 
regarding the sanction, design, engineering, construction and commissioning of the 
Maritime Link; 

NOW THEREFORE this Agreement witnesses that in consideration of the mutual 
covenants and agreements hereinafter contained the Parties, intending to be legally bound, agree 
as follows: 

1.1 Definitions 

ARTICLE 1 
INTERPRETATION 

In this Agreement, including the recitals and, subject to Section 1.2{h), in the 
Schedules: 

"AFE" means a written authority for expenditure issued by the JDC-ML in the form prepared 
by the Project Manager, in consultation with the Project Director, and Approved by the JDC­
ML, including a description of the type, purpose and location of the proposed Development 
Activities, together with all reasonable particulars and the Estimated Capital Costs of 
completing such Development Activities, and includes the Pre-Sanction AFE, the Master AFE 
and any Supplemental AFEs; 
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"AFUDC" means allowance for funds used during construction of the Maritime Link, being a 
noncash item representing the estimated Financing Costs and Return on Equity relating to 
funds used to finance construction, which allowance is capitalized in the property accounts 
and included in revenue requirement, as that term is applied by the UARB; 

"Actual Capital Costs" means the Capital Costs as incurred and as determined in accordance 
with the Cost Accounting Protocol, and as reduced by the value of any financial assistance in 
the form of a direct subsidy or other kind of cash contribution from the Government of 
Canada, but excluding any loans or loan guarantees; 

"Additional Capacity Costs" has the meaning set forth in Section 2.1{f); 

"Additional Transmission Rights Terms" has the meaning set forth in Section 2.1{f); 

"Adjusted Estimated Capital Costs" means, at any time after both Parties have Sanctioned, 
the Estimated Capital Costs less any Initial Excluded Amount that is included in the 
Estimated Capital Costs; 

"Affiiiate" means, with respect to any Person, any other Person who, directly or indirectly, 
Controls, is Controlled by, or is under common Control with, such Person; provided however 
that (a) the Nl Crown shall be deemed not to be an Affiliate of Nalcor, and {b) if an Affiliate 
of a Party is a Contractor, that Affiliate, except for the purposes of Section 3.4{a)(i)(J) and 
Sections 16.2, 16.3 and 16.4, shall be deemed not to be an Affiliate of such Party and, for 
greater certainty, not to be within the Nalcor Group or the Emera Group, as applicable, 
when acting in its capacity as a Contractor; 

"Agreement" means this agreement, including all Schedules, as it may be modified, 
amended, supplemented or restated by written agreement between the Parties; 

"Annual Work Program and Budget" has the meaning set forth in Section 8.5{a); 

"Applicable law" means, in relation to any Person, property, transaction or event, all 
applicable laws, statutes, rules, codes, regulations, treaties, official directives, policies and 
orders of, and the terms of all judgments, orders and decrees issued by, any Authorized 
Authority by which such Person is bound or having application to the property, transaction 
or event in question; 

"Approved by the JDC-Ml" means approved by a decision of the JDC-Ml made in 
accordance with Article 3, and "Approves", "Approved" and "Approval" in relation to the 
JDC-Ml have corresponding meanings; 

"Authorized Authority" means, in relation to any Person, property, transaction or event, 
any (a) federal, provincial, state, territorial, municipal or local governmental body (whether 
administrative, legislative, executive or otherwise), (b) agency, authority, commission, 
instrumentality, regulatory body, court or other entity exercising executive, legislative, 
judicial, taxing, regulatory or administrative powers or functions of or pertaining to 
government, (c) court, arbitrator, commission or body exercising judicial, quasi-judicial, 
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administrative or similar functions, (d) private regulatory entity, self-regulatory organization 
or other similar Person, or (e) other body or entity created under the authority of or ( 
otherwise subject to the jurisdiction of any of the foregoing, including any stock or other 
securities exchange, in each case having jurisdiction over such Person, property, transaction 
or event; 

"Background IP" means the Nalcor Background IP or the Emera Background IP, or both the 
Nalcor Background IP and the Emera Background IP, as the context requires; 

"Basis of Design" means a compilation of the fundamental engineering design criteria, data, 
principles and assumptions upon which the ML Project scope, Capital Costs estimate, risk 
analysis and schedule are based, as set forth in Section 2.1(a) and Schedule 1, as modified 
from time to time as provided in Section 2.1(a); 

"Budget" means a budget Approved by the JDC-ML identifying all expected Capital Costs 
relating to the conduct of Development Activities, as revised with the Approval of the JDC­
ML from time to time; 

"Business Day" means any day that is not a Saturday, Sunday or legal holiday recognized in 
the City of St. John's, NL, or in Halifax Regional Municipality, NS; 

"CEO" means the chief executive officer of Nalcor or Emera, as the case may be, 
notwithstanding any assignment by either Party to an Affiliate, or if there is no chief 
executive officer so designated at the relevant time, the senior officer of Nalcor or Emera, 
as the case may be, who at the relevant time has the responsibilities and authorities 
customarily delegated by the board of directors to the chief executive officer of a 
corporation; 

"COD Notice" has the meaning set forth in Section 7.8(c); 

"Capacity" means the capability to provide electrical power, measured and expressed in 
MW; 

"Capital Costs" means: 

(a) Previously Incurred Costs, excluding applicable interest; and 

(b) all costs incurred for Development Activities after the TS Effective Date, determined 
and calculated in accordance with the Cost Accounting Protocol, but, for greater 
certainty, excluding, without duplication, AFUDC, Financing Costs and Return on 
Equity; 

"Claiming Party" has the meaning set forth in Section 18.2(a); 

"Claims" means any and all Losses, claims, actions, causes of action, demands, fees 
(including all legal and other professional fees and disbursements, court costs and experts' 
fees), levies, Taxes, judgments, fines, charges, deficiencies, interest, penalties and amounts ( 
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paid in settlement, whether arising in equity, at common Jaw, by statute, or under the law 
of contracts, torts (including negligence and strict liability without regard to fault) or 
property, of every kind or character; 

"Commercial Operation" means the availability of the Maritime Link for delivery of the 
Nova Scotia Block, and for provision of transmission services pursuant to the Maritime Link 
Transmission Service Agreements; 

"Commercial Operation Date" has the meaning set forth in Section 7.8(c); 

"Commercialization" has the meaning set forth in Section 16.4(c); 

"Commercializing Party" has the meaning set forth in Section 16.4(c); 

"Commissioning" means the start-up and testing activities required to demonstrate that the 
Maritime Link is ready for Commercial Operation; 

"Confidential Information" has the meaning given to such term in the Project NDA; 

"Contractor" means a Person who enters into a Project Contract with Emera or Nalcor; 

"Control" of a Person means the possession, direct or indirect, of the power to elect or 
appoint a majority of such Person's board of directors or similar governing body, or to direct 
or cause the direction of the management, business and/or policies of such Person, whether 
through ownership of Voting Shares, by contract or otherwise, and, without limiting the 
generality of the foregoing, a Person shall be deemed to "Control" any partnership of which, 
at the time, the Person is a general partner, in the case of a limited partnership, or is a 
partner who, under the partnership agreement, has authority to bind the partnership, in all 
other cases (and the terms "Controlled by" and "under common Control with" have 
correlative meanings); 

"Cost Accounting Protocol" means the methods, procedures and cost accounting principles 
to be used in determining Capital Costs for the purposes of this Agreement, as set forth in 
Schedule 2; 

"Cost Claim" has the meaning set forth in Section B.ll(b); 

"Decision Gate" means a point in time, based upon a predefined set of deliverables, when 
the Gatekeeper has to make a decision whether to move to the next stage, make a 
temporary hold, or terminate the ML Project; 

"Decision Guidelines" has the meaning set forth in Section 3.2(b); 

"Defined Assets" means the Muskrat Falls Plant, the Labrador-Island Link, the Labrador 
Transmission Assets and the Maritime Link; 
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"Defined Assets Estimated Capital Costs" means the sum of the Estimated Capital Costs, (" 
the LIL Estimated Capital Costs, the LTA Estimated Capital Costs and the MFP Estimated 
Capital Costs; 

"Delivery Point" means the point of interconnection of the Maritime Link and the bulk 
energy transmission system in NS at the 345 kV side of the HVdc converter transformers at 
Woodbine, NS; 

"Design Capacity" means the maximum amount of electrical power that the materials, 
equipment and structures comprising the Maritime Link will be designed to transfer 
bidirectionally in a safe and reliable manner, which amount shall be sufficient to permit the 
delivery at the Delivery Point of the quantity of electrical energy specified in the Basis of 
Design; 

"Development Activities" means all activities and undertakings necessary to design, 
engineer, procure, construct, Commission and achieve Commercial Operation of the 
Maritime Link pursuant to this Agreement, including obtaining Regulatory Approvals, 
environmental and performance testing, and demobilization, and including all related 
project management services and activities, and includes the products of such activities and 
undertakings; 

"Dispute" means any dispute, controversy or claim of any kind whatsoever arising out of or 
relating to this Agreement, including the interpretation of the terms hereof or any 
Applicable Law that affects this Agreement, or the transactions contemplated hereunder, or ( 
the breach, termination or validity thereof, other than any circumstances where the CEOs of 
Nalcor and Emera are unable to reach a consensus decision and the final decision may be 
made by the CEO of Nalcor pursuant to Section 3.2(b). For greater certainty, "Dispute" 
includes any dispute as to whether Nalcor is liable for all or any part of an Unapproved 
Overrun because a final decision made by the CEO of Nalcor pursuant to Section 3.2(b) did 
not conform to the guidelines set out in that section; 

"Dispute Resolution Procedure" has the meaning set forth in Section 18.1; 

"Emera" has the meaning set forth in the preamble to this Agreement and includes Emera's 
successors and permitted assigns; 

"Emera Affiliate Assignee" means an Affiliate of Emera to which all or any portion of the 
Emera Rights have been assigned in accordance with Section 17.2(a), either directly by 
Emera or by any Affiliate of Emera that was a previous assignee of such Emera Rights; 

"Emera Background IP" means the Intellectual Property Rights owned by Emera or its 
Affiliates which are Used in the ML Project but which are not Emera Foreground IP; 

"Emera Default" has the meaning set forth in Section 12.1; 

"Emera Foreground IP" means the Intellectual Property Rights conceived, developed or 
reduced to practice by Emera, its Affiliates, or employees of Emera or its Affiliates, or which 
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have been assigned to Emera or its Affiliates by Contractors or Subcontractors, whether or 
not Used in the ML Project, that {i) are made with any equipment, supplies or facilities the 
cost of which are attributable to the ML Project, or {ii) arise, at the time of the conception, 
development or reduction to practice thereof, out of work the cost of which is attributable 
to the ML Project; 

"Emera Group" has the meaning set forth in Section 13.1; 

"Emera IP" means the Emera Background IP and the Emera Foreground IP; 

"Emera Non-Sanction" means the giving or deemed giving by Emera of an Emera Non­
Sanction Notice pursuant to Section 5.2(h), 5.5(b)(ii), 5.5(c}(ii) or 5.5(e); 

"Emera Non-Sanction Notice" means a Notice given by Emera following Emera's receipt of 
the UARB Decision that Emera has decided not to Sanction the Maritime Link; 

"Emera Project Contract" means a Project Contract entered into by Emera; 

11En1era Rights'1 has the meaning set forth in Section 1i.2(aj; 

"Emera Sanction" means delivery by Emera to Nalcor of an Emera Sanction Notice pursuant 
to Section S.S(c}(i); 

"Emera Sanction Notice" has the meaning set forth in Section S.S(c}(i); 

"Encumbrance" means any mortgage, lien, pledge, judgment, execution, charge, security 
interest, restriction, claim or encumbrance of any nature whatsoever; 

"Energy" means electrical energy measured and expressed in MWh; 

"Energy and Capacity Agreement" or "ECA" means the agreement of even date herewith 
between Nalcor and Emera relating to the sale and delivery of the Nova Scotia Block; 

"Estimated Capital Costs" means the estimated Capital Costs of the Maritime Link, as 
determined by Nalcor and Emera from time to time before the determination of the total 
Actual Capital Costs; 

"Excise Tax Act" means the Excise Tax Act {Canada); 

"Extended Force Majeure Period" has the meaning set forth in Section 11.3(a}(ii); 

."FLG Arrangements" means the arrangements to be finalized pursuant to the term sheet 
issued by the Federal Crown to each of Nalcor and Emera providing the terms and 
conditions under which the Federal Crown will issue a guarantee or other form of credit 
enhancement for the construction and long term financing, in the case of Nalcor, of the 
MFP, the LIL and the LTA and, in the case of Emera, the ML, in each case which provide 
transference of the Federal Crown's credit rating to such financings and are acceptable 
respectively to Nalcor and Emera; 
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"Facility Real Property Interests" means: 

{c) any estate or right in, over, under or appurtenant to, real property recognized under 
Applicable Law, including the seabed, including ownership in fee simple, leasehold 
interests, easements, rights of way and other rights in the nature of an interest in or 
appurtenant to real property; and 

{d) any licences in respect of real property, 

necessary for the purposes of the construction and installation of the Maritime Link as 
contemplated by this Agreement and for its use, operation, maintenance, repair and 
rehabilitation during, and decommissioning and removal at the end of, its Service Life; 

"Federal Crown" means Her Majesty the Queen in Right of Canada; 

"Financing Costs" means all costs incurred by either of the Parties with respect to debt 
and/or equity financing of the Actual Capital Costs of the Maritime Link in the following 
categories: 

{a) interest to the Commercial Operation Date; 

{b) costs incurred that are directly attributable to the arrangement of debt or equity 
financing, including costs associated with legal, tax, accounting, technical and other 
internal or third party advisors; 

{c) underwriting and commitment fees; 

{d) rating agency fees; 

{e) costs of financing cash reserves required by lenders; and 

{f) travel costs associated with a Party's financing effort, 

provided however that {i) to the extent that any type of Financing Costs is excluded in the 
determination of AFUDC, costs of that type shall be deemed to be Capital Costs, and {ii) for 
greater certainty, Financing Costs excludes Return on Equity; 

"First Commercial Power" means the date following the Commercial Operation Date of the 
Maritime Link upon which Nalcor commences delivery of the Nova Scotia Block to Emera 
pursuant to the Energy and Capacity Agreement; 

"First Party" has the meaning set forth in Section 8.8(o) or Section 8.8{p), as applicable; 

"Force Majeure" means an event, condition or circumstance {each, an "event") beyond the 
reasonable control of the Party claiming the Force Majeure, which, despite all commercially 
reasonable efforts, timely taken, of the Party claiming the Force Majeure to prevent its 
occurrence or mitigate its effects, causes a delay or disruption in the performance of any 
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obligation (other than the obligation to pay monies due) imposed on such Party hereunder. 
Provided that the foregoing conditions are met, "Force Majeure" may include: 

(a) an act of God, hurricane or similarly destructive storm, fire, flood, iceberg, ice 
conditions, epidemic declared by an Authorized Authority having jurisdiction, 
explosion, earthquake or lightning; 

(b) a war, revolution, terrorism, insurrection, riot, blockade, sabotage, civil disturbance, 
vandalism or any other unlawful act against public order or authority; 

(c) a strike, lockout or other industrial disturbance; 

(d) an accident causing material physical damage to, or materially impairing the 
operation of, or access to, the Project Assets; 

(e) the inability to obtain or the revocation, failure to renew or other inability to 
maintain in force or the amendment of any order, permit, licence, certificate or 
authorization from any Authorized Authority that is required in respect of the ML 
Project, uniess such inabiiity or amendment is caused by a breach of the terms 
thereof or results from an agreement made by the Party seeking or holding such 
order, permit, licence, certificate or authorization; and 

(f) any event or circumstance affecting a Contractor that constitutes a force majeure, 
excusable delay or similar relief event to the extent that the Contractor is relieved 
from the performance of its obligations under the applicable Project Contract, 

provided that: 

(i) the effect of such event of Force Majeure must continue for a period of not 
less than one day; 

(ii) lack of finances or changes in economic circumstances of a Party shall not be 
considered an event of Force Majeure; and 

(iii) any delay in the settlement of any Dispute shall not be considered an event 
of Force Majeure; 

"Foreground IP" means the Nalcor Foreground IP or the Emera Foreground IP, or both the 
Nalcor Foreground IP and the Emera Foreground IP, as the context requires; 

"Foreign Jurisdiction" has the meaning set forth in Section 8.8(p); 

"Formal Agreements" means the agreements listed in Schedule 3; 

"Gatekeeper" means the Person for a Party responsible to make a decision at that Party's 
Decision Gate; 
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"Good Utility Practice" means those project management, design, procurement, 
construction, operation, maintenance, repair, removal and disposal practices, methods, and ( 
acts that are engaged in by a significant portion of the electric utility industry in Canada 
during the relevant time period, or any other practices, methods or acts that, in the exercise 
of reasonable judgment in light of the facts known at the time a decision is made, could 
have been expected to accomplish a desired result at a reasonable cost consistent with 
good business practices, reliability, safety and expedition. Good Utility Practice is not 
intended to be the optimum practice, method or act to the exclusion of others, but rather 
to be a spectrum of acceptable practices, methods or acts generally accepted in such 
electric utility industry for the project management, design, procurement, construction, 
operation, maintenance, repair, removal and disposal of electric utility facilities in Canada. 
Notwithstanding the foregoing references to the electric utility industry in Canada, in 
respect solely of Good Utility Practice regarding subsea HVdc transmission cables, the 
standards referenced shall be the internationally recognized standards for such practices, 
methods and acts generally accepted with respect to subsea HVdc transmission cables. 
Good Utility Practice shall not be determined after the fact in light of the results achieved by 
the practices, methods or acts undertaken but rather shall be determined based upon the 
consistency of the practices, methods or acts when undertaken with the standard set forth 
in the first two sentences of this definition at such time; 

"Granting Party" has the meaning set forth in Section 16.2{f); 

"HSE" means health, safety and the environment; 

"HST" means all amounts exigible pursuant to Part IX of the Excise Tax Act, including, for 
greater certainty, the Taxes commonly referred to as the goods and services tax {GST) and 
the harmonized sales tax {HST); 

"IP Commercialization End Date" means, in respect of each Intellectual Property Right 
which has achieved Commercialization hereunder, the date which is the earlier of (i) 20 
years after the Transfer Date, or (ii) expiry of such Intellectual Property Right; 

"IP Commercialization Share" with reference to Nalcor means 50% prior to the IP 
Commercialization End Date and zero percent after the IP Commercialization End Date, and 
with reference to Emera means 50% prior to the IP Commercialization End Date and zero 
percent after the IP Commercialization End Date; 

"Income Tax Act" means the Income Tax Act {Canada); 

"Indemnified Party" has the meaning set forth in Section 13.4{a); 

"Indemnitor" has the meaning set forth in Section 13.4{a); 

"Initial Excluded Amount" has the meaning set forth in Section 5.2(i); 

"Initial Service life" means the Service life of the Maritime link as at First Commercial 
Power; 
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"Insolvency Event" means, in relation to any Party, the occurrence of one or more of the 
following: 

(a) an order is made, or an effective resolution passed, for the winding-up, liquidation 
or dissolution of such Party; 

(b) such Party voluntarily institutes proceedings for its winding up, liquidation or 
dissolution, or to authorize or enter into an arrangement under the Corporations Act 
(Newfoundland and Labrador) or similar legislation in any other jurisdiction affecting 
any of its creditors, or takes action to become bankrupt, or consents to the filing of a 
bankruptcy application against it, or files an assignment, a proposal, a notice of 
intention to make a proposal, an application, or answer or consent seeking 
reorganization, readjustment, arrangement, composition, protection from creditors, 
or similar relief under any bankruptcy or insolvency law or any other similar 
Applicable Law, including the Bankruptcy and Insolvency Act (Canada) and the 
Companies' Creditors Arrangement Act (Canada), or consents to the filing of any 
such application for a bankruptcy order, or consents to the appointment of an 
interim receiver, receiver, monitor, liquidator, restructuring officer or trustee in 
bankruptcy of all or substantially all of the property of such Party or makes an 
assignment for the benefit of creditors, or admits in writing its inability to pay its 
debts generally as they come due or commits any other act of bankruptcy or 
insolvency, or suspends or threatens to suspend transaction of its usual business, or 
any action is taken by such Party in furtherance of any of the foregoing; 

(c) a court having jurisdiction enters a judgment or order adjudging such Party a 
bankrupt or an insolvent person, or approving as properly filed an application or 
motion seeking an arrangement under the Corporations Act (Newfoundland and 
Labrador) or similar legislation in any other jurisdiction affecting any of its creditors 
or seeking reorganization, readjustment, arrangement, composition, protection 
from creditors, or similar relief under any bankruptcy or insolvency law or any other 
similar Applicable Law, or an order of a court having jurisdiction for the appointment 
of an interim receiver, receiver, monitor, liquidator, restructuring officer or trustee 
in bankruptcy of all or substantially all of the undertaking or property of such Party, 
or for the winding up, liquidation or dissolution of its affairs, is entered and such 
order is not contested and the effect thereof stayed, or any material part of the 
property of such Party is sequestered or attached and is not returned to the 
possession of such Party or released from such attachment within 30 days 
thereafter; 

(d) any proceeding or application is commenced respecting such Party without its 
consent or acquiescence pursuant to any Applicable Law relating to bankruptcy, 
insolvency, reorganization of debts, winding up, liquidation or dissolution, and such 
proceeding or application (i) results in a bankruptcy order or the entry of an order 
for relief and a period of 30 days has elapsed since the issuance of such order 
without such order having been reversed or set aside, or (ii) is not dismissed, 
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discharged, stayed or restrained in each case within 30 days of the commencement (. 
of such proceeding or application; or 

(e) such Party has ceased paying its current obligations in the ordinary course of 
business as they generally become due; 

"Intellectual Property Rights" means: 

(a) any and all proprietary rights anywhere in the world provided under (i) patent law, 
(ii) copyright law (including moral rights), (iii) trade-mark law, (iv) design patent or 
industrial design law, (v) semi-conductor chip or mask work or integrated circuit 
topography law, or (vi) any other statutory provision or common law principle 
applicable to this Agreement, including trade secret law, which may provide rights in 
such things as Project Data, Confidential Information, trade-marks, ideas, formulae, 
algorithms, concepts, inventions, processes, show-how or know-how generally, or 
the expression or use of such things as Project Data, Confidential Information, trade­
marks, ideas, formulae, algorithms, concepts, inventions, processes, show-how or 
know-how; 

(b) any and all applications, registrations, licences, sub-licences, franchises, agreements 
or any other evidence of a right in any of the foregoing; and 

(c) all (i) licences and waivers and benefits of waivers of, (ii) future income and 
proceeds from, and (iii) rights to damages and profits by reason of the infringement ( 
or violation of, any of the intellectual property rights set out in paragraphs {a) and 
(b) of this definition; 

"Interconnection Operators Agreement" means the agreement of even date herewith 
between NLH and NSPI relating to the interconnected operations of NLH and NSPI; 

"Interconnection Point" has the meaning set forth in the Interconnection Operators 
Agreement; 

"Island Interconnected System" means the bulk energy transmission system on the island 
portion of NL owned and operated by NLH but, for greater certainty, excluding any part of 
the Labrador-Island Link or the Maritime Link; 

"JDA Effective Date" has the meaning set forth in the commencement of this Agreement; 

"JDC-ML" means the joint development committee for the Maritime Link established prior 
to the JDA Effective Date and continued pursuant to Section 3.1(a); 

"Joint Intellectual Property" has the meaning set forth in Section 16.2(c); 

"Joint Land Acquisition Team" has the meaning set forth in Section 6.1; 
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"Joint Operations Agreement" means the agreement of even date herewith between 
Nalcor and Emera relating, among other things, to the operation and maintenance of the 
Transmission Assets; 

"Knowledge" means in the case of either Party, as applicable, the actual knowledge of any 
of the executive officers of such Party and other facts or matters that such executive officers 
could reasonably be expected to discover or otherwise become aware of in the course of 
performing their ordinary responsibilities as executive officers of such Party; 

"UL Development Activities" has the meaning set forth in the NLDA; 

"lll Estimated Capital Costs" means the Estimated Capital Costs, as defined in the NLDA, for 
the lll Development Activities, as established by Nalcor at LIL Sanction; 

"UL Sanction" has the meaning set forth in the NLDA; 

"LTA Development Activities" has the meaning set forth in the NLDA; 

"LTA Esiimaied Capiiai Cosis" means the Estimated Capital Costs/ as defined in the NLDA1 

for the LTA Development Activities, as established by Nalcor at LTA Sanction; 

"LTA Sanction" has the meaning set forth in the NLDA; 

"Labrador-Island Link" or "UL" means the transmission facilities to be constructed by or on 
behalf of the Labrador Island Link Limited Partnership from central Labrador to Soldiers 
Pond, NL; 

"Labrador Transmission Assets" or "LTA" means the transmission facilities to be 
constructed by an Affiliate of Nalcor between the Muskrat Falls Plant and the generating 
plant located at Churchill Falls, NL; 

"Land Acquisition Plan" has the meaning set forth in Section 6.2; 

"Legal Proceedings" means any actions, suits, investigations, proceedings, judgments, 
rulings or orders by or before any Authorized Authority; 

"Licensing Party" has the meaning set forth in Section 16.2{f); 

"Losses" means any and all losses (other than losses of Energy normally incurred in the 
transmission of Energy), damages, costs, expenses, charges, fines, penalties and injuries of 
every kind and character; 

"MEPCO Transmission Rights" has the meaning set forth in the MEPCO Transmission Rights 
Agreeement; 

"MEPCO Transmission Rights Agreement" means the agreement of even date herewith 
between Nalcor and Emera providing for the use by Nalcor of the M EPCO Transmission 
Rights; 
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"MFP Development Activities" has the meaning set forth in the NLDA; 

"MFP Estimated Capital Costs" means the estimated costs for the MFP Development 
Activities, as established by Nalcor at MFP Sanction on a basis consistent with the 
establishment of the Estimated Capital Costs, the LIL Estimated Capital Costs and the LTA 
Estimated Capital Costs; 

"MFP Sanction" has the meaning set forth in the NLDA; 

"ML Final Cost Report" has the meaning set forth in the N LDA; 

"Mllnterim Cost Report" has the meaning set forth in the NLDA; 

"Mllicensed IP" means the Emera Background IP, the Nalcor Background IP and the Third 
Party licensed IP; 

"ML O&M Costs" has the meaning set forth in the Joint Operations Agreement; 

"Ml Owned IP" means the Emera Foreground IP and the Nalcor Foreground IP, including 
the Joint Intellectual Property; 

"ML Project" means all of the activities and work, and the resulting completed and 
commissioned Maritime Link, as contemplated by this Agreement; 

( 

"Ml Project IP" means the ML Owned IP and the ML Licensed IP; ( 

"ML Project Sites" means the parcels of real property, including the seabed, upon which the 
various components of the Maritime Link are to be located, together with rights-of-way to 
access any such parcels; 

"MW" means megawatt; 

"MWh" means MW hours; 

"Maritime link" or "ML" means the facilities, including the Maritime Link NL AC Facilities, 
described in Schedule 1, and all Project Assets, and including the ML Project Sites and all 
improvements (including foundations, underground services, roads, buildings, erections and 
structures, whether temporary or permanent, erected or located in, on or upon the ML 
Project Sites from time to time; all other facilities, fixtures, appurtenances and tangible 
personal property, including inventories, of any nature whatsoever contained on or 
attached to the ML Project Sites from time to time; and all mechanical, electrical and other 
systems and other technology installed under or upon any of the foregoing); 

"Maritime link (Emera) Transmission Service Agreement" means the agreement of even 
date herewith between Emera and an Affiliate of Emera relating to Transmission Rights on 
the Maritime Link in respect of the Nova Scotia Block; 
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"Maritime Link (Nalcor) Transmission Service Agreement" means the agreement of even 
date herewith between Nalcor and Emera relating to Transmission Rights on the Maritime 
Link other than in respect of the Nova Scotia Block; 

"Maritime Link NL AC Facilities" means the extension of and upgrades to the bulk energy 
transmission system in NL as contemplated by the Basis of Design and specifically identified 
through the System Impact Studies as necessary to enable the Maritime Link design flow of 
Energy and Capacity both into and out of the Island Interconnected System, excluding the 
NLH AC Upgrades; 

"Maritime Link NL HVdc Facilities" means the high voltage direct current transmission line, 
the converter station at Bottom Brook, NL, and the associated equipment which connects to 
the Maritime Link NL AC Facilities, to the extent located in NL, and the undersea portion of 
the Maritime Link cables on the NL side of the Interconnection Point, as contemplated by 
the Basis of Design; 

"Maritime Link Project Team" means the project team established in accordance with 
Section 4.4; 

"Maritime Link Transmission Service Agreements" means, collectively, the Maritime Link 
(Emera) Transmission Service Agreement and the Maritime Link (Nalcor) Transmission 
Service Agreement; 

"Master AFE" means the AFE by which funds for expenditure for post-Sanction 
Development Activities for the Maritime Link are Approved by the JDC-ML, reflecting all 
Capital Costs incurred to the date of that AFE and Capital Costs to be incurred to complete 
all Development Activities; 

"Muskrat Falls Plant" or "MFP" means a hydro-electric generation plant on the Churchill 
River in the vicinity of Muskrat Falls, NL, to be constructed by an Affiliate of Nalcor; 

"NL" means the Province of Newfoundland and Labrador; 

"NL Crown" means Her Majesty the Queen in Right of NL; 

"NLH" means Newfoundland and Labrador Hydro, a corporation incorporated under the 
laws of NL, and includes its successors; 

"NLH AC Upgrades" means the upgrades to the Island Interconnected System identified 
through the System Impact Studies as necessary for connecting the Maritime Link to the 
Island Interconnected System to enable the Maritime Link design flow of Energy and 
Capacity both into and out of the Island Interconnected System; 

"NL-NS Benefits Agreement" means the Memorandum of Understanding effective as of 
November 18, 2010 between the Government of NL (as represented by the Minister of 
Natural Resources and the Minister for Inter-Governmental Affairs) and the Government of 
NS (as represented by the Minister of Energy) as it relates to industrial and employment 
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benefits with respect to the ML Project, and including any subsequent agreement between 
such parties with respect to the same or related matters; 

"NS" means the Province of Nova Scotia; 

"NS Crown" means Her Majesty the Queen in Right of NS; 

"NS Ratepayers" means NSPI's customers located in NS in respect of which the rates and 
tariffs for electricity service are regulated by the UARB; 

"NS Regulatory Application" means an application to the UARB in accordance with the 
Public Utilities Act (Nova Scotia) and the UARB Act for approval by the UARB of the ML 
Project Capital Costs and applicable AFUDC; 

"NS Transmission Rights" means Nalcor's Transmission Rights from the Delivery Point to the 
Nova Scotia-New Brunswick border in accordance with the Nova Scotia Transmission 
Utilization Agreement; 

"NSPI" means Nova Scotia Power Inc., a company incorporated under the laws of NS, and 
includes its successors; 

"NSPI Cost of Capital Rate" means a rate of interest equal to the prevailing pre-tax 
weighted average cost of capital for NSPI as accepted by the UARB from time to time in 
NSPI's annual capital expenditure plan; 

"Nalcor" has the meaning set forth in the preamble to this Agreement and includes Nalcor's 
successors and permitted assigns; 

"Nalcor Affiliate Assignee" means an Affiliate of Nalcor to which all or any portion of the 
Nalcor Rights have been assigned in accordance with Section 17.1(a), either directly by 
Nalcor or by any Affiliate of Nalcor that was a previous assignee of such Nalcor Rights; 

"Nalcor Background IP" means the Intellectual Property Rights owned by Nalcor or its 
Affiliates which are Used in the ML Project but which are not Nalcor Foreground IP; 

"Nalcor CEO Decision" has the meaning set forth in Section 3.2(b); 

"Nalcor Default" has the meaning set forth in Section 12.4; 

"Nalcor Foreground IP" means the Intellectual Property Rights conceived, developed or 
reduced to practice by Nalcor, its Affiliates, or employees of Nalcor or its Affiliates, or which 
have been assigned to Nalcor or its Affiliates by Contractors or Subcontractors, whether or 
not Used in the ML Project, that (i) are made with any equipment, supplies or facilities the 
cost of which are attributable to the ML Project, or (ii) arise, at the time of the conception, 
development or reduction to practice thereof, out of work the cost of which is attributable 
to the ML Project; 

"Nalcor Group" has the meaning set forth in Section 13.2; 
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"Nalcor IP" means the Nalcor Background IP and the Nalcor Foreground IP; 

"Nalcor Non-Sanction" means the giving or deemed giving by Nalcor of a Nalcor Non­
Sanction Notice pursuant to Section S.S(d) or S.S(e); 

"Nalcor Non-Sanction Notice" has the meaning set forth in Section S.S(d)(ii); 

"Nalcor Post-Sanction Costs" means all Capital Costs incurred by Nalcor in connection with 
Development Activities after Sanction by both Parties and in accordance with the then 
current AFE, including: 

(a) Nalcor's internal costs, including the costs of its employees and consultants who 
work on the Ml Project either as part of the Maritime link Project Team or 
otherwise; 

(b) expenses of Nalcor's legal, tax, accounting, technical and other advisors; and 

(c) amounts paid by Nalcor pursuant to Nalcor Project Contracts, but excluding costs 
incurred by Nalcor referred to in Section 3.8; 

"Nalcor Project Contract" means a Project Contract entered into by Nalcor; 

"Nalcor Rights" has the meaning set forth in Section 17.1(a); 

"Nalcor Sanction Notice" has the meaning set forth in Section S.S(d)(i); 

"New Brunswick Transmission Utilization Agreement" means the agreement of even date 
herewith between Nalcor and Emera providing for the use by Nalcor of Transmission Rights 
in New Brunswick; 

"New Taxesn means: 

(a) any Tax exigible pursuant to Applicable law which comes into force after the JDA 
Effective Date; and 

(b) any change to a Tax exigible pursuant to Applicable law which comes into force 
after the JDA Effective Date; 

"Newfoundland and labrador Development Agreement" or "NlDA" means the agreement 
of even date herewith among Nalcor, Emera and other parties relating to, among other 
things, the labrador-Island link; 

"Non-Commercializing Party" has the meaning set forth in Section 16.4(c); 

"Notice" means a communication required or contemplated to be given by either Party to 
the other under this Agreement, which communication shall be given in accordance with 
Section 19.1; 
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"Nova Scotia Block" has the meaning set forth in the Energy and Capacity Agreement; 

"Nova Scotia Transmission Utilization Agreement" means the agreement of even date 
herewith between Emera and Nalcor relating to the provision of transmission service by 
Emera to Nalcor through NS; 

"Operational Control" means security monitoring, adjustment of transmission resources, 
coordinating and approval of changes in transmission status for maintenance, 
determination of transmission status for reliability, coordination with applicable Authorized 
Authorities, voltage reductions and load shedding, except that each owrier of transmission 
resources otherwise continues to physically operate and maintain its own facilities; 

"PPA Option" has the meaning set forth in Section S.S(f); 

"PPA Option Arrangements" has the meaning set forth in Section 8.6(b); 

"Parties" means the parties to this Agreement, and "Party" means one of them; 

"Payee" has the meaning set forth in Section 8.10(a); 

"Payor" has the meaning set forth in Section 8.10(a); 

"Permitted Encumbrances" means: 

(a) liens or other encumbrances imposed or permitted by Applicable law such as 
carriers' liens, warehousemen's liens, builders' liens and other liens or other charges 
of a similar nature; provided such liens and other charges relate to obligations not 
due or delinquent; 

(b) undetermined or inchoate liens and other encumbrances incidental to Development 
Activities which have not at such time been filed pursuant to Applicable law or 
which, if filed, relate to obligations not due or delinquent or the validity of which is 
being contested at the time in good faith by appropriate proceedings diligently 
conducted and such inchoate liens and other encumbrances do not cause a material 
adverse effect on the Parties' interests in the Maritime link; 

(c) liens for Taxes, assessments, duties, fees, premiums, imposts, levies and other 
charges imposed by any Authorized Authority that are not at such date due or 
delinquent or the validity of which is being contested at the time in good faith by 
appropriate proceedings diligently conducted and there is no imminent risk of 
forfeiture; 

(d) public and statutory obligations which are not due or delinquent or the validity of 
which is being contested at the time in good faith by appropriate proceedings 
diligently conducted and such obligations do not cause a material adverse effect on 
the Parties' interests in the Maritime link; and 
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(e) security related to the financing of the Maritime Link, 

provided however, that in any circumstance provided herein where the interests of Emera 
in the Project Assets are required to be conveyed from Emera to Nalcor, any outstanding 
amounts owing in respect of any of the foregoing or defaults applicable thereto which could 
result in amounts so owing shall not be comprised within the scope of this definition for any 
purpose, and shall be paid or discharged forthwith and in any event on or before the time at 
which that conveyance is, or is required to be, completed on the basis provided for herein; 

"Person" includes an individual, a partnership, a corporation, a company, a trust, a joint 
venture, an unincorporated organization, a union, a government or any department or 
agency thereof and the heirs, executors, administrators or other legal representatives of an 
individual; 

"Pre-Sanction AFE" means the AFE and any Supplemental AFEs by which funds for 
expenditure of Capital Costs for Pre-Sanction Work for the Maritime Link are Approved by 
the JDC-ML, reflecting all Capital Costs incurred to the date of that AFE and Capital Costs to 
be incurred to complete the Pre-Sanction Work; 

"Pre-Sanction Costs" means the Capital Costs incurred by Nalcor or Emera, as the case may 
be, prior to Emera giving or being deemed to have given an Emera Non-Sanction Notice or, 
if Emera Sanctions, Nalcor giving or being deemed to have given a Nalcor Non-Sanction 
Notice, or Sanction by both Parties; 

"Pre-Sanction Work" means (i) the Development Activities that have been completed or 
partially completed prior to the JDA Effective Date, and (ii) the further Development 
Activities to be carried out prior to Sanction by both Nalcor and Emera as contemplated by 
the Pre-Sanction Work Program and Budget; 

"Pre-Sanction Work Program and Budget" has the meaning set forth in Section S.l(a); 

"Previously Incurred Costs" means the costs incurred by Nalcor for Development Activities 
up to the TS Effective Date which are determined and calculated based upon the principles 
contained in the Cost Accounting Protocol, plus applicable interest calculated using the NSPI 
Cost of Capital Rate from the time such costs were incurred by Nalcor until they are paid by 
Emera, if applicable, pursuant to Section 8.2{b); 

"Prime Rate" means the variable rate of interest per annum expressed on the basis of a 
year of 365 or 366 days, as the case may be, established from time to time by The Bank of 
Nova Scotia, or any successor thereto, as its reference rate for the determination of interest 
rates that it will charge on commercial loans in Canadian dollars made in Canada; 

"Procurement Outlook" has the meaning set forth in Section 4.5(b)(i)(F}; 

"Project Assets" means all real and personal property, contracts, choses in action, assets 
and undertakings used for the purposes of the ML Project from time to time, including 
Facility Real Property Interests and Project Data; 
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"Project Contract" means a contract entered into by or on behalf of Emera or Nalcor, as the (' 
case may be, with a Person engaged to perform work or provide services, equipment, 
materials or supplies forming part of or procured in connection with Development 
Activities; 

"Project Data" means all data, documents, reports, analyses, tests, specifications, charts, 
plans, drawings, ideas, schemes, correspondence, communications, lists, manuals, 
technology, techniques, methods, processes, services, routines, systems, procedures, 
practices, operations, modes of operations, know-how, trade or other secrets, contracts, 
financial information, engineering reports, environmental reports, information concerning 
Facility Real Property Interests, field notes, sketches, photographs, computer programs, 
records or software (in both source code and object code form), specifications, models or 
other information resulting from Development Activities, and includes the media on which 
such data and information is stored, obtained or received by either Party; 

"Project Director" means the person appointed by Nalcor as the Project Director as 
provided in Section 4.2; 

"Project Execution Plan" means a statement of execution methodology for the ML Project, 
setting out in a structured form the ML Project scope, objectives and relative priorities 
based on the Project Policies; 

"Project Manager" means the person appointed by Emera as the Project Manager as 
provided in Section 4.3(a); ( 

"Project Milestones" means the key ML Project milestones as identified in the Project 
Schedule; 

"Project NDA" means the Restricted Use and Non-Disclosure Agreement dated June 20, 
2011 between Nalcor and Emera; 

"Project Policies" has the meaning set forth in Section 4.1(b); 

"Project Schedule" means the ML Project schedule or schedules Approved by the JDC-ML 
and in effect at the time of Sanction by both Parties, as such schedule or schedules may be 
extended (i) as a result of the operation of Section 9.1 or 9.3, or (ii) as Approved by the JDC­
ML as a result of additions, modifications, alterations, substitutions, variations, deductions 
or cancellations of any aspect of the Development Activities; 

"Projected Overrun" means, at any time after both Parties have Sanctioned, the then 
current Adjusted Estimated Capital Costs Jess the latest UARB Approved Amount excluding 
applicable AFUDC; 

"Recipient Party" has the meaning set forth in Section 18.2(a); 

"Redevelopment" means one or more programs of activities undertaken to replace major 
components of the Maritime Link, resulting in a restarted Service Life of the Maritime Link ( 
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and for greater clarity, excludes normal maintenance activities or activities relating to 
sustaining capital reinvestment to ensure full operation of the Maritime Link during its 
Service Life; 

"Regular Business Hours" means 8:30a.m. through 4:30p.m. local time on Business Days in 
St. John's, Nl, when referring to the Regular Business Hours of Nalcor, and 9:00 a.m. 
through 5:00 p.m. local time on Business Days in Halifax Regional Municipality, NS, when 
referring to the Regular Business Hours of Emera; 

"Regulatory Approval" means any approval required by any Authorized Authority, including 
any regulatory, environmental, development, zoning, building, subdivision or occupancy 
permit, licence, approval or other authorization; 

"Representatives" means the directors, officers, employees, agents, lawyers, engineers, 
accountants, consultants and financial advisers of a Party and Affiliates of a Party; 

"Return on Equity" means an amount derived by applying the rate of return on equity, as 
approved by the UARB, to the equity invested related to the Maritime Link from time to 
time; 

"Sanction" means final approval by a Party to proceed to commencement of construction of 
the Maritime link, as evidenced by the passing of a resolution of the board of directors of 
such Party authorizing the Party to undertake activities, enter into contractual obligations 
and incur costs as required for the purposes of the completion of the Development 
Activities; 

"Service life" means the period of time immediately following Commissioning during which 
the Maritime link can continue to transmit Energy and Capacity at required reliability levels, 
and for greater clarity, a new Service Life will be established upon any Redevelopment of 
the Maritime link; 

"Specified Dispute" has the meaning set forth in the Dispute Resolution Procedure; 

"Subcontract" means a contract entered into by a Contractor or a Subcontractor with a 
Person to perform work or provide services or supplies as part of the Development 
Activities; 

"Subcontractor" means any Person {other than a Contractor) retained to perform work or 
provide services or supplies as part of the Development Activities; 

"Supplemental AFE" means the document used to secure Approval of the JDC-Ml for 
Capital Costs that are outside the scope of, or in excess of the authorized amount under the 
then current AFE, reflecting all Capital Costs incurred to the date of that AFE, plus Capital 
Costs for which funding approval is requested; 

"Supporting Material" has the meaning set forth in Section 8.10(a); 
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"System Impact Studies" means the series of studies, including transmission studies, 
necessary to confirm the reliable operation of the regional bulk energy transmission ( 
systems upon the interconnection of the NL electricity system and the NS electricity system, 
as requested by the JDC-ML; 

"System Operator" means, as applicable, the NSPI System Operator, a functionally separate 
division of NSPI responsible for the safe and reliable operation of the electricity system in 
NS, or any successor performing this role, in respect of NS, and the system operations 
department of NLH responsible for the safe and reliable operation of the electricity system 
in NL, a functionally separate department of NLH, or any successor performing this role, in 
respect of NL; 

"TS Effective Date" means November 18, 2010; 

"Tariff Charges" means any charges arising pursuant to a tariff or other schedule of fees in 
respect of electricity transmission services; 

"Tax" or "Taxes" means any tax, fee, levy, rental, duty, charge, royalty or similar charge 
including, for greater certainty, any federal, state, provincial, municipal, local, aboriginal, 
foreign or any other assessment, governmental charge, imposition or tariff {other than 
Tariff Charges) wherever imposed, assessed or collected, and whether based on or 
measured by gross receipts, income, profits, sales, use and occupation or otherwise, and 
including any income tax, capital gains tax, payroll tax, fuel tax, capital tax, goods and 
services tax, harmonized sales tax, value added tax, sales tax, withholding tax, property tax, ( 
business tax, ad valorem tax, transfer tax, franchise tax or excise tax, together with all 
interest, penalties, fines or additions imposed, assessed or collected with respect to any 
such amounts; 

"Term" has the meaning set forth in Section 11.1; 

"Term Sheet" has the meaning set forth in the preamble to this Agreement; 

"third party" means any Person that does not Control, is not Controlled by and is not under 
common Control with the applicable Party; 

"Third Party Claim" means a Claim referred to in Section 13.1 or 13.2; 

"Third Party Costs" has the meaning set forth in the Cost Accounting Protocol; 

"Third Party IP Rights" means Intellectual Property Rights owned by a third party; 

"Third Party Licensed IP" means the Third Party IP Rights licensed by a third party to Nalcor 
or its Affiliates, or to Emera or its Affiliates, for use in connection with the ML; 

"Third Party Pre-Sanction Costs" has the meaning set forth in Section S.l{a); 

"Transfer Date" means the date of Nalcor's acquisition of ownership of the Maritime Link ( 
pursuant to this Agreement or any other Formal Agreement; 
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1.2 

"Transmission Assets" means the labrador-Island link, the Maritime link and the labrador 
Transmission Assets; 

"Transmission Rights" means contractual rights to receive transmission service on 
specifically identified transmission infrastructure and transmission congestion rights; 

"UARB" means the body established pursuant to the UARB Act or any successor performing 
substantially the same functions; 

"UARB Act" means the Utility and Review Board Act (Nova Scotia); 

"UARB Approved Amount" means the total Capital Costs and applicable AFUDC approved in 
a UARB Decision; 

"UARB Decision" means the final decision of the UARB with respect to a NS Regulatory 
Application, after any appeal, re-hearing, re-consideration, judicial review or other 
proceedings challenging or seeking to reverse, set aside, quash or vary such decision, have 
been finally disposed of without further right of appeal or other recourse; 

"US GAAP" means generally accepted accounting principles as defined by the Financial 
Accounting Standards Board or its successors, as amended from time to time; 

"Unapproved Overrun" means the amount, if any, by which the Actual Capital Costs less 
any Initial Excluded Amount that is included in the Actual Capital Costs exceed the final 
UARB Approved Amount excluding applicable AFUDC after all UARB Decisions; 

"Unrecovered Additional O&M Costs" has the meaning set forth in Section 3.2(e)(ii); 

"Use" means to do anything which the owner of an Intellectual Property Right has the right 
to do, or the right to prevent another from doing; 

"Voting Shares" means shares issued by a corporation in its capital stock, or equivalent 
interests in any other Person, the holders of which are ordinarily, in the absence of 
contingencies, entitled to vote for the election of directors (or Persons performing similar 
functions) of such Person, even if such right to vote has been suspended by the happening 
of such contingency; and 

"Work Program" means a program Approved by the JDC-Ml detailing Development 
Activities, including System Impact Studies, to be undertaken by a Party during the period to 
which such Work Program relates. 

(a) 

Construction of Agreement 

Interpretation Not Affected by Headings. etc - The division of this Agreement into 
articles, sections and other subdivisions, the provision of a table of contents and the 
insertion of headings are for convenience of reference only and shall not affect the 
construction or interpretation of this Agreement. Unless otherwise indicated, all 
references to an "Article", "Section", "Schedule" or "Appendix" followed by a 
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number and/or a letter refer to the specified article, section, schedule or appendix 
of this Agreement. The terms "this Agreement", "hereof", "herein", "hereby", 
"hereunder" and similar expressions refer to this Agreement and not to any 
particular Article or Section hereof. All references to a given agreement, instrument 
or other document shall be a reference to that agreement, instrument or other 
document as modified, amended, supplemented and restated through the date as 
of which such reference is made. 

(b) Singular/Plural; Derivatives -Whenever the singular or masculine or neuter is used 
in this Agreement, it shall be interpreted as meaning the plural or feminine or body 
politic or corporate, and vice versa, as the context requires. Where a term is 
defined herein, a capitalized derivative of such term has a corresponding meaning 
unless the context otherwise requires. 

(c) "Including" -The word "including", when used in this Agreement, means "including 
without limitation". 

(d) Accounting References -Where the character or amount of any asset or liability or 
item of income or expense is required to be determined, or any consolidation or 
other accounting computation is required to be made for the purposes of this 
Agreement, the same shall be done in accordance with this Agreement, or where 
this Agreement is not applicable, shall be done in accordance with US GAAP. 

(e) Currency - Unless otherwise indicated, all dollar amounts referred to in this 
Agreement (including the Schedules) are in lawful money of Canada. 

(f) Trade Meanings - Terms and expressions that are not specifically defined in this 
Agreement, but which have generally accepted meanings in the custom, usage and 
literature of the electricity industry in Canada as of the date of this Agreement, shall 
have such generally accepted meanings when used in this Agreement, unless 
otherwise specified elsewhere in this Agreement. 

(g) Statutory References - Any reference in this Agreement to a statute shall include, 
and shall be deemed to be, a reference to such statute and to the regulations made 
pursuant thereto, and all amendments made thereto (including changes to section 
numbers referenced herein) and in force from time to time, and to any statute or 
regulation that may be passed that has the effect of supplementing or replacing the 
statute so referred to or the regulations made pursuant thereto, and any reference 
to an order, ruling or decision shall be deemed to be a reference to such order, 
ruling or decision as the same may be varied, amended, modified, supplemented or 
replaced from time to time. 

(h) Terms Defined in Schedules - Terms defined in a Schedule or part of a Schedule to 
this Agreement shall, unless otherwise specified in such Schedule or part of a 
Schedule or elsewhere in this Agreement, have the meaning ascribed thereto only in 
such Schedule or such part of such Schedule. 
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(i) Calculation of Time - Where, in this Agreement, a period of time is specified or 
calculated from or after a date or event, such period is to be calculated excluding 
such date or the date on which such event occurs, as the case may be, and including 
the date on which the period ends. 

(j) Time Falling on Non-Business Day- Whenever the time for doing something under 
this Agreement falls on a day that is not a Business Day such action is to be taken on 
the first following Business Day. 

(k) No Drafting Presumption - The Parties acknowledge that their respective legal 
advisors have reviewed and participated in settling the terms of this Agreement and 
agree that any rule of construction to the effect that any ambiguity is to be resolved 
against the drafting Party shall not apply to the interpretation of this Agreement. 

(I) Approvals, etc. - Except where otherwise expressly provided herein, whenever an 
action referred to in this Agreement is to be "approved", "decided" or "determined" 
by a Party or requires a Party's or its Representative's "consent", then (i) such 
approval, decision, determination or consent by a Party or its Representative must 
be in writing, and (ii) such Party or Representative shall be free to take such action 
having regard to that Party's own interests, in its sole and absolute discretion. 

(m) Subsequent Agreements- Wherever a provision of this Agreement states that: 

(i) Section 1.2(m)(i} applies, in respect of the matters referred to in that 
provision: 

(A) each Party shall use commercially reasonable efforts to reach 
agreement with the other Party, negotiating in good faith in a 
manner characterized by honesty in fact and the observance of 
reasonable commercial standards of fair dealing; 

(B) any failure, inability or refusal of either Party or both Parties to reach 
agreement shall constitute a Dispute and may be submitted by either 
Party for resolution pursuant to the Dispute Resolution Procedure; 

(C) such Dispute shall be resolved as a Specified Dispute if so specified in 
such provision; and 

(D) if such Dispute is not a Specified Dispute, the Parties will be deemed 
to have agreed pursuant to Section 5.1 of the Dispute Resolution 
Procedure to resolve the Dispute by arbitration; 

(ii) Section 1.2(m)(ii) applies, in respect of the matters referred to in that 
provision: 

(A) each Party shall use commercially reasonable efforts to reach 
agreement with the other Party, negotiating in good faith in a 
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1.3 

manner characterized by honesty in fact and the observance of 
reasonable commercial standards of fair dealing; and 

(B) the failure, inability or refusal of either Party or both Parties to reach 
agreement for any reason whatsoever will not constitute a Dispute 
and such matters are not subject to resolution pursuant to the 
Dispute Resolution Procedure; or 

(iii) Section 1.2(m)(iii) applies, in respect of the matters referred to in that 
provision: 

(A) each Party is free to negotiate and to reach or not reach agreement 
having regard to its own interests in its sole and absolute discretion; 
and 

(B) the failure, inability or refusal of either Party or both Parties to reach 
agreement for any reason whatsoever will not constitute a Dispute 
and such matters are not subject to resolution pursuant to the 
Dispute Resolution Procedure. 

Conflicts between Parts of Agreement 

If there is any conflict or inconsistency between a provision of the body of this 
Agreement and that of a Schedule or any document delivered pursuant to this Agreement, the 
provision of the body of this Agreement shall prevail. 

1.4 Applicable law and Submission to Jurisdiction 

This Agreement shall be governed by and construed in accordance with the laws of 
Nl and the Federal laws of Canada applicable therein, but excluding all choice-of-law provisions. 
Subject to Article 18, the Parties irrevocably consent and submit to the exclusive jurisdiction of the 
courts of Nl with respect to all matters relating to this Agreement, subject to any right of appeal to 
the Supreme Court of Canada. Each Party waives any objection that it may now or hereafter have 
to the determination of venue of any proceeding in such courts relating to this Agreement or that it 
may now or hereafter have that such courts are an inconvenient forum. 

1.5 Schedules 

The following are the Schedules attached to and incorporated by reference in this 
Agreement, which are deemed to be part hereof: 

Schedule 1 Basis of Design 

Schedule 2 Cost Accounting Protocol 

Schedule 3 Formal Agreements 

Schedule 4 Form of Assignment Agreement 

Schedule 5 Dispute Resolution Procedure 
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2.1 

{a) 

ARTICLE 2 
BASIS AND SCOPE OF PROJECT 

Maritime link 

Ml Project- The Ml Project shall consist of facilities for converting and transmitting 
Energy and Capacity from NL to Cape Breton Island, NS, and includes the Maritime 
Link NL AC Facilities. The Maritime Link shall be designed, engineered and 
constructed to have a capacity of 500 MW and an Initial Service Life of 50 years. 
Such design criteria together with the description of the Maritime Link in Schedule 1 
shall form the basis for the development of the Maritime Link under this Agreement, 
subject to: 

{i) amendments thereto agreed in writing by the Parties prior to Sanction by 
both Parties; and 

{ii) changes thereto Approved by the JDC-ML by way of revisions to the Basis of 
Design and applicable Project Execution Plans after Sanction by both Parties, 
provided however that, unless otherwise agreed in writing by the Parties, no 
such revisions may be made that would result in the Maritime Link having a 
capacity of less than the capacity specified in the Basis of Design as at the 
time of Sanction by both Parties, or an Initial Service Life of less than the 
Initial Service Life as at such time as determined by the JDC-ML pursuant to 
Section 3.4{a)(iii). 

{b) Maritime Link NL AC Facilities- Emera will own, maintain and be responsible for the 
capital, operating and maintenance costs of the Maritime Link NL AC Facilities. 

{c) NLH AC Upgrades- NLH will own and maintain the NLH AC Upgrades. In accordance 
with NLH's standard interconnection procedures, Emera will be responsible for the 
capital costs of the NLH AC Upgrades and for the incremental operating and 
maintenance costs related thereto, but only to the extent that such costs are 
directly attributable to and required for the interconnection of the Maritime Link 
with the Island Interconnected System. Emera shall enter into an asset 
interconnection agreement with NLH in form and substance satisfactory to Emera, 
acting reasonably. 

{d) Operational Control of Maritime Link NL AC Facilities - Emera shall enter into a 
multi-party pooling agreement and related agreements with the NL System 
Operator, in form and substance satisfactory to Emera, acting reasonably, to enable 
the NL System Operator to have Operational Control of the Maritime Link NL AC 
Facilities and to offer network transmission service using the Maritime Link NL AC 
Facilities for the purposes of supplying NL native load customers and for offering 
point-to-point transmission service for Energy and Capacity exported from and 
imported to the NL bulk energy transmission system. 
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{e) Operational Control of Maritime Link Nl HVdc Facilities - Emera shall enter into a 
transmission operating agreement with the Nl System Operator in form and 
substance satisfactory to Emera, acting reasonably, to enable the Nl System 
Operator to have Operational Control of the Maritime Link Nl HVdc Facilities, 
consistent with the Interconnection Operators Agreement. 

{f) Connection of Maritime link to NS Transmission System - Emera shall enter into: 

{i) an asset interconnection agreement with NSPI with respect to the 
interconnection of the Maritime link with the bulk energy transmission 
system in Nova Scotia; and 

{ii) a transmission operating agreement with the NS System Operator to enable 
the NS System Operator to have Operational Control of the Maritime Link, 
except to the extent provided in Sections 2.l{d) and 2.1{e), and consistent 
with the Interconnection Operators Agreement. 

The agreements referred to in this Section 2.1{f) must be acceptable to Nalcor, 
acting reasonably. 

(g) Time for Concluding Agreements - Emera shall make commercially reasonable 
efforts to enter into the agreements referred to in Sections 2.l{c), 2.l{d), 2.1{e) and 
2.1{f) prior to Sanction by Emera. 

{h) Capacity Expansion - Emera, at its option, may develop the Maritime link with a 
capacity in excess of the capacity provided for in the Basis of Design, with the 
additional Development Activities and incremental costs {the "Additional Capacity 
Costs") required to create such additional capacity being at Emera's sole cost and 
risk. Prior to Emera exercising this option, the additional Development Activities 
must have been reviewed and Approved by the JDC-Ml, Emera must have 
confirmed in writing to Nalcor that Emera will pay the Additional Capacity Costs, and 
the Parties must have discussed and may agree upon the commercial terms in 
regard to the compensation for the Transmission Rights associated with such 
additional capacity {the "Additional Transmission Rights Terms"). If Emera 
exercises its option under this Section 2.1{h) it shall give Notice to Nalcor and the 
following will apply: 

{i) all Additional Capacity Costs shall be separately identified in the Ml Project 
accounts and in all financial reports; 

{ii) notwithstanding any other provision of this Agreement, no Additional 
Capacity Costs will constitute Capital Costs for any purpose under this 
Agreement; 

{iii) the Transmission Rights associated with such additional capacity will be 
owned by Nalcor; and 
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2.2 

(iv) the Parties shall agree upon the Additional Transmission Rights Terms 
applicable if and when Nalcor uses such Transmission Rights, if not 
previously agreed, provided however that if the Parties fail to reach 
agreement the Additional Transmission Rights Terms will be on reasonable 
commercial terms and the disagreement of the Parties with respect thereto 
shall be resolved as a Specified Dispute. Section 1.2(m)(i) applies to this 
Section 2.1(h)(iv). 

Fundamentals ofthe Ml Transaction 

Without limiting any other provisions of this Agreement or any other Formal 
Agreement, the Parties acknowledge and confirm that their mutual agreement to enter into the 
transactions contemplated by this Agreement is based on the following covenants: 

2.3 

(a) If Sanction by both Nalcor and Emera occurs, Emera shall pay the costs of the 
Maritime link in accordance with Section 8.2, own the Maritime link, and provide to 
Nalcor and its Affiliates transmission capacity in the Maritime link and the NS 
Transmission Rights in exchange for which Emera shall be entitled to receive the 
Nova Scotia Block for a term of 35 years from First Commercial Power; and 

(b) If the Estimated Capital Costs at Sanction by both Parties vary from 20% of the 
Defined Assets Estimated Capital Costs, the Parties will consult and make such 
adjustments as the circumstances may require in order to compensate the relevant 
Party appropriately. Section 1.2(m)(iii) applies to this Section 2.2(b). 

Estimated Capital Costs of Other Defined Assets 

At the time of lll Sanction, of LTA Sanction and of MFP Sanction, Nalcor shall 
provide to Emera a calculation (with any necessary explanatory information) of the lll Estimated 
Capital Costs, the LTA Estimated Capital Costs and the MFP Estimated Capital Costs, respectively. 
The information provided by Nalcor pursuant to this Section 2.3 shall be in a format similar to the 
format of NLH's submissions of cost estimates to the Nl Board of Commissioners of Public Utilities. 

2.4 Exclusivity 

Prior to Sanction by both Nalcor and Emera, or a decision by either Party not to 
Sanction, neither Party shall enter into, and each Party shall ensure that none of its Affiliates enters 
into, any commercial arrangements, or makes commitments of any other kind that would prevent 
either or both of the Parties from being able to perform any of their obligations under the Formal 
Agreements. Subject to the first sentence of this Section 2.4, this Agreement shall not in any way 
preclude either Party or its Affiliates from pursuing and entering into commercial arrangements, or 
making commitments of any other kind, with third parties. 
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3.1 

(a) 

(b) 

3.2 

(a) 

(b) 

ARTICLE 3 
PROJECT GOVERNANCE 

Establishment of JDC-Ml 

Continuance of JDC-Ml - The joint development committee for the Maritime Link 
established prior to the JDA Effective Date is hereby continued as the JDC-Ml for the 
purposes of this Agreement. The current representatives of the Parties appointed 
to that joint development committee shall continue as the respective 
representatives of the Parties on the JDC-M L under this Agreement until they resign 
or are replaced in accordance with the provisions of this Article 3. Subject to 
Section 3.3{a), from time to time the Parties may appoint other representatives, 
either in replacement of or in addition to such current representatives. 

Duty of Members - Members of the JDC-M L, when considering any consensus 
recommendations provided to the JDC-ML by the Project Manager and the Project 
Director, when considering differences of view between the Project Manager and 
the Project Director, and in all their deliberations, are expected to make their own 
assessment and form their own best judgment of the matters before them. 

Decision Making 

Decisions by Consensus - The JDC-ML shall attempt to reach a consensus on all 
matters coming before it. In the rare circumstance where the JDC-Ml cannot reach 
a consensus decision on any matter within 15 days of the matter coming before it, 
the matter shall be considered for referral, but in no circumstances shall it go 
beyond 30 days (unless both Parties agree to extend that period) before it is 
referred to the CEOs of the Parties to reach consensus. 

Resolution where no Consensus - If the CEOs of the Parties are unable to reach a 
consensus decision within seven days of the matter being referred to them pursuant 
to Section 3.2(a) (unless both CEOs agree to extend that period), then the CEO of 
Nalcor shall make the final decision (a "Nalcor CEO Decision") and Nalcor shall give 
Notice of the Nalcor CEO Decision to Emera within two Business Days after the date 
of the Nalcor CEO Decision. If the CEO of Nalcor is required to make a Nalcor CEO 
Decision, it shall be made using the following guidelines (the "Decision Guidelines"): 

(i) to fulfill only the Basis of Design and scope of the ML Project as at the time 
of Sanction by both Parties; 

(ii) reflect prudent front-end loading criteria in accordance with normal practice 
in the industry in Canada for Development Activities prior to Sanction; 

(iii) reflect prudent construction, installation arid operating criteria in 
accordance with normal practice in the industry in Canada; 
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(iv) conform with the standard of care normally practiced in the industry in 
Canada; and 

(v) conform with the guidelines required by any marine warranty surveyor 
appointed by insurers. 

(c) Deemed Approval by JDC-ML - Where any matter is decided by consensus of the 
CEOs of the Parties, or by a Nalcor CEO Decision, such matter, while not decided by 
the JDC-ML, for all purposes of this Agreement shall be deemed to have been 
Approved by the JDC-ML. 

(d) Emera Acceptance of Nalcor CEO Decision - Unless Emera gives Notice to Nalcor 
within 60 days after Emera's receipt of Notice of a Nalcor CEO Decision that Emera 
considers the Nalcor CEO Decision not to have been made in compliance with the 
Decision Guidelines, Emera will be deemed to have accepted the Nalcor CEO 
Decision and Nalcor will have no liability pursuant to Section 3.2(e). 

(e) Non-Compliant Nalcor CEO Decision - If any Nalcor CEO Decision is not made in 
compliance with the Decision Guidelines and Emera gives Notice to Nalcor pursuant 
to Section 3.2(d) then, notwithstanding Section 3.2{c) or 8.2(e), Nalcor shall be 
responsible for: 

(i) any Unapproved Overrun; and 

(ii} any additional costs of operating and maintaining the Maritime Link during 
the term of the Joint Operations Agreement that will be incurred by Emera 
and not recovered by Emera from NS Ratepayers ("Unrecovered Additional 
O&M Costs"}, 

to the extent resulting from the failure of a Nalcor CEO Decision to comply with the 
Decision Guidelines. The Notice referred to in Section 3.2(d} shall include an 
estimate of the costs arising from the Nalcor CEO Decision to the extent that such 
costs can reasonably be estimated. For greater certainty, such estimates shall not 
limit Emera's recovery of the associated actual Unapproved Overrun or Unrecovered 
Additional O&M Costs when determined. 

(f) Dispute Resolution -Any Claim made by Emera pursuant to Section 3.2(e} shall be 
considered to be a Dispute and, at the instance of either Party, shall be resolved 
pursuant to the Dispute Resolution Procedure. Resolution of such Dispute shall 
include a determination of any liability of Nalcor for an Unapproved Overrun and 
any Unrecovered Additional O&M Costs. If any Unrecovered Additional O&M Costs 
are not quantifiable at the time of such determination, they shall be quantified in 
accordance with the Joint Operations Agreement. 

(g) Exception- Notwithstanding anything in this Section 3.2, if the JDC-ML fails to reach 
consensus on the determination of the Initial Service Life of the Maritime Link as at 
Sanction by both Parties or as at First Commercial Power, as contemplated by 
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Section 3.4{a)(iii), such matter shall not be referred to the CEOs of the Parties 
pursuant to Section 3.2(a) or be the subject of a Nalcor CEO Decision, but shall be ( 

3.3 

3.4 

(a) 

(b) 

(c) 

(d) 

(a) 

referred by the Parties for resolution as a Specified Dispute. 

JDC-ML Composition. Quorum. Duration and Procedures 

Composition -The JDC-ML shall at all times be composed of equal representation 
from Nalcor and Emera, with at least two representatives of each Party. There shall 
be two co-chairs: one Nalcor representative chosen by Nalcor and one Emera 
representative chosen by Emera. 

Quorum - Subject to Section 3.5(k), the quorum for the transaction of business by 
the JDC-ML shall be the two co-chairs or their delegates. 

Duration- The JDC-ML shall continue during the Term of this Agreement. 

Procedures - Except as otherwise provided for in this Agreement, the JDC-ML shall 
establish procedures for the conduct of its affairs. 

Powers of the JDC-ML 

Authority of JDC-ML - Without derogating from the authority granted by other 
provisions of this Agreement, the JDC-ML shall: 

(i) receive, consider and, if appropriate, as determined by the JDC-ML, Approve, 
recommendations of the Project Manager and the Project Director with 
respect to the Development Activities regarding the ML Project, including 
with respect to: 

(A) approval of the Project Schedule and the initial Project Execution 
Plan and any subsequent changes in the Project Execution Plan and 
the Project Schedule; 

(B) approval of AFEs and Budgets and each Annual Work Program and 
Budget; 

(C) approval of any changes to the Pre-Sanction AFE; 

(D) approval of any changes to the then current AFE to authorize 
additional expenditures in excess of $1,000,000, and approval of all 
changes to the then current AFE after additional expenditures 
previously approved, if any, in the aggregate exceed one percent of 
the total expenditure authorized by the Master AFE; 

(E) all Decision Gate submissions as part of the Decision Gate process, 
acknowledging that final Decision Gate decisions rest with the 
responsible Gatekeepers; 
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(b) 

(c) 

(d) 

3.5 

(a) 

(F) appointment and termination of subsea, converter stations, 
overhead transmission, and engineering, procurement and 
construction Contractors, and such other key Contractors as 
determined by the Parties; 

(G) appointment and removal of key management personnel on the 
Maritime Link Project Team; 

(H) approval of key Project Contracts, as determined by the Project 
Manager in consultation with the Project Director; 

(I) non-utility regulatory applications and decisions, including 
environmental assessments; 

(J) approval of all Project Contracts with Affiliates of the Parties; and 

(K) changes in the Basis of Design after Sanction by both Parties; 

(ii) decide issues (including those set out in the foregoing clause (ii) on which 
the Project Director and the Project Manager have failed to reach 
consensus; and 

(iii) determine the Initial Service Life of the Maritime Link as at Sanction by both 
Parties and as confirmed or modified as at First Commercial Power. 

Approval Conditions Permitted- The JDC-ML may Approve any matters for which its 
Approval is required under this Agreement subject to such conditions as it may 
direct, and it may also direct that amendments be made to any matters submitted to 
it for Approval. 

Support for Approvals -The Project Manager shall cause all matters that are to be 
Approved by the JDC-ML under this Agreement to be brought before the JDC-ML in 
a timely manner, and shall provide to the JDC-ML all related background information 
and any other information requested by the JDC-ML. 

Appointment of Sub-Committees - From time to time, as it deems appropriate, the 
JDC-ML may appoint standing, due diligence or other teams or subcommittees. 
Nalcor and Emera are each entitled to have at least one representative appointed to 
each sub-committee of the JDC-ML. 

Meetings of JDC-ML 

Regular Meetings -The JDC-ML shall meet not less frequently than monthly during 
the Term in accordance with the schedule determined by the JDC-ML, or at such 
more frequent intervals as the JDC-ML may decide from time to time to be 
appropriate. 
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(b) Calling of Meetings - Either co-chair may call a meeting of the JDC-ML by issuing a 
notice to the other co-chair of the JDC-ML to that effect. Either Party may request a 
meeting of the JDC-ML by issuing a notice to a co-chair of the JDC-ML to that effect. 
Upon receiving notice of a requested meeting, the co-chair shall promptly call for a 
meeting by issuing a Notice to the other co-chair of the JDC-ML to that effect. Any 
meeting shall, except as otherwise provided in this Agreement, be for a date not less 
than five days following the sending of the notice of meeting by the co-chair. 

(c) Waiver of Notice - Except as otherwise provided for in this Agreement, including 
those circumstances described in Section 3.5(d), the notice periods set forth in 
Sections 3.S(b), 3.5(f) and 3.5(k) may only be waived with the unanimous consent of 
the JDC-ML. 

(d) Abridgement of Notice Period- For any situations involving, or potentially involving: 

(i) the actual or imminent threat of loss of life or injury or damage to property 
or the environment; or 

(ii) a required response to a notice that must be made prior to the expiry of the 
notice, 

the advance notice period for calling a meeting of the JDC-ML may be abridged to 
such period as is reasonable in the particular circumstances, and any such meeting 

( 

shall nonetheless be considered duly constituted. ( 

(e) Meeting Notice Particulars - Each notice of a meeting of the JDC-ML (including 
regular meetings scheduled under Section 3.5(a) for which notice shall be provided 
in accordance with the time limits set out in Section 3.5(b)) shall be provided by the 
co-chair determined by the JDC-ML and shall contain: 

(i) the date, time and location of the meeting; and 

(ii) an agenda of the matters and proposals to be considered at the meeting 
together with sufficient information to permit the other JDC-ML members to 
properly and effectively consider the matters to be discussed at such 
meeting. 

(f) Additions to Agenda - A member of the JDC-ML may, by notice to the other 
members given not less than three days prior to a meeting of the JDC-ML, add 
matters to the agenda for that meeting, provided sufficient information is provided 
with such notice to permit the other JDC-ML members to properly and effectively 
consider the matters to be discussed at such meeting. 

(g) Non-Agenda Matters- At the request of a member of the JDC-ML, and provided both 
co-chairs or their delegates consent, the JDC-ML may, at any meeting of the JDC-ML, 
consider and decide on any matter not otherwise on the agenda for that meeting. 
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{h) location of Meetings - Meetings of the JDC-Ml shall generally be held in St. John's, 
Nl, and Halifax, NS, and may be held at such other locations as may be determined 
by the JDC-Ml. 

(i} Co-Chairs' Duties for Meeting - With respect to meetings of the JDC-Ml, the chair 
duties shall rotate between the co-chairs as determined by the JDC-Ml, and shall 
include: 

{i} timely preparation and distribution of the notice of meeting, the draft 
agenda and supporting material; 

{ii} organization and conduct of the meeting; and 

{iii} preparation of written minutes of the meeting. 

If a co-chair fails to perform his or her duties, such duties may be performed by the 
other co-chair. 

{j) Authority to Vote- The JDC-iviL shali operate on the basis of consensus, but in order 
to determine if consensus exists, votes may be required. The representatives of a 
Party on the JDC-Ml must be duly authorized to represent that Party with respect to 
any matter that is within the powers of and properly before the JDC-Ml. The Nalcor 
representatives and the Emera representatives shall separately determine the 
positions of Nalcor and Emera respectively, and each Party shall be entitled to one 
vote. If the two positions are not or cannot be brought to agreement, consensus 
has not been achieved. 

{k} Failure of Quorum - If a quorum for a meeting of the JDC-Ml is not present at an 
otherwise duly constituted meeting of the JDC-Ml, that meeting shall be adjourned, 
but may be reconvened upon not less than five days' prior notice given by any 
member of the JDC-Ml to the other members of the JDC-Ml, and at such 
subsequent meeting the persons attending shall constitute a quorum. 

{I} Attendance by Project Director and Project Manager- The Project Director and the 
Project Manager shall attend the regular meetings and, if requested, any special 
meetings, of the JDC-Ml to review progress and discuss any issues regarding the Ml 
Project. 

{m} Advisors - Each Party may, at its cost, or as otherwise agreed by the Parties, also 
bring to any JDC-Ml meeting such reasonable number of technical and other 
advisors it considers necessary or appropriate to address the matters being 
considered at the meeting. 

{n} Telephone or Video Conference Meetings - Participation in JDC-Ml meetings for 
purposes of determining a quorum and otherwise may be by telephone or other 
electronic telecommunication or video conference device that permits all Persons 
participating in the meeting to hear and communicate with each other 
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simultaneously, and all Persons so participating shall be considered present at that (" 
meeting for all purposes. 

(o) 

3.6 

Minutes - The co-chair presiding at a meeting of the JDC-ML shall provide each 
member of the JDC-ML with draft minutes of each JDC-ML meeting within 14 days 
following the meeting. The minutes shall be considered for approval at the next 
meeting of the JDC-ML. 

Resolution in Writing 

An original, facsimile or PDF copy of a resolution of the JDC-ML signed by both co­
chairs or their delegates shall be effective as if passed at a duly called meeting of the JDC-ML. 

3.7 Decisions of JDC-ML Binding 

All consensus decisions of the JDC-ML or the CEOs of both Parties, and all decisions 
of the CEO of Nalcor, pursuant to and in accordance with this Agreement shall be conclusive and 
binding on both Parties for all purposes. 

3.8 

ML. 

4.1 

(a) 

(b) 

4.2 

Costs of JDC-ML Participation 

Each Party shall bear its own internal costs related to the administration of the JDC-

General Principles 

ARTICLE 4 
PROJECT MANAGEMENT 

Project Excellence- The Project Manager and the Project Director shall consult with 
each other and work together in good faith to achieve project excellence and 
execution. It is expected that the Project Manager and the Project Director shall 
find consensus, but it is recognized that, despite their best endeavours, there will be 
occasions on which consensus cannot be achieved and the matter will have to be 
referred to the JDC-ML for resolution. 

Project Policies -The Project Manager, in consultation with the Project Director, shall 
establish policies, processes and procedures applicable to the conduct of 
Development Activities (the "Project Policies"). 

Project Director 

Nalcor shall appoint the Project Director and define the duties, responsibilities and 
accountabilities of this role. 
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4.3 

4.4 

(a) 

(b) 

(c) 

{d) 

(a) 

Project Manager 

Appointment of Project Manager- Emera shall appoint the Project Manager. Emera 
agrees to consult with the Project Director during the course of its efforts to recruit 
and appoint the Project Manager. 

Reporting Relationship - The Project Manager shall report to the Project Director, 
and will have expenditure approval authority up to a level commensurate with 
project managers for the Muskrat Falls Plant and labrador-Island link projects. 

Role of Project Manager- The Project Manager shall provide overall guidance and 
leadership to the Maritime link Project Team and has overall responsibility and 
authority in accordance with this Agreement to deliver the Maritime link in a form 
that meets all established and agreed performance parameters regarding HSE, 
budget, costs, schedule and quality, using the Project Policies. The Project Manager, 
on behalf of Emera and in consultation with the Project Director, and with the 
Approval of the JDC-Ml where required under this Agreement, shall have 
responsibility and authority in accordance with this Agreement for managing: 

(i) Development Activities to be carried out by Emera, including the 
preparation, implementation, management, control and maintenance of 
AFEs, Budgets, Project Execution Plans, Work Programs, the Project Schedule 
and Project Policies; and 

(ii) the Maritime link ProjectTeam. 

Notice of Termination - Emera shall provide Nalcor with Notice as soon as 
reasonably practicable of the death or resignation of or of its intention to remove, 
relocate or terminate the employment of the Project Manager. 

Maritime Link Project Team 

Continuation or Establishment of Team -The Project Manager, in consultation with 
the Project Director, may continue, if constituted prior to the JDA Effective Date, or 
shall establish as soon as practical after the JDA Effective Date, a Maritime link 
Project Team which shall support the Project Manager in all aspects of the 
Development Activities. 

(b) Composition of Maritime link Project Team - Each Party is entitled to appoint an 
equal number of representatives to the Maritime link Project Team, in accordance 
with the following principles and procedures: 

(i) the Project Manager, in consultation with the Project Director, shall 
determine the positions which the Maritime link Project Team requires to 
function effectively; 
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4.5 

(c) 

(a) 

(ii) the Project Manager shall prepare a job description respecting each such 
position in consultation with the Project Director and shall distribute such 
descriptions to Nalcor and Emera within a reasonable time prior to the date 
on which he or she expects to make a decision with respect to filling such 
position, and such notice shall describe in sufficient detail the nature of the 
position to be filled and the earliest date on which the Project Manager, in 
consultation with the Project Director, expects or wishes to make a decision 
with respect to filling such position; and 

(iii) if the position is a key management position, the Project Manager shall 
consult with the Project Director in advance of the selection of the 
candidate, and the selection will be subject to JDC-ML Approval pursuant to 
Section 3.4(a)(i)(G). 

Objectives of Team- The fundamental object of the Maritime Link Project Team is to 
focus on project excellence and execution. The Parties recognize that (i) the team 
members should work together as an integrated team, (ii} best practices are critical 
to the decision making process, and (iii) decisions are to be made by the Maritime 
Link Project Team with the best interests of the project always in mind. 

Reporting Obligations 

General - The Project Manager, in consultation with the Project Director, shall, 
unless otherwise directed by the JDC-ML, provide the reports described in this 
Section 4.5. 

(b) Development Activities - The Project Manager shall provide to the JDC-ML on a 
timely basis each of the following in respect of the ML Project and Development 
Activities: 

(i) as soon as practicable but not later than 30 days after the end of each 
month, a ML Project monthly report which shall be in a format determined 
by the Project Director, in consultation with the JDC-ML, setting forth: 

(A) planning and progress data, including schedule considerations; 

(B) HSE statistics and performance, progress, issues and opportunities; 

(C) construction, engineering and procurement 
Commissioning), team performance, progress, 
opportunities; 

(and later 
issues and 

(D) environmental and aboriginal team performance, progress, issues 
and opportunities; 
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(E) information regarding quality and benefits to allow either Party to 
report to the governments of NL and NS in accordance with the NL­
NS Benefits Agreement; 

(F) a procurement outlook for all anticipated purchases of materials and 
services, including the general procurement strategy proposed to be 
utilized to comply with local preference requirements 
("Procurement Outlook"); and 

(G) quality assurance statistics and performance, progress, issues and 
opportunities; 

(ii) prompt reports of special events of importance, including any event of Force 
Majeure or incident involving loss of life, serious personal injury, actual or 
anticipated serious property damage, or Emera's inability to perform its 
obligations hereunder, any probable media coverage, public evacuations or 
any relevant actions of any Authorized Authority and any issues that may 
materially affect the Defined Assets other than the Maritime Link; 

(iii) any other appropriate reports relating to Development Activities as may be 
requested by the JDC-ML from time to time; and 

(iv) such additional information as a Party reasonably requests, provided that 
the requesting Party pays the reasonable costs of preparation of that 
information. 

(c) Financial Reporting- The Project Manager shall provide to the JDC-ML the following 
financial reports showing costs as calculated in accordance with the Cost Accounting 
Protocol as soon as practicable but not later than 30 days after the end of each 
month: 

(i) currency and accounting reports, including information on accruals, cost 
allocations and HST; and 

(ii) a monthly statement for the ML Project setting forth: 

(A) the amount and description of Actual Capital Costs incurred during 
the immediately preceding month; 

(B) the amount and description of Actual Capital Costs incurred under 
the current AFE from the beginning of the year to the end of the 
immediately preceding month; 

(C) the amount and description of Actual Capital Costs incurred under 
the current AFE from commencement of expenditures under such 
AFE to the end of the immediately preceding month; 
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(d) 

4.6 

(a) 

(D) an estimate and description of Capital Costs to be made during the 
remainder of the current year; 

(E) an estimate and description of remaining Capital Costs required up 
to Commercial Operation; 

(F) variances between the actual and estimated remaining Capital Costs 
for the current year as against the Budget for the current year; 

(G) variances between the estimated Capital Costs required up to 
Commercial Operation and Capital Costs Approved in the current 
AFE; 

(H) forecasts of the Capital Costs for the ML Project by currency; and 

(I) such other financial information as the JDC-ML may direct from time 
to time. 

Reporting to Authorized Authorities - The Project Manager shall prepare and file 
with the appropriate Authorized Authorities all reports, records and information 
required by Applicable Law in respect of the ML Project. 

Records and Audits 

Accounting, Books, Records and Accounts- Each Party shall: 

(i) maintain at all times at a location within NL or NS with respect to all 
Development Activities undertaken by such Party, proper and accurate 
books, records, accounts and documents in which fair and proper entries, in 
accordance with the Cost Accounting Protocol, shall be made of all activities 
and transactions in respect of the ML Project, this Agreement and the 
Project Contracts, and copies of all Project Data, test results and samples 
relating to the Development Activities; 

(ii) ensure that the other Party has access to such books, records, accounts, 
documents, Project Data, test results and samples, in accordance with 
Section 4.7 in order that it may exercise its rights of inspection and audit; 
and 

(iii) ensure that such books, records, accounts, documents, Project Data, test 
results and samples shall not be destroyed until the other Party's rights of 
access, inspection and audit have expired or, if proceedings under the 
Dispute Resolution Procedure, or in connection with any Project Contract, or 
any Legal Proceeding, to which such books, records, accounts, documents, 
Project Data, test results and samples are relevant have been commenced, 
until such proceedings have been finally concluded. 
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4.7 

(b) 

(a) 

(b) 

Right to Inspect and Audit - Each Party shall have the right from time to time to 
inspect and audit the books, records, accounts, documents, Project Data, test results 
and samples maintained by the other Party and each of its Contractors and their 
Subcontractors relating to the ML Project, this Agreement or the Project Contracts. 

Access and Information 

Right of Access - Each Party and its Representatives shall have the right on seven 
days' Notice to the other Party during the Regular Business Hours of the other Party, 
to enter upon any ML Project Site and any and all other premises or places where 
the other Party or any of its Contractors or Subcontractors or any other Person 
carries on any activity in any way relating to the ML Project, this Agreement or any 
Project Contract or where any books, records, accounts, documents, Project Data, 
test results and samples are kept relating to the ML Project, this Agreement or any 
Project Contract, to have access to such ML Project Site, premises, places, books, 
records, accounts, documents, Project Data, test results and samples, and to carry 
out such tests as such Party deems necessary in order to exercise its rights of 
inspection and audit or where necessary for the administration of this Agreement or 
to ascertain whether a breach has occurred under this Agreement or any Project 
Contract. This Section 4.7(a) does not apply to give Nalcor direct access and audit 
rights with respect to non-Affiliated Contractors and Subcontractors unless 
specifically agreed to in the applicable Project Contract. 

Information and Assistance- Each Party shall provide and shall cause its Contractors 
and Subcontractors to provide the other Party and its Representatives with: 

(i) all requested information and documentation and access thereto on a timely 
basis; and 

(ii) all reasonable assistance in the exercise by the other Party of its rights of 
access, inspection and audit hereunder, including all reasonable access to 
their officers, agents, supervisors, employees, contractors, suppliers, 
insurers, sureties, engineers and consultants, and to use commercially 
reasonable efforts to cause such persons to fully and accurately answer 
questions and comply with all requests of the other Party. 

(c) Duration of Access and Audit Rights - The Parties' rights of access, inspection and 
audit pursuant to this Agreement shall expire 10 years after the satisfaction of all of 
the obligations of the Parties pursuant to this Agreement. Subject to and without 
limiting Section 8.10(d}, which applies to disputed invoices referred to therein, any 
matters not disputed in writing by a Party within five years after the end of the 
calendar year in which the matter occurred will not be subject to the Dispute 
Resolution Procedure. 

(d) Minimal Disruption - Each Party and its Representatives, in exerc1s1ng rights of 
access, inspection and audit pursuant to this Agreement, shall use all reasonable 
efforts to minimize any disruption to any other Person. 

Maritime Link- Joint Development Agreement 
Execution Copy 13079978_1.doc Page 40 of 100 



Maritime Link Appendix 2.02 Page 46 of 171

5.1 

(e) Copies of Documents- Each Party and its Representatives shall be entitled to make 
and retain copies of all books, records, accounts, documents, Project Data, test 
results and samples maintained for the purposes of the Ml Project, this Agreement 
or the Project Contracts. 

(f) No Relief from Obligations - The existence or the exercise by a Party or its 
Representatives of rights of access, inspection and audit shall not in any manner 
reduce or limit the obligations and responsibilities of the other Party pursuant to 
this Agreement or any Project Contract. 

(a) 

ARTICLE 5 
PRE-SANCTION ACTIVITIES AND PROJECT SANCTION 

Pre-Sanction Development Activities 

Pre-Sanction Work Program and Budget - Planned Development Activities after the 
JDA Effective Date and prior to Sanction by both Nalcor and Emera and the 
estimated Capital Costs thereof are as described in the pre-sanction Work Program 
and Budget prepared in accordance with the provisions of this Agreement (the "Pre­
Sanction Work Program and Budget"). The Pre-Sanction Work Program and Budget 
for 2011 and 2012 already presented to and agreed by the Parties will be deemed to 
have been Approved by the JDC-Ml on the JDA Effective Date. The Parties 
acknowledge and agree that the Pre-Sanction Work Program and Budget will be 
amended as required to include the Work Program until Sanction by Nalcor and 
Emera, as determined by the Project Manager in consultation with the Project 
Director and as Approved by the JDC-Ml. Each Party shall perform its obligations 
prior to Sanction by both Nalcor and Emera in accordance with the Pre-Sanction 
Work Program and Budget. Either the Project Director or the Project Manager may 
propose changes to the Pre-Sanction Work Program and Budget. No change to the 
Pre-Sanction AFE or the Pre-Sanction Work Program and Budget shall become 
effective until Approved by the JDC-Ml. 

(b) Amendment of Pre-Sanction Work Program and Budget- A Party may, by Notice to 
the other Party, propose that the Pre-Sanction Work Program and Budget be 
amended and the Pre-Sanction AFE replaced. The JDC-Ml shall consider such 
proposal and, if the JDC-Ml so directs, Emera shall prepare and submit to Nalcor a 
revised Pre-Sanction Work Program and Budget and Supplemental AFE 
incorporating any such amendments. To the extent that any such amended Pre­
Sanction Work Program and Budget and Supplemental AFE are Approved by the 
JDC-ML, the Pre-Sanction Work Program and Budget shall be amended and the Pre­
Sanction AFE shall be replaced, provided always that any such amendment and 
replacement shall not invalidate any authorized commitment or expenditure 
previously made by Emera or Nalcor. 

(c) Site Acquisition and Regulatory Approvals - The Pre-Sanction Work Program and 
Budget shall describe the activities of the Joint land Acquisition Team, and the 
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5.2 

(a) 

(b) 

(c) 

(d) 

(e) 

activities of the Parties with respect to Regulatory Approvals, pursuant to Article 6, 
required to be carried out prior to Sanction by both Nalcor and Emera. 

UARB Application 

Approval Process- Emera shall engage with the Government of NS and the UARB to 
identify and document a review and approval process to be followed by Emera in 
order to submit and prosecute the NS Regulatory Application. 

Estimate of Capital Costs - Through the Project Manager, Emera shall develop the 
estimate of the Capital Costs and applicable AFUDC for the Maritime link and 
submit a preliminary estimate and the final estimate to Nalcor for review as soon as 
practicable after the JDA Effective Date and in any event in sufficient time to allow 
review and comments by Nalcor, as contemplated by this Section 5.2{b), prior to the 
date by which such costs are required to be filed as evidence in the NS Regulatory 
Application set out in Section 5.2(c). The estimates of Capital Costs and applicable 
AFUDC shall be in a format and in sufficient detail to permit Emera to make the NS 
Regulatory Application in accordance with the rules and procedures of the UARB. 
Nalcor will have 10 days after its receipt of the preliminary estimate to request any 
modifications to the estimate. The Project Manager shall address any such 
comments and submit the final estimate to Nalcor. Nalcor will have five days to 
review and provide Emera with comments on the final estimate. The Parties shall 
attempt to reach consensus on the estimate of the Capital Costs and applicable 
AFUDC. Emera shall have the right of final determination of the Capital Costs 
evidence to be submitted to the UARB to support the NS Regulatory Application. 

Submission of Application - Emera shall cause the Capital Cost evidence to support 
the NS Regulatory Application to be submitted to the UARB in a timely manner with 
the objective of obtaining the UARB Decision in good time to avoid delaying the 
Project Milestones. As of the JDA Effective Date, Emera is targeting submission to 
the UARB pursuant to this Section 5.2(c) for September 30, 2012. 

Nalcor Assistance- Nalcor shall assist Emera with the NS Regulatory Application. At 
least 21 days prior to submission of the NS Regulatory Application, Nalcor shall 
provide Emera with a report detailing the methodology used and the latest estimate 
of the average Energy production of the MFP provided by Nalcor's hydrological 
consultant and determined in accordance with Schedule 2 of the ECA. In support of 
the NS Regulatory Application, Nalcor shall provide in writing to Emera a minimum 
average Energy production of the MFP, which shall be the minimum adjusted final 
annual Energy amount of the Nova Scotia Block for the purposes of Schedule 2 of 
the ECA, notwithstanding the final adjusted amount determined in accordance with 
Schedule 2 of the ECA. 

Notice of UARB Decision - Emera shall keep Nalcor fully informed of all material 
developments that occur during the application and hearing process, and shall give 
Notice to Nalcor within two Business Days after Emera's receipt of every decision of 
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the UARB relating to the NS Regulatory Application, together with a copy of the 
decision and all related terms and conditions. ( 

5.3 

(f) Application Approved as Filed - If the NS Regulatory Application is approved by the 
UARB as filed, the Parties shall proceed as provided in Section 5.5. 

(g) Application Approved at less than Filed Amount- If the UARB Approved Amount is 
less than the Estimated Capital Costs of the Maritime link at the time of such 
application plus applicable AFUDC, but all other conditions are approved by the 
UARB as filed in the NS Regulatory Application, the Parties will nevertheless seek to 
accomplish the objective of delivering the Nova Scotia Block and shall proceed as 
provided in Section 5.5. 

(h) 

(i) 

Application Approved with Conditions - If the NS Regulatory Application is approved 
with conditions, other than conditions as filed in the NS Regulatory Application, 
whether or not such conditions are in addition to a lower UARB Approved Amount 
than requested, the Parties will attempt to reach a mutually satisfactory resolution 
of such issues; and if a satisfactory resolution is achieved, the Parties, unless they 
agree in writing otherwise, shall proceed as provided in Section 5.5. Either Party 
may terminate such discussions by giving 45 days' Notice of termination to the other 
Party at any time. On the effective date of any such termination, Emera will be 
deemed to have given an Emera Non-Sanction Notice pursuant to Section 5.5{b)(ii). 
For greater clarity, for the purposes of this Section 5.2(h), each Party shall be free to 
make its own decision as to the resolution of such issues in its sole and absolute 
discretion. 

Initial Excluded Amount - For the purposes of calculating the Adjusted Estimated 
Capital Cost and the Unapproved Overrun, if applicable, the "Initial Excluded 
Amount" is the amount of the Estimated Capital Costs not included in the UARB 
Approved Amount referred to in Section 5.2(g) or 5.2(h). 

Svstem Impact Studies 

The Parties shall cause to be carried out such System Impact Studies as are required 
for the design and engineering of the Maritime link. Each Party shall use commercially reasonable 
efforts to have the System Impact Studies for which it is primarily responsible completed in a timely 
manner. Subject to compliance with any applicable confidentiality obligations, each Party shall 
provide draft and final copies of all related reports to the other Party, and shall consider the other 
Party's comments when finalizing such reports. 

5.4 

(a) 

Master AFE and Budget 

Approval of Master AFE and Budget - Prior to the anticipated date for Sanction by 
both Parties, the Project Manager, in consultation with the Project Director, shall 
prepare and submit a recommended Master AFE and the related Budget to the JDC­
Ml. The JDC-Ml shall consider, and may Approve the Master AFE and Budget. If the 
JDC-Ml does not Approve the proposed Master AFE and Budget as submitted to it, 
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(b) 

5.5 

(a} 

the Project Manager shall make such amendments as may be directed by the JDC-ML 
and shall promptly resubmit the Master AFE and Budget for Approval, and the 
process under this Section 5.4(a) shall be repeated until the Master AFE and Budget 
are Approved by the JDC-ML. The Parties shall cause their representatives on the 
JDC-ML to make commercially reasonable efforts to approve the Master AFE and 
Budget not less than 30 days prior to the anticipated date for Sanction by both 
Parties. 

Amendment of Master AFE and Budget- A Party may, by Notice to the other Party, 
propose that the Budget be amended and the Master AFE or any Supplemental AFE 
be replaced. The JDC-ML shall consider such proposal and, if the JDC-ML so directs, 
the Project Manager shall prepare and submit to the JDC-ML a revised Budget and 
Supplemental AFE incorporating any such amendments. To the extent that any such 
amended Budget and Supplemental AFE are Approved by the JDC-ML, the Budget 
shall be amended and the Master AFE or previous Supplemental AFE replaced, 
provided always that any such amendment and replacement shall not invalidate any 
authorized commitment or expenditure previously made by Emera or Nalcor. 

Parties' Decisions to Sanction or Not Sanction 

Considerations - In making a Sanction decision with respect to the Maritime Link, 
each Party shall consider all relevant factors, including engineering, regulatory, 
environmental, financial and commercial considerations, but is free to make such 
decision having regard to its own interests and in its sole and absolute discretion. 
Without limiting the foregoing provision of this Section 5.5(a}, it is expected that a 
Party will not make a Sanction decision until the following have occurred: 

(i} any approvals that may be required from applicable Authorized Authorities 
have been obtained on terms satisfactory to that Party; 

(ii} MFP Sanction, LIL Sanction and LTA Sanction have occurred; 

(iii} any required changes to legislation or regulation to allow the Parties to 
effect the transactions contemplated by the Formal Agreements have come 
into force; 

(iv} the results of the System Impact Studies are satisfactory to that Party; and 

(v} satisfactory completion of that Party's due diligence with respect to all 
matters and transactions contemplated by the Formal Agreements. 

A Party considering Sanction may, in its sole and absolute discretion, waive any one 
or more of the conditions in the foregoing clauses (i) to (v) inclusive, in whole or in 
part. 
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{b) Emera Decision on UARB Conditions- If Section 5.2{h) applies, and unless Emera has 
been deemed pursuant to Section 5.2(h) to have given an Emera Non-Sanction 
Notice, within 90 days after its receipt of the UARB Decision, Emera shall: 

{i) give Notice to Nalcor that Emera has accepted the conditions contained in 
the UARB Decision, either as initially issued or as modified and approved by 
the UARB; or 

{ii) give Nalcor an Emera Non-Sanction Notice. 

If Emera fails to give a Notice pursuant to Section S.S{b)(i) or S.S(b)(ii) within the 90 
day period allowed by this Section S.S(b), Emera will be deemed to have given an 
Emera Non-Sanction Notice pursuant to Section S.S{b)(ii) on the last day of such 
period. Upon Emera giving a Notice pursuant to Section S.S{b)(i), Section 5.2(h) will 
terminate and have no further effect 

{c) Time for and Notice of Emera Sanction Decision - Unless Emera gives or is deemed 
to have given an Emera Non-Sanction Notice pursuant to Section S.S{b)(ii), not later 
than July 31, 2014, Emera shall: 

{i) give Notice to Nalcor that Emera has Sanctioned the Maritime Link {an 
"Emera Sanction Notice"); or 

{ii) give Nalcor an Emera Non-Sanction Notice. 

{d) Time for and Notice of Nalcor Sanction Decision- If Emera gives an Emera Sanction 
Notice, then within 90 days after receipt of the Emera Sanction Notice, Nalcor shall 
give Notice to Emera that: 

{i) Nalcor has Sanctioned the Maritime Link (a "Nalcor Sanction Notice"); or 

(ii) Nalcor has decided not to Sanction the Maritime Link (a "Nalcor Non­
Sanction Notice"), 

provided however that Nalcor may give Emera a Nalcor Non-Sanction Notice at any 
earlier time. 

(e) Failure to Give Notice - Unless Emera gives or is deemed to have given an Emera 
Non-Sanction Notice pursuant to Section S.S(b)(ii), if Emera fails to give an Emera 
Sanction Notice within the period allowed in Section S.S(c), Emera will be deemed 
to have given an Emera Non-Sanction Notice pursuant to Section S.S(c)(ii) on the 
last day of such period. If Nalcor fails to give a Nalcor Sanction Notice within the 90 
day period allowed in Section S.S{d) or exercise the PPA Option pursuant to Section 
S.S(f), Nalcor will be deemed to have given a Nalcor Non-Sanction Notice pursuant 
to Section S.S(d)(ii) on the last day of such period. 

Maritime Link- Joint Development Agreement 
Execution Copy 13079978_1.doc Page 45 of 100 

( 

( 

( 



Maritime Link Appendix 2.02 Page 51 of 171

(f) 

(g) 

(h) 

5.6 

PPA Option - Nalcor will have the option (the "PPA Option") exercisable by giving 
Notice to Emera within 90 days after Emera gives or is deemed to have given an 
Emera Non-Sanction Notice pursuant to Section 5.5(c)(ii), to advise Emera that 
Nalcor has decided to Sanction the Maritime link and to require that the provisions 
of Section 8.6 shall apply. 

Non-Sanction - If Emera gives or is deemed to have given an Emera Non-Sanction 
Notice pursuant to Section 5.5(b)(ii), or if Nalcor gives or is deemed to have given a 
Nalcor Non-Sanction Notice, the provisions of Section 8.7 shall apply. 

Option to Terminate - If Sanction by both Parties or exercise of the PPA Option by 
Nalcor has not occurred by October 31, 2014, the provisions of Section 8.7 shall 
apply. 

Commitment to Proceed after Sanction 

Upon Sanction by both Nalcor and Emera, both Parties are committed to cause the 
Maritime link to be completed and Commissioned, as contemplated by and in accordance with the 
terms and conditions of this Agreement. 

5.7 Agreement to Sanction 

Notwithstanding anything contained in Section 5.5, if at any time both Parties have 
determined, each in its sole and absolute discretion, that the FLG Arrangements are satisfactory, 
and if MFP Sanction, LIL Sanction and LTA Sanction have occurred, the Parties may agree to 
simultaneously Sanction the Maritime Link. 

ARTICLE 6 
LAND ACQUISITION AND REGULATORY APPROVALS 

6.1 General 

Prior to the JDA Effective Date, the Project Director and the Project Manager have 
designated members of the Maritime Link Project Team with a mandate to work together to 
identify and, where not already held by one of the Parties or its Affiliates, enable the Parties to 
acquire, separately or jointly, as may be appropriate, the Facility Real Property Interests (the "Joint 
land Acquisition Team"). 

6.2 land Acquisition Plan 

The Joint Land Acquisition Team shall prepare and submit to the Project Manager 
and the Project Director, for approval, a comprehensive plan for the acquisition of all Facility Real 
Property Interests required for the ML Project (the "land Acquisition Plan"). The Land Acquisition 
Plan shall be prepared having regard to, and shall contain recommendations and plans for 
acquisition of the Facility Real Property Interests in the name of Emera or an Emera Affiliate, by 
methods, using documentation, and resulting in acquired rights, consistent with this Agreement and 
the following principles: 
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(a} Existing Nalcor Sites - Facility Real Property Interests already held by Nalcor or a 
Nalcor Affiliate when the Land Acquisition Plan is submitted to the Project Manager 
and the Project Director, whether owned by Nalcor or a Nalcor Affiliate or held 
under easement or lease from the NL Crown or leased or held by statutory right 
from private landowners, shall be granted on Emera Sanction to Emera or an Emera 
Affiliate, to the extent permitted by Applicable Law, by way of an assignment, 
easement, grant, long-term lease or statutory right or a sublease, if permitted under 
the head lease, with the consent of the head lessor, where required, on terms 
mutually agreed by the Parties. Any such grant shall be for nominal consideration or 
shall be in consideration of Emera's assumption of liability for any payments 
required to be made to third parties to maintain such Facility Real Property 
Interests, as applicable. All of the Facility Real Property Interests under the 
assignment, easement, grant, lease or sublease will revert to Nalcor, or to the 
relevant Nalcor Affiliate, on the Transfer Date. If Nalcor or its relevant Affiliate 
cannot grant such Facility Real Property Interests to Emera or an Emera Affiliate, 
Nalcor shall, or shall cause its Affiliate to, hold such Facility Real Property Interests in 
trust for Emera until such time as such Facility Real Property Interests would have 
reverted to Nalcor, or to the relevant Nalcor Affiliate, pursuant to this Section 
6.2(a). Section 1.2(m}(i) applies to the first sentence of this Section 6.2(a). 

(b) Acquisition of Interests in NL- Facility Real Property Interests with respect to lands 
in NL shall be acquired at Emera's cost and held as follows: 

(c) 

(i) Facility Real Property Interests in NL Crown lands, including water lots, shall 
be acquired by way of grant, lease, easement or other arrangement with the 
NL Crown, in the name of Emera or an Emera Affiliate, or to be transferred 
promptly to Emera or an Emera Affiliate, each on terms mutually agreed by 
the Parties, for nominal consideration, with reversionary interests or 
provision for transfer of the Facility Real Property Interests to Nalcor or a 
Nalcor Affiliate upon the Transfer Date. Section 1.2(m}(i) applies to this 
Section 6.2(b)(i); and 

(ii} Facility Real Property Interests in lands held by private landowners shall be 
acquired by purchase or easement in the name of Emera or an Emera 
Affiliate or Nalcor shall cause such interests to be acquired by Nalcor, a 
Nalcor Affiliate or NL for the benefit of Emera or an Emera Affiliate, or by 
other arrangements and transferred promptly to Emera or an Emera 
Affiliate, with reversionary interests or provision for transfer of the Facility 
Real Property Interests to Nalcor or a Nalcor Affiliate upon the Transfer 
Date. 

The process of acquiring the Facility Real Property Interests described in this Section 
6.2(b) shall commence as determined by the Joint Land Acquisition Team. 

Acquisition of Interests in NS - Facility Real Property Interests in NS Crown lands, 
including water lots, shall be acquired at Emera's cost in the name of Emera, or the 
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6.3 

appropriate Emera Affiliate, as applicable, by way of grant, lease or easement or 
other arrangement with the NS Crown. Facility Real Property Interests in lands, 
including water lots, held by private landowners in NS shall be acquired at Emera's 
cost in the name of Emera or the appropriate Emera Affiliate, as applicable, by 
purchase, easement or other arrangement. The process of acquiring the Facility 
Real Property Interests described in this Section 6.2(c) shall commence prior to 
Emera Sanction, and such Facility Real Property Interests shall be freely 
transferrable to Nalcor or an Affiliate of Nalcor, to the extent permitted by 
Applicable Law. 

(d) Acquisition of Interests in Seabed of the Cabot Strait- Emera, with assistance from 
the Joint Land Acquisition Team, shall acquire at its cost Facility Real Property 
Interests in the seabed of the Cabot Strait, to the extent that such interests can be 
obtained by way of grants, leases, easements or other arrangements from the 
Federal Crown, N L Crown, NS Crown, and from private owners of water lots, as 
applicable. The process of acquiring the Facility Real Property Interests described in 
this Section 6.2(d) shall commence prior to Emera Sanction, and such Facility Real 
Property Interests sha!! be freely transferable to Nalcor or an Affiliate of Nalcor, to 
the extent permitted by Applicable Law. The Parties acknowledge that Emera will 
be unable to obtain Facility Real Property Interests beyond the Canadian territorial 
limits. 

(e) Transferability of Interests - Emera shall ensure that all Facility Real Property 
Interests in NS and in the seabed of the Cabot Strait are acquired, or reacquired if 
already held, on terms mutually agreed by the Parties, and recorded or registered as 
may be provided by Applicable Law to protect the rights of the interest holders. 
Section 1.2(m)(i) applies to the foregoing sentence. Emera shall ensure that all such 
agreements permit, to the extent permitted by Applicable Law and without the 
consent of any third party except an Authorized Authority having jurisdiction, the 
transfer or grant to Nalcor or an Affiliate of Nalcor of such Facility Real Property 
Interests on the Transfer Date. The transfer or grant on the Transfer Date shall be 
for nominal consideration or in consideration of Nalcor's assumption of liability for 
any payments required to be made to third parties to maintain such Facility Real 
Property Interests, as applicable, on the Transfer Date. Nalcor shall receive the 
Facility Real Property Interests or rights of access, usage and control comparable to 
those held by Emera or the relevant Emera Affiliate over the Facility Real Property 
Interests in NS and in the seabed of the Cabot Strait to the extent necessary for the 
development, construction, Commissioning, use, operation, maintenance, repair 
and rehabilitation of the Maritime Link during, and for its decommissioning and 
removal at the end of, its Service Life, subject to Applicable Law and any required 
Regulatory Approvals. 

Shared Use of Transmission Corridor 

The Facility Real Property Interests in NL and in the seabed of the Cabot Strait shall 
not be used by Emera for any purpose other than the Maritime Link without Nalcor's prior written 
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consent, which shall not be unreasonably withheld. If mutually agreed by the Parties, Nalcor or an 
Affiliate of Nalcor and Emera may enter into a sharing and utilization agreement regarding such ( 
Facility Real Property Interests, a term of which would be that any such shared use by Emera must 
have no adverse impact on the use, operation, maintenance, repair or rehabilitation of the 
Maritime Link during its Service Life, or its decommissioning and removal at the end of its Service 
Life. Section 1.2(m)(ii) applies to this Section 6.3. 

6.4 Engagement with Governments 

The Parties agree to work constructively with the governments of Canada, NL and 
NS, and any other relevant governments and each of their respective Authorized Authorities, with 
respect to the legislative, regulatory, administrative and all other relevant aspects of the 
Development Activities. 

6.5 

6.6 

(a) 

Environmental Approvals 

Environmental Registration Document and Environmental Impact Statement for ML 
Project- In a timely manner following a direction from the JDC-ML to do so, Emera 
shall prepare and submit an environmental registration document and 
environmental impact statement for the ML Project to the JDC-ML for its Approval. 
The JDC-ML may direct such changes as it deems necessary or appropriate to the 
environmental registration document or environmental impact statement, provided 
such changes do not prevent compliance with the requirements of the applicable 
Authorized Authority. Once an environmental registration document or ( 
environmental impact statement is Approved by the JDC-ML, Emera shall submit the 
environmental registration document or environmental impact statement to the 
applicable Authorized Authority for its approval. Receipt of permits required to 
execute the ML Project shall be considered the necessary environmental deliverable 
required prior to Sanction. 

(b) Regulatory Amendments - If an environmental impact statement Approved by the 
JDC-ML and submitted by Emera to the applicable Authorized Authority is required 
by the Authorized Authority to be materially amended prior to the Authorized 
Authority's final approval thereof, Emera shall forthwith, upon receipt of advice 
from the Authorized Authority of such requirement, give Notice thereof to Nalcor 
providing full particulars, together with Emera's recommendations with respect 
thereto which shall be brought forward to the JDC-ML for Approval prior to further 
action. 

(a) 

Other Regulatory Approvals 

Applications - In a timely manner following a direction from the JDC-ML to do so, 
Emera shall prepare and submit NS, NL and/or Federal regulatory applications (other 
than the NS Regulatory Application, to which Section 5.2 applies, and the 
environmental approvals contemplated by Section 6.5) for the ML Project to the 
JDC-ML for its Approval. The JDC-ML may direct such changes as it deems necessary 
or appropriate to such applications, provided such changes do not prevent 
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6.7 

compliance with the requirements of the applicable Authorized Authority. If an 
application is Approved by the JDC-ML, Emera shall submit the application to the 
applicable Authorized Authority for its approval. Release of the ML Project by the 
applicable Authorized Authority and receipt of subsequent permits required to 
execute the ML Project shall be considered the necessary regulatory deliverable 
required prior to Sanction. 

(b) Regulatory Amendments- If an application Approved by the JDC-ML and submitted 
by Emera to the applicable Authorized Authority is required by the Authorized 
Authority to be materially amended prior to the Authorized Authority's final 
approval thereof, Emera shall forthwith, upon receipt of advice from the Authorized 
Authority of such requirement, give Notice thereof to Nalcor providing full 
particulars, together with Emera's recommendations with respect thereto, which 
shall be brought forward to the JDC-ML for Approval prior to further action. 

(c) Applications for Regulatory Approval -All Regulatory Approvals shall be applied for 
and be issued in the name of Emera. 

Maintenance of Approvals 

Emera shall use commercially reasonable efforts to maintain or cause to be 
maintained the Regulatory Approvals in good standing, and to comply with and fulfill the terms of 
the Regulatory Approvals, for the duration of the Term, including obtaining or causing to be 
obtained any extensions of or replacements for such Regulatory Approvals. 

7.1 

(a) 

ARTICLE 7 
PROJECT IMPLEMENTATION 

Duties Regarding Project Implementation 

Emera's Obligations- Without limiting Emera's obligations or the Project Manager's 
duties and responsibilities under any other provision of this Agreement, Emera's 
obligations include the following: 

(i) performing or causing to be performed all Development Activities required 
to design, engineer, procure, construct and Commission the Maritime Link in 
accordance with the Basis of Design and, subject to Section 7.3, by the dates 
or within the time periods specified in the Project Schedule, excluding only 
such Development Activities as are expressly required by this Agreement to 
be performed by Nalcor; 

(ii) ensuring that all Development Activities are performed in compliance with 
AFEs, Budgets, Project Execution Plans, Work Programs, the Project Schedule 
and Project Policies, as necessary and appropriate for the planning, 
management and completion of the ML Project; 
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7.2 

(iii) exercising its best skill and judgment, and using its best efforts, to perform 
its obligations under this Agreement in an efficient, expeditious and 
economical manner; 

(iv) providing adequate, qualified, competent and suitably experienced 
executive, professional, managerial, supervisory and administrative 
personnel to perform its obligations hereunder, including professional 
engineers, geoscientists and architects, and procurement, project 
management and construction management personnel; and 

(v) causing the Project Manager to carry out all of his or her obligations under 
this Agreement and the Project Policies. 

(b) Standard of Performance - Each Party shall conduct or cause to be conducted all 
Development Activities for which it is responsible in compliance with the 
requirements of Applicable Law, and in the conduct thereof shall: 

(c) 

(a) 

(b) 

(c) 

(i) apply methods and practices customarily applied in other similar 
circumstances; 

(ii) exercise that degree of care, skill and diligence reasonably and ordinarily 
exercised by experienced project developers and operators engaged in 
similar activities under similar circumstances and conditions; and 

(iii) comply with Good Utility Practice. 

JDC-ML Approvals - No Approval by the JDC-ML will relieve Emera of any of its 
obligations under this Agreement. 

Emera as Representative 

Emera's Role- Unless otherwise provided in this Agreement or directed by the JDC­
ML with respect to particular matters, Emera shall be the designated representative 
of the Parties in respect of the ML Project and for the purposes of relations with 
Authorized Authorities and aboriginal bodies. 

Attendance at Meetings- Notwithstanding Section 7.2(a), Nalcor shall be entitled: 

(i) to receive notice of any scheduled meetings material to the Defined Assets 
that Emera is having and, where deemed appropriate by the Parties, to 
attend in person or by electronic communication device; and 

(ii) to receive from Emera a copy of all material correspondence to or from an 
Authorized Authority or NL aboriginal group. 

Notice of Meetings - Emera shall provide reasonably sufficient advance Notice to 
Nalcor of the occurrence of matters referred to in this Section 7.2 to allow Nalcor to 
exercise its rights hereunder. 
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7.3 

7.4 

7.5 

(a) 

(b) 

(c) 

(a) 

Prolect Milestones 

Achievement of Milestones - Without limiting any other obligation of Emera under 
this Agreement, Emera shall use commercially reasonable efforts to cause the 
Development Activities to be carried out so as to achieve the Project Milestones. 

Managing Schedule - Emera shall use commercially reasonable efforts to avoid or 
mitigate the impacts of any forecasted delays in achieving the Project Milestones. 
The JDC-ML may direct Emera to undertake avoidance and mitigation measures 
where it deems necessary. Emera shall promptly undertake any such measures. In 
addition to the obligations under Sections 9.2 and 9.3, all delays that result in a 
change to the Commercial Operation Date shall be documented and managed by 
Emera in a manner to support any resultant insurance claims. 

Emera Liability - Notwithstanding any other provision of this Agreement, Emera is 
not liable for the consequences of any failure to achieve the Project Milestones 
except when due to the gross negligence or wilful misconduct of Emera. 

Newfoundland and Labrador- Nova Scotia Benefits Agreement 

General - The NL-NS Benefits Agreement describes certain industrial and 
employment benefits requirements for the ML Project and obligates Nalcor to 
ensure compliance. All such obligations shall be deemed obligations of Nalcor and 
Emera respectively, to the extent of their respective responsibilities pursuant to this 
Agreement in implementing the Development Activities, including in relation to 
Project Contracts entered into by each of them. 

(b) Obligations of the Parties - Without limiting Section 7.4(a), each Party agrees to 
comply with the NL-NS Benefits Agreement in its Development Activities, including 
adopting the following measures: 

(a) 

(i) Emera shall develop and implement policies, processes and procedures 
consistent with these principles and shall carry out procurement in a manner 
consistent with these principles; and 

(ii) Emera shall create and maintain a database of information tracking its 
compliance with the NL-NS Benefits Agreement and such Emera policies, 
processes and procedures and shall provide a monthly report in a format 
and with content satisfactory to Nalcor, acting reasonably, that allows for 
effective monitoring of compliance with the NL-NS Benefits Agreement, as 
required by Nalcor. 

Prolect Contracts 

General - The Maritime Link Project Team shall determine the Project Contracts 
necessary for the performance of the Development Activities. Generally, Project 
Contracts shall be entered into by Emera for Development Activities, except where 
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otherwise agreed by the Parties where it is advantageous to both Parties that Nalcor 
enter into a particular Project Contract in order to realize cost savings, improve 
timelines, achieve technical benefits or otherwise realize the effects of synergy. In 
addition to the provisions of this Article 7, Project Contracts shall be entered into in 
accordance with the applicable Project Policy with respect to Project Contracts. 

(b) Emera Project Contracts - Emera shall enter into and perform its obligations under 
the Emera Project Contracts, subject to and in accordance with the provisions of this 
Agreement. Except as expressly provided in this Agreement or otherwise agreed by 
Nalcor in writing, Nalcor shall have no duties, responsibilities, obligations or 
liabilities whatsoever under or in connection with any Emera Project Contract. 
Emera shall be solely responsible for all obligations and liabilities to the applicable 
Contractor under or arising out of or in connection with each and every Emera 
Project Contract, and shall defend, indemnify and hold harmless the Nalcor Group 
from and against any and all Claims arising out of or in connection with every Emera 
Project Contract. Notwithstanding the foregoing provisions of this Section 7.5(b), all 
costs incurred by Emera under or arising out of or in connection with all Emera 
Project Contracts (including pursuant to this Section 7.5(b)) shall (if otherwise 
eligible) constitute Actual Capital Costs, except to the extent that such costs result 
from the gross negligence or wilful misconduct of Emera or any of its 
Representatives. 

(c) Nalcor Project Contracts - Nalcor shall enter into and perform its obligations under 
the Nalcor Project Contracts, subject to and in accordance with the provisions of this 
Agreement. Except as expressly provided in this Agreement or otherwise agreed by 
Emera in writing, Emera shall have no duties, responsibilities, obligations or 
liabilities whatsoever under or in connection with any Nalcor Project Contract. 
Nalcor shall be solely responsible for all obligations and liabilities to the applicable 
Contractor under or arising out of or in connection with each and every Nalcor 
Project Contract, and shall defend, indemnify and hold harmless the Emera Group 
from and against any and all Claims arising out of or in connection with every Nalcor 
Project Contract. Notwithstanding the foregoing provisions of this Section 7.5(c), all 
costs incurred by Nalcor under or arising out of or in connection with all Nalcor 
Project Contracts (including pursuant to this Section 7.5(c)) shall (if otherwise 
eligible) constitute Actual Capital Costs, except to the extent that such costs result 
from the gross negligence or wilful misconduct of Nalcor or any of its 
Representatives. 

(d) Oversight of Contractors- The Project Manager shall ensure that all Contractors and 
Subcontractors engaged by or under Emera to perform Development Activities have 
the necessary experience and expertise to perform and do perform such 
Development Activities with the skill, care and diligence expected of consultants and 
contractors experienced in work of a nature similar to such Development Activities. 
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7.6 Competitive Bidding 

Project Contracts will be open to competitive bidding in accordance with the Project 
Policies, unless otherwise agreed by the Parties, but always subject to UARB requirements. 

7.7 Terms and Conditions of Project Contracts 

Emera shall require the Project Manager to implement, in consultation with the 
Project Director, an industry standard procurement policy and contracting practices to ensure 
Project interests are protected and best value achieved. Unless otherwise Approved by the JDC-ML, 
Emera shall include in all Emera Project Contracts provisions that: 

(a) provide for appropriate performance security; 

(b) provide for appropriate labour relations stability; 

(c) require compliance with any policies established pursuant to this Agreement with 
respect to: 

(i) the NL-NS Benefits Agreement; 

(ii) personnel involved in the Development Activities; 

(iii) HSE; and 

(iv) quality assurance; 

(d) to the extent commercially reasonable and available, require the Contractor to cause 
its insurance policies to cover Nalcor as an additional insured and contain a waiver of 
subrogation in favour of the Nalcor Group; 

(e) permit assignment of the Project Contract and any Subcontracts, including all 
Intellectual Property Rights under or in connection with such Project Contract or 
Subcontract, to Nalcor or an Affiliate of Nalcor as contemplated by this Agreement; 

(f) require the Contractor to grant to Emera, and to cause its Subcontractors to grant to 
Emera, for the purposes of the ML Project, ownership of intellectual property or 
licence rights sufficient to allow Emera or Nalcor to carry out Development Activities 
and operate the Maritime Link, and to permit Nalcor and its Representatives to 
receive, copy, modify, disclose and use all Project Data developed or delivered 
pursuant to the Project Contract in connection with Nalcor's performance of its 
obligations and exercise of its rights pursuant to this Agreement, including its rights 
to repair, rehabilitate, Redevelop and decommission the ML, and for such ancillary 
purposes as are necessary for interconnection of the ML with other systems; 

(g) require the Contractor to maintain data and accounting records relating to 
Development Activities and to allow Emera and its Representatives to audit such 
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data and records and to access the premises of the Contractor for the purposes of 
such audit; 

(h) require the Contractor to preserve and cause its Subcontractors to preserve all 
documents and records pertaining to work relating to Development Activities for a 
period of not less than seven years after final acceptance of the work under the 
Project Contract or termination of this Agreement, whichever occurs first; 

(i) require the Contractor to include the necessary provisions in its contracts with 
Subcontractors to ensure access by Emera and its Representatives to the premises of 
the Subcontractor and to applicable records of the Subcontractor, provided that the 
Parties will not be liable for any of the Contractor's or the Subcontractor's costs 
resulting from an audit; and 

(j) permit Nalcor to attend progress meetings. 

Emera shall cause its Contractors to include in all Subcontracts provisions equivalent to those 
described in the foregoing clauses (a) to (j) inclusive. 

7.8 

(a) 

Commercial Operation 

Notice of Planned Commercial Operation Date - Emera shall provide a Notice to 
Nalcor no later than 180 days before the date Emera reasonably expects the 
Commercial Operation Date to occur. The Parties shall then cooperate to schedule a 
mutually agreed Commercial Operation Date on or within a period of 15 days after 
the date in such Notice. Section 1.2(m)(i) applies to this Section 7.8{a). 

(b) Commissioning -At the reasonable request of Emera made in writing, Nalcor shall, 
and shall cause its Affiliates to, use commercially reasonable efforts to cooperate 
with Emera and the System Operators to support the Commissioning of the 
Maritime link. 

(c) Notice of Commencement of Commercial Operation - As soon as practicable after 
the requirements for Commercial Operation, as set forth in Section 7.8(e), have 
been satisfied, or such requirements have been waived in writing by the Parties, 
Emera shall deliver a written Notice to Nalcor specifying the date upon which 
Commercial Operation shall commence (the "COD Notice"), which commencement 
date shall occur no earlier than 30 days after the receipt by Nalcor of the COD 
Notice or on such other date as agreed upon by the Parties in writing (such date, the 
"Commercial Operation Date"). 

(d) Nalcor's Notice - Within 20 days after the receipt by Nalcor of the COD Notice, 
Nalcor shall deliver a certificate to Emera either (i) confirming that the requirements 
set forth in Section 7.8(e) have been satisfied or duly waived and that Commercial 
Operation may commence on the Commercial Operation Date, or (ii) objecting with 
reasonable detail to the COD Notice. Nalcor's failure to respond in writing to a COD 
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7.9 

Notice within such 20 day period shall be deemed to be a confirmation that the 
requirements set forth in Section 7.8(e) have been satisfied or duly waived. 

(e) Requirements for Commercial Operation - The following requirements must be 
satisfied by Emera or waived by the Parties before Commercial Operation of the 
Maritime Link can commence: 

(i) achievement of the mechanical completion by Contractors accepted by 
Emera with no outstanding punchlist items determined by the Project 
Manager and Project Director to be of a serious nature that would prevent 
Commissioning and operation of the Maritime Link; 

(ii) Commissioning of the Maritime Link by Emera with no outstanding punchlist 
items determined by the Project Manager and Project Director to be of a 
serious nature that would prevent safe operation of the Maritime Link; 

(iii) mechanical completion and Commissioning documentation and associated 
procedures, forms and process are to be at a standard mutually acceptable 
to the Project Manager and Project Director; 

(iv) the Maritime link has been constructed in accordance with the Basis of 
Design and is capable of operating at the Design Capacity; 

(v) all necessary Facility Real Property Interests have been acquired in 
accordance with the Land Acquisition Plan; 

(vi) all Regulatory Approvals necessary for the Commercial Operation of the 
Maritime Link as contemplated by the Formal Agreements have been 
obtained by Emera; and 

(vii) all requirements of the System Operators for interconnection of the 
Maritime Link with the Island Interconnected System and with the bulk 
energy transmission system in NS have been satisfied. 

Health. Safety and Environment 

Recognizing that health, safety and the environment are the highest priorities of 
both Parties, Emera shall conduct Development Activities and otherwise manage the Project Assets 
in a manner that gives priority to the effective management of HSE risks, is in compliance with all 
Applicable Law pertaining to HSE, and is designed to avoid significant, adverse and unintended 
impacts on the safety or health of people, property or the environment. Emera shall develop and 
implement a harmonized HSE Project Policy covering all Development Activities. 

7.10 

(a) 

Other Obligations of Emera 

Not Create Encumbrances- Emera shall keep the Maritime link free and clear of any 
and all Encumbrances other than Permitted Encumbrances which may arise from 
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8.1 

Development Activities which are its responsibility. Upon becoming aware of the (" 
application or threatened application of any such Encumbrances, Emera shall 
promptly notify Nalcor providing reasonable particulars, and shall forthwith 
discharge any such Encumbrance. 

(b) Notice of Certain Risks- Emera shall give Nalcor prompt Notice of: 

(a) 

(i) default, litigation or notices from Authorized Authorities relating to 
Regulatory Approvals; 

(ii) any material breach or other event of default under any key Project 
Contracts referred to in Section 3.4(a)(i)(H}; 

(iii) any material Claim by a third party; and 

(iv) any material Claim by a Contractor or Subcontractor. 

ARTICLE 8 
FINANCIAL AND OTHER ARRANGEMENTS 

Pre-Sanction Work 

Payment of Costs During Pre-Sanction Period - Until the Parties decide whether or 
not to Sanction the Maritime Link, each Party shall bear and be responsible for its 
own Pre-Sanction Costs, including internal costs such as the costs of its own ( 
employees or consultants who work on the ML Project either as part of the 
Maritime Link Project Team or otherwise, expenses of its legal, tax, accounting, 
technical and other advisors, and its own Financing Costs, except that the Parties 
shall equally share any Third Party Costs in respect of the Maritime Link (the "Third 
Party Pre-Sanction Costs"). All Third Party Pre-Sanction Costs shall be paid in the 
first instance by the Party contracting with the third party and shall be recorded and 
tracked in accordance with the Cost Accounting Protocol based on the Approved 
Pre-Sanction AFE or Supplemental AFE. 

(b) Reporting and Payment Process - Not later than the 15th day after the end of the 
calendar month in which the JDA Effective Date occurs, and thereafter not later than 
the 15th day after the end of each calendar month until the end of the calendar 
month in which either Sanction by both Nalcor and Emera has occurred or it is 
determined pursuant to Section 5.5 that neither Party will Sanction, or that Emera 
will not Sanction, the ML Project, each Party shall provide the other with a written 
statement of the Third Party Pre-Sanction Costs incurred by the first Party in the 
immediately preceding calendar month. Within a further 15 days, Emera, after 
consultation with Nalcor, shall prepare and deliver to Nalcor a written report, in a 
format Approved by the JDC-ML, detailing the Third Party Pre-Sanction Costs 
incurred by each Party in such immediately preceding calendar month. Each Party 
shall be responsible for 50% of the aggregate of such Third Party Pre-Sanction Costs 
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8.2 

(a) 

and the Parties shall make such appropriate payments or credits as are required to 
achieve this apportionment for the relevant month. 

Rights and Obligations after Both Parties have Sanctioned 

Emera Responsibility for Actual Capital Costs - After both Parties have Sanctioned, 
Emera shall: 

(i) be responsible for and commence making payments equal to 100% of the 
Actual Capital Costs; and 

(ii) be responsible for all Financing Costs. 

(b) Reimbursement of Nalcor Costs Incurred in the Pre-Sanction Period -At the date of 
Emera Sanction, Emera shall reimburse Nalcor for: 

(i) 100% of Previously Incurred Costs in respect of the Maritime link; and 

{ii) 100% of Nalcor's Pre-Sanction Costs in respect of the Maritime Link, less the 

amount reimbursed pursuant to Section 8.1(b), plus interest calculated using 
the NSPI Cost of capital Rate from the time such costs were incurred by 
Nalcor until they are paid by Emera, excluding costs incurred by Nalcor 
referred to in Section 3.8. 

(c) Reimbursement of Nalcor Post-Sanction Costs- Not later than the 15th day after the 
end of the calendar month in which Sanction by both Parties occurs, and thereafter 
not later than the 15th day after the end of each calendar month until the end of 
the calendar month in which the Commercial Operation Date occurs, Nalcor shall 
provide Emera with a written report, in a format Approved by the JDC-ML, detailing 
the Nalcor Post-Sanction Costs incurred by Nalcor in the immediately preceding 
calendar month in accordance with the then current AFE and the applicable Annual 
Work Program and Budget. Emera shall reimburse Nalcor for the Nalcor Post­
Sanction Costs detailed in such report within 30 days after receipt thereof by Emera. 

(d) Application for Additional UARB Approved Amount- If at any time and from time to 
time after both Parties have Sanctioned there is a Projected Overrun, Emera shall 
cause to be prepared, submitted and diligently prosecuted an application to the 
UARB to add the amount of the Projected Overrun to the UARB Approved Amount. 
Nalcor shall assist with the application. 

(e) Apportionment of Unapproved Overrun - Subject to Sections 3.2(e) and 8.2(g), the 
Unapproved Overrun, if any, shall be apportioned as follows: 

(i) Emera shall be responsible for the portion of the Unapproved Overrun, plus 
any Financing Costs applicable thereto, that does not exceed five percent of 
the UARB Approved Amount; 
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(ii) Nalcor shall be responsible for and reimburse to Emera the portion, if any, of 
the Unapproved Overrun, plus any Financing Costs applicable thereto, that 
exceeds five percent, but does not exceed 10%, of the UARB Approved 
Amount; 

(iii) Emera shall be responsible for 50% of the portion, if any, of the Unapproved 
Overrun, plus any Financing Costs applicable thereto, that exceeds 10% of 
the UARB Approved Amount; and 

(iv) Nalcor shall be responsible for and reimburse to Emera 50% of the portion, if 
any, of the Unapproved Overrun, plus any Financing Costs applicable 
thereto, that exceeds 10% of the UARB Approved Amount. 

{f) Payment- Within 30 days after determination of the total Actual Capital Costs of the 
Maritime Link as shown in the ML Interim Cost Report prepared pursuant to Section 
5.18(d) of the NLDA, Nalcor shall make such payments as are required to achieve the 
apportionment of the Unapproved Overrun required pursuant to Section 8.2(e). 
Any required adjustments to such apportionment shall be made based on the ML 
Final Cost Report prepared pursuant to Section 5.18(h) of the NLDA. 

(g) Responsibility for Unapproved Overruns - Nalcor shall not be responsible for or 
required to reimburse Emera for any Unapproved Overruns which arise (directly or 
indirectly) due to an Emera Default or which is attributable (directly or indirectly) to 

( 

the gross negligence or wilful misconduct of Emera or a member of the Emera ( 
Group. 

8.3 Supplemental AFEs 

If at any time or times the Project Manager determines that the estimated Capital 
Costs of the period covered by the then current AFE exceeds the amount, or that Development 
Activities are required that are outside the scope, of the then current AFE, the Project Manager, in 
consultation with the Project Director, shall prepare a proposed amended Budget and Supplemental 
AFE covering the excess Capital Costs and/or additional Development Activities, and the process in 
Section S.l(b) and Section 5.4, as applicable, shall apply, mutatis mutandis, to the amended Budget 
and Supplemental AFE. 

8.4 Limitation on Scope of Project and Expenditures 

Except as provided in Section 8.11(a), neither Party shall undertake or cause to be 
undertaken any Development Activities or incur any Capital Costs except as authorized pursuant to 
and within the scope of an AFE and the related Budget. Any Capital Costs incurred by either Party 
without such authorization shall be for that Party's sole account and shall be excluded from the 
Actual Capital Costs. 
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8.5 

8.6 

(a) 

Annual Work Program and Budget 

Emera to Submit Work Program and Budget- As soon as practicable after Emera has 
Sanctioned, and for each year thereafter, no later than 90 days before the Emera 
Sanction anniversary date, or such other date as may be mutually agreed by the 
Parties, the Project Manager, in consultation with the Project Director, shall prepare 
and submit to the JDC-ML a proposed Work Program and Budget necessary to 
implement the Development Activities on the basis provided for in the then current 
AFE for each succeeding year of the estimated period until Commercial Operation 
(the "Annual Work Program and Budget"). The Annual Work Program and Budget 
for each such year shall include but not be limited to: 

(i) the Project Execution Plan including activities and other work proposed to 
be undertaken; 

(ii) details of the number and costs of employees, secondees, expatriates and 
contract personnel that it estimates will be required for purposes thereof, 
and, where practicable, specifying whether or not they are to be 
permanently or temporarily assigned to the ML Project; 

(iii) an update of the Project Schedule; 

(iv) demonstration of compliance with Applicable Law; 

(v) a Procurement Outlook for the year; and 

(vi) such other information as the JDC-ML may require from time to time. 

The Annual Work Program and Budget shall be subject to amendment by the JDC­
ML. The Annual Work Program and Budget and any amendments thereto shall at all 
times be consistent with and subject to the then current AFE. 

(b) JDC-ML Review- The proposed Annual Work Program and Budget shall be subject to 
review and Approval by the JDC-ML. The JDC-ML shall meet to consider the Annual 
Work Program and Budget as soon as practicable and may make revisions thereto 
not inconsistent with the then current AFE. Unless the JDC-ML otherwise agrees, 
the JDC-ML shall Approve or reject the Annual Work Program and Budget within the 
90 day period following its submission for approval. If no Annual Work Program and 
Budget is Approved by the JDC-ML within such period of time, Emera shall 
nonetheless be obligated to carry out those portions of the Work Program specified 
in the then current AFE which relates to the year so affected. 

Rights and Obligations if Only Nalcor Sanctions 

The provisions of this Section 8.6 shall apply if Nalcor exercises the PPA Option: 
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(a) Conversion to PPA - The Parties shall enter into an arrangement whereby Nalcor 
shall deliver and Emera shall purchase the Nova Scotia Block for a term of 35 years 
from First Commercial Power pursuant to a power purchase agreement or other 
acceptable regulatory arrangements at the levelized cost that corresponds to the 
UARB Approved Amount, and Nalcor, on its own account, shall proceed with the 
Development Activities. 

(b) PPA Option Arrangements - The Parties shall begin and proceed diligently with 
negotiations to agree upon, execute and deliver a power purchase agreement, 
and/or other appropriate agreements and documentation, containing terms and 
conditions that are consistent with this Agreement and the other Formal 
Agreements, including reasonable provision for recovery by Nalcor of ML O&M 
Costs and an appropriate dispute resolution procedure, and otherwise containing 
terms and conditions that are customary for similar agreements in the electric utility 
industry in Canada (the "PPA Option Arrangements"). If the Parties are unable to 
conclude all. necessary and appropriate agreements within 365 days after the date 
of Nalcor's exercise of the PPA Option, either Party may refer finalization of the PPA 
Option Arrangements for resolution as a Specified Dispute. Section 1.2(m)(i) applies 
to this Section 8.6(b). 

(c) Obligations of the Parties if PPA Option Exercised- If the PPA Option Arrangements 
are concluded, then, subject to the PPA Option Arrangements: 

(i) Nalcor shall own, and be responsible for the Actual Capital Costs and 
Financing Costs of constructing the Maritime Link and shall assume 
responsibility for completion of the Development Activities; 

(ii) Emera shall not be required to pay any further progress payments for Pre­
Sanction Work and Nalcor shall reimburse Emera for 100% of Emera's Pre­
Sanction Costs in respect of the Maritime Link, less the amount reimbursed 
pursuant to Section 8.1(b), plus applicable interest calculated using the NSPI 
Cost of Capital Rate from the time such costs were incurred by Emera until 
they are paid by Nalcor, excluding costs incurred by Emera referred to in 
Section 3.8; 

(iii) Emera shall assist Nalcor with all regulatory issues related to the PPA Option 
Arrangements; 

(iv) Nalcor shall deliver, and Emera shall accept delivery of and pay for, the Nova 
Scotia Block in accordance with the PPA Option Arrangements; 

(v) the Nova Scotia Transmission Utilization Agreement, the New Brunswick 
Transmission Utilization Agreement and the MEPCO Transmission Rights 
Agreement shall continue in full force and effect; 

(vi) Emera shall promptly, and in any event within a period of 10 days after 
finalization of the PPA Option Arrangements (or, in the case of Regulatory 
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{d) 

8.7 

Approvals, such longer period as may reasonably be required to comply with 
the requirements of Authorized Authorities having jurisdiction), assign and 
transfer to Nalcor the assets and rights described in Section 17.3; 

(vii} the JDC-ML shall be immediately dissolved and have no further authority or 
functions; and 

(viii} upon final settlement of all obligations and payment of all amounts owing by 
either Party to the other under this Agreement, this Agreement shall 
terminate. 

Cooperation - If Nalcor exercises the PPA Option, Emera and Nalcor shall use 
commercially reasonable efforts to cause the PPA Option Arrangements to come 
into effect. 

Rights and Obligations if Nalcor Does Not Sanction 

If applicable pursuant to Section S.S(g) or S.S(h}, the provisions of this Section 8.7 
shall apply: 

(a} Termination of Development Activities - If any Development Activities have started 
on ML Project Sites, the Party responsible for such work shall attend to the removal 
and salvage of any remaining Project Assets resulting from such work, the 
completion of site restoration activities relative to the ML Project, and the conduct 
of all other activities required by Applicable Law or in accordance with Good Utility 
Practice at the time in relation to the termination of Development Activities. 

(b) Disposal of Project Assets- The Parties shall recover and endeavour to dispose of as 
much of the Project Assets as can economically and reasonably be recovered, and 
the net costs or net proceeds will be charged or credited to the Parties, in 
proportion to the amount such Party contributed to the Capital Costs then incurred. 
Where the indicated commercial value, as determined by Emera, acting reasonably, 
of any Project Assets exceeds $2,000,000, the Parties will, unless the JDC-ML 
otherwise determines, institute a competitive bidding procedure for the disposal. 

(c) Costs of the Parties - Each Party shall continue to bear the costs for which it is 
responsible under Section 8.l(a}, and Nalcor shall pay to Emera, or Emera shall pay 
to Nalcor, as may be applicable, such amount as is required to cause each Party to 
bear: 

(i} 50% of the Third Party Pre-Sanction Costs, including costs for work pursuant 
to Section 8. 7(a}; and 

(ii} 50% of the non-cancellable Third Party Costs committed but unpaid in 
respect of the Maritime Link. 

Maritime Link- Joint Development Agreement 
Execution Copy 13079978_1.doc Page 62 of 100 



Maritime Link Appendix 2.02 Page 68 of 171

{d) 

{e) 

8.8 

{a) 

{b) 

Payment of Costs- The Parties shall prepare a final report of Capital Costs and make 
any required payments pursuant to Section 8.7{c) within 90 days after the work 
referred to in Sections 8.7{a) and 8.7{b) is complete. For greater certainty, the costs 
of such work are Third Party Pre-Sanction Costs. 

Termination of Agreement- Upon final settlement of all obligations and payment of 
all amounts owing by either Party to the other under this Agreement, this 
Agreement shall terminate. 

Payment of Taxes - Each Party is separately responsible for, and shall in a timely 
manner discharge, its separate obligations in respect of the payment, withholding 
and remittance of all Taxes in accordance with Applicable law. 

Governmental Charges- Subject to Section 8.8{c): 

{i) prior to Sanction by both Parties, Taxes payable in respect of the Ml Project 
shall be payable by the Party on whom such Taxes are imposed by an 
Authorized Authority; 

{ii) after Sanction by both Parties, Emera shall pay or cause to be paid all Taxes 
on or with respect to the ML Project which accrue or are payable on or 
before the Transfer Date; 

{iii) after Sanction by both Parties, Nalcor shall pay or cause to be paid all Taxes 
on or with respect to the Ml Project which are both accrued and payable 
after the Transfer Date; 

{iv) after Sanction by Nalcor and where Section 8.6 applies, Nalcor shall pay or 
cause to be paid all Taxes on or with respect to the ML Project; 

{v) notwithstanding Sections 8.8(b){i) to 8.8{b){iv), to the extent so provided in 
the other Formal Agreements, Nalcor or Emera, as applicable, shall pay or 
caused to be paid all Taxes imposed by any Authorized Authority on or with 
respect to transmission supplies, Tariff Charges or Energy and Capacity 
transmitted on the Maritime link pursuant to such other Formal 
Agreements; 

{vi) for greater certainty, if there is a conflict between the provisions of this 
Section 8.8 and Section 5. 7 of the Joint Operations Agreement, this Section 
8.8 shall prevail; 

{vii) if Nalcor is required by Applicable Law to remit or pay Taxes which are 
Emera's responsibility hereunder, Nalcor shall first offset the amount of 
Taxes so recoverable from other amounts owing by it to Emera under this 
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Agreement, and Emera shall promptly reimburse Nalcor for such Taxes to 
the extent not so offset; 

(viii) if Emera is required by Applicable Law to remit or pay Taxes which are 
Nalcor's responsibility hereunder, Emera shall first offset the amount of 
Taxes so recoverable from other amounts owing by it to Nalcor under this 
Agreement, and Nalcor shall promptly reimburse Emera for such Taxes to 
the extent not so offset; and 

(ix) nothing shall obligate or cause a Party to pay or be liable to pay any Tax for 
which it is exempt under Applicable Law. 

(c) HST - Notwithstanding Sections 8.8(a) and 8.8(b), the Parties acknowledge and 
agree that: 

(i) all amounts of consideration, or payments and other amounts due and 
payable to or recoverable by or from the other Party, under this Agreement 
are exclusive of any Taxes that may be exigible in respect of such payments 
or other amounts (including, for greater certainty, any applicable HST), and if 
any such Taxes shall be applicable, such Taxes shall be in addition to all such 
amounts and shall be paid, collected and remitted in accordance with 
Applicable Law; 

(ii) if subsection 182(1) of the Excise Tax Act applies to any amount payable by 
one Party to the other Party, such amount shall first be increased by the 
percentage determined for "B" in the formula in paragraph 182(1)(a) of the 
Excise Tax Act, it being the intention of the Parties that such amount be 
grossed up by the amount of Taxes deemed to otherwise be included in such 
amount by paragraph 182(1)(a) of the Excise Tax Act; 

(iii) if one Party is required to collect Taxes pursuant to this Agreement, it shall 
forthwith provide to the other Party such documentation required pursuant 
to Section 8.8(h); and 

(iv) if one Party incurs an expense as agent for the other Party pursuant to this 
Agreement, that Party shall not claim an input tax credit in respect of any 
Taxes paid in respect of such expense, and shall obtain and provide all 
necessary documentation required by the other Party to claim, and shall 
cooperate with the other Party to assist it in claiming, such input tax credit. 

(d) Changes in Taxes - Subject to Sections 8.8(b), 8.8(c), 8.8(e) and 8.8(f), New Taxes 
payable in respect of the ML Project shall be payable as follows: 

(i) any New Tax imposed or charged pursuant to the Income Tax Act, Income 
Tax Act (Newfoundland and Labrador) (including the imposition of such tax 
pursuant to the Canada-Newfoundland Atlantic Accord Implementation Act 
(Canada)), Income Tax Act (Nova Scotia) (including the imposition of such tax 

Maritime Link- Joint Development Agreement 
Execution Copy 13079978_l.doc Page 64 of 100 



Maritime Link Appendix 2.02 Page 70 of 171

pursuant to the Canada-Nova Scotia Offshore Petroleum Resources Accord 
Implementation Act (Canada)), or Part IX of the Excise Tax Act shall be paid ( 
by the Party on whom such New Tax is imposed or charged by such Jaws; 
and 

(ii) any other New Tax imposed or charged in respect of the Ml Project shall be 
paid: 

(A) prior to Sanction by both Parties, by the Party on whom such New 
Tax is imposed or charged by Applicable Law; and 

(B) after Sanction by both Parties, by Emera, provided that if, pursuant 
to Section 8.6, Nalcor exercises its option to proceed, on its own 
account, with the Maritime Link (or if Nalcor otherwise acquires all of 
Emera's interests in the Maritime Link), Nalcor shall pay such other 
New Taxes, but only to the extent that such other New Taxes accrue 
and are imposed or charged after or in respect of such exercise or 
acquisition. 

For greater certainty, 

(iii) Emera and its Affiliates are solely responsible for the payment of income 
taxes and HST payable by Emera and its Affiliates, as the case may be; and 

(iv) Nalcor and its Affiliates are solely responsible for the payment of income 
taxes and HST payable by Nalcor and its Affiliates, as the case may be. 

(e) NL Property/Local Taxes - Notwithstanding Section 8.8{a) but subject to Section 
8.8{b), Emera shall pay all of the following Taxes as and when payable pursuant to 
Applicable Law: 

(i) all real property taxes (including any CIVIC or local improvement 
assessments) exigible in respect of real property located in Nl and forming 
part of, or used for, the Maritime Link; 

(ii) any requisite grants in lieu of real property taxes in respect of real property 
located in NL and forming part of, or used for, the Maritime Link, whether 
payable by Emera or by one of its Affiliates; 

(iii) all applicable land transfer taxes, registration fees and similar taxes and fees 
payable in respect of transfers of interests in real property located in Nl or 
for the registration of deeds for the conveyance of real property (or for the 
registration of any other form of indenture creating a real property right or 
interest, or notice thereof), for real property located in NL and forming part 
of, or used for, the Maritime Link; and 
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(iv} any other Tax imposed on Emera or its property or business under 
Applicable Law in NL, including any such Tax which is for the benefit of a 
municipality, municipal area, school board or local school. 

{f) NS Property/Local Taxes - Notwithstanding Section 8.8{a) but subject to Section 
8.8{b), Emera shall pay all of the following Taxes as and when payable pursuant to 
Applicable Law: 

(i} all real property taxes (including any CIVIC or local improvement 
assessments} as exigible in respect of real property located in NS and 
forming part of, or used for, the Maritime link; 

(ii} any requisite grants in lieu of real property taxes in respect of real property 
located in NS and forming part of, or used for, the Maritime Link, whether 
payable by Emera or by one of its Affiliates; 

(iii} all applicable land or deed transfer taxes, registration fees and similar taxes 
and fees payable in respect of transfers of interests in real property located 
in NS or for the registration of deeds for the conveyance of real property (or 
for the registration of any other form of indenture creating a real property 
right or interest, or notice thereof}, for real property located in NS and 
forming part of, or used for, the Maritime Link; and 

(iv} any other Tax imposed on Emera or its property or business under 
Applicable Law in NS, including any such Tax which is for the benefit of a 
municipality, municipal area, school board or local school. 

(g) Determination of Value for Tax Compliance Purposes 

(i} Subject to the right of final determination as provided under Section 
8.8(g)(ii), the Parties agree to co-operate in determining a value for any 
property or service supplied pursuant to this Agreement for non-cash 
consideration. 

(ii} If a Party supplying a property or service under this Agreement for non-cash 
consideration is required to collect Taxes in respect of such supply, or if a 
Party acquiring a property or service under this Agreement for non-cash 
consideration is required to self-assess for Taxes in respect of such property 
or service, that Party shall determine a value expressed in Canadian dollars 
for such property or service for purposes of calculating the Taxes collectable 
or self-assessable, as applicable. 

(h) Invoicing- All invoices, as applicable, issued pursuant to Section 8.10 shall include all 
information prescribed by Applicable Law together with all other information 
required to permit the Party required to pay Taxes, if any, in respect of such supplies 
to claim input tax credits, refunds, rebates, remission or other recovery, as permitted 
under Applicable Law. Without limiting the foregoing, except as otherwise agreed to 
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by the Parties in writing, all invoices issued pursuant to this Agreement shall include (" 
all of the following particulars: 

{i) the HST registration number of the supplier; 

{ii) the subtotal of all HST taxable supplies; 

{iii) the applicable HST rates and the amount of HST charged on such HST taxable 
supplies; and 

{iv) a subtotal of any amounts charged for any "exempt" or "zero-rated" supplies 
as defined in Part IX of the Excise Tax Act. 

{i) Payment and Offset 

(j) 

(k) 

{i) Subject to Section 8.8(i){ii), Taxes collectable by one Party from the other 
Party pursuant to this Agreement will be payable in immediately available 
funds within 30 days of receipt of an invoice. 

(ii) A Party may offset amounts of Taxes owing to the other Party under this 
Agreement against Taxes or other amounts receivable from the other Party 
pursuant to this Agreement, subject to reporting and remittance of such 
offset Taxes in accordance with Applicable Law. 

HST Registration Status and Residency 

(i) Nalcor represents and warrants that it is registered for purposes of the HST 
and that its registration number is 837364611, and undertakes to advise 
Emera of any change in its HST registration status or number. 

(ii) Emera represents and warrants that it is registered for purposes of the HST 
and that its registration number is 868143132, and undertakes to advise 
Nalcor of any change in its HST registration status or number. 

(iii) Nalcor represents and warrants that it is not a non-resident of Canada for the 
purposes of the Income Tax Act, and undertakes to advise Emera of any 
change in its residency status. 

{iv) Emera represents and warrants that it is not a non-resident of Canada for the 
purposes of the Income Tax Act, and undertakes to advise Nalcor of any 
change in its residency status. 

Cooperation to Minimize Taxes - Each Party shall use reasonable efforts to 
implement the provisions of and to administer this Agreement in accordance with 
the intent of the Parties to minimize all Taxes in accordance with Applicable Law, so 
long as neither Party is materially adversely affected by such efforts. Each Party shall 
obtain all available exemptions from or recoveries of Taxes and shall employ all 
prudent mitigation strategies to minimize the amounts of Taxes required to be paid 
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in accordance with Applicable Law in respect of this Agreement. If one Party obtains 
any rebate, refund or recovery in respect of any such Taxes, it shall immediately be 
paid to such other Party to the extent that such amounts were paid by such other 
Party (and not previously reimbursed). 

(I) Additional Tax Disclosure - Notwithstanding any other provision in this Agreement, 
unless otherwise agreed to by the Parties in writing, each of the Parties agrees to 
provide to the other Party, in writing, the following additional information for the 
purposes of assisting the other Party with the application of Taxes to the Parties in 
respect of this Agreement: 

(i) whether a particular supply is, or is not, subject to HST or to any other Tax 
which a Party is required to pay to the supplier of such supply; 

(ii) whether the recipient of consideration or other form of payment under this 
Agreement is not resident in Canada for the purposes of the Income Tax Act, 
and, where such recipient is receiving such payment as agent for another 
Person, whether such other Person is not resident in Canada for the 
purposes of the Income Tax Act; and 

(iii) any other fact or circumstance within the knowledge of a Party which the 
other Party advises the Party, in writing, is relevant to a determination by the 
other Party of whether it is required to withhold and remit or otherwise pay 
a Tax to an Authorized Authority or other Tax authority in respect of such 
supply, consideration or payment. 

In addition to the notification required under this Section 8.8(1), each Party 
undertakes to advise the other Party, in a timely manner, of any material changes to 
the matters described in Sections 8.8(1)(i) through 8.8(1)(iii). 

(m) Prohibited Tax Disclosure - Except as required by Applicable Law, notwithstanding 
any other provision of this Agreement, each Party shall not make any statement, 
representation, filing, return or settlement regarding Taxes on behalf of the other 
Party to an Authorized Authority without the prior written consent of such other 
Party. 

(n) Withholding Tax - If required by the Applicable Law of any country having 
jurisdiction, a Party shall have the right to withhold amounts, at the withholding rate 
specified by such Applicable Law, from any compensation payable pursuant to this 
Agreement by such Party, and any such amounts paid by such Party to an 
Authorized Authority pursuant to such Applicable Law shall, to the extent of such 
payment, be credited against and deducted from amounts otherwise owing to the 
other Party hereunder. Such Party shall note on each applicable invoice whether 
any portion of the supplies covered by such invoice was performed inside or outside 
of Canada for the purposes of Canadian income tax legislation or such other 
information requested or required by the other Party to properly assess withholding 
requirements. At the request of the other Party, the Party shall deliver to the other 
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Party properly documented evidence of all amounts so withheld which were paid to 
the proper Authorized Authority for the account of the other Party. ( 

(o) Tax Indemnity - Each Party (in this Section 8.8(o) referred to as the "First Party") 
shall indemnify and hold harmless the other Party from and against any demand, 
claim, payment, liability, fine, penalty, cost or expense, including accrued interest 
thereon, relating to any Taxes for which the First Party is responsible under Section 
8.8 or relating to any withholding Tax arising on account of the First Party being or 
becoming a non-resident of Canada for the purposes of the Income Tax Act. Without 
limiting the generality of the foregoing, and subject to the obligation of the Parties 
to pay HST pursuant to Section 8.8(c), each Party shall be liable for and defend, 
protect, release, indemnify and hold the other Party harmless from and against: 

(i) any and all Taxes imposed by any Authorized Authority on the other Party in 
respect of this Agreement, and any and all Claims including payment of Taxes 
which may be brought against or suffered by the other Party or which the 
other Party may sustain, pay or incur in conjunction with the foregoing as a 
result of the failure by the Party to pay any and all Taxes imposed as stated 
herein; and 

(ii) any and all Taxes imposed by any Authorized Authority in respect of the 
supplies contemplated by this Agreement, and any and all Claims (including 
Taxes) which may be brought against or suffered by the other Party or which 
the other Party may sustain, pay or incur in conjunction with the foregoing as 
a result of the failure by the Party to pay any and all Taxes imposed as stated 
herein. 

(p) Additional Tax Indemnity- If one Party (in this Section 8.8(p) referred to as the "First 
Party'') is, at any time, a non-resident of Canada for the purposes of the Income Tax 
Act or the Applicable Law of a foreign jurisdiction, the First Party agrees to pay the 
other Party, and to indemnify ;Jnd save harmless the other Party from and against 
any and all amounts related to any application or withholding of Taxes required by 
the laws of the jurisdiction outside of Canada in which the First Party is resident at 
such time (in this Section 8.8(p) referred to as the "Foreign Jurisdiction") on 
payments made (or consideration provided) pursuant to this Agreement by the other 
Party to the First Party, provided that: 

(i) any such amount payable by the other Party pursuant to this Section 8.8(p) 
shall be reduced by the amount of such Taxes, if any, which the other Party is 
able to recover by way of a Tax credit or other refund or recovery of such 
Taxes; and 

(ii) for greater certainty, this Section 8.8(p) shall only apply to any application or 
withholding ofTaxes imposed by the Foreign Jurisdiction on amounts payable 
(or consideration provided) by the other Party to the First Party under this 
Agreement, and shall not apply to any Taxes imposed by the Foreign 
Jurisdiction on the other Party (or any Affiliate thereof) that may be included 
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8.9 

in calculating any amounts payable under any other Section of this 
Agreement. 

(q) Assignment - Tax Requirements - Notwithstanding any other prov1s1on in this 
Agreement, except as otherwise agreed to by the Parties in writing, a Party shall not 
assign any of its interest in this Agreement to another Person unless: 

(i) the Person is registered for HST purposes and provides the other Party with 
its HST registration number in writing prior to such Assignment; 

(ii) if the Person has a tax residency status that is different than the tax 
residency status of the Party, the Party has obtained the prior written 
approval of the other Party of the proposed assignment to the Person; and 

(iii) the Person agrees, in )Nriting, to comply with the provisions of this Section 
8.8. 

(r) Refundable Taxes - For greater certainty, for the purposes of this Agreement, an 
amount shall not be included in an amount that is cost-shared or otherwise 
reimbursed (including Third Party Costs) to the extent that it is a Tax that is 
refundable, rebateable or otherwise recoverable (including H5T), provided that if an 
Authorized Authority denies the request of a Party to obtain a refund or rebate of, 
or otherwise recover, such a Tax, such Tax shall, if otherwise constituting an amount 
that would be cost-shared or reimbursed pursuant to this Agreement, be deemed to 
be an amount that is to be cost-shared or reimbursed, as the case may be, and shall 
be deemed to be a cost of the applicable Party incurred during the calendar month 
in which: 

(a) 

(i) all commercially reasonable avenues of appeal of such denial have been 
exhausted unsuccessfully; or 

(ii) if there are no commercially reasonable avenues of appeal of such denial, 
the Authorized Authority communicates such denial. 

Financing 

Generally - Subject to Sections 8.2(a)(ii), 8.2(b)(ii) and 8.6(c)(ii), each Party is 
responsible for obtaining its own financing and for payment of the associated 
Financing Costs related to its funding obligations under this Agreement. Emera 
intends to employ project financing to provide a portion of the funds required to 
pay for Development Activities. Nalcor will cooperate with Emera to facilitate 
Emera's financing activities and for such purposes agrees to take such commercially 
reasonable actions as may be required. 

(b) Information Concerning Emera's Financing - At any time or times prior to the time 
when Nalcor must make a decision to Sanction or not Sanction as contemplated by 
Section S.S(d), Emera shall make available to Nalcor such information as may 
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reasonably be requested by Nalcor with respect to Emera's capacity to arrange and 
have available financing to fund all required Development Activities to complete and ( 

8.10 

achieve Commercial Operation ofthe Maritime Link. 

(c) Information Concerning Nalcor's Financing - If Section 8.6 applies, at any time or 
times prior to completion of the PPA Option Arrangements, Nalcor shall make 
available to Emera such information as may be reasonably be requested by Emera 
with respect to Nalcor's capacity to arrange and have available financing to fund all 
required Development Activities to complete and achieve Commercial Operation of 
the Maritime Link. Emera will cooperate with Nalcor to facilitate Nalcor's financing 
activities and for such purposes agrees to take such commercially reasonable actions 
as may be required. 

(d) No Emera Grant of Security - Except for Permitted Encumbrances, Emera shall not 
create, incur, assume or permit to exist any Encumbrance whatsoever on the 
Maritime Link, including the Facility Real Property Interests, or any part thereof, or 
any interest therein. 

(a) 

Invoicing and Payment 

Invoices - Unless otherwise provided in this Agreement with respect to specific 
payments, the calendar month is the standard period for invoicing amounts payable 
by a Party (the "Payor") to the other Party (the "Payee") hereunder. On or before 
the 15th day of each calendar month, the Payee shall provide an invoice to the 
Payor for all amounts in respect of the preceding month chargeable by the Payee to 
the Payor and, subject to Section 8.10(h), any amounts not previously invoiced to 
the Payor. The Payee shall provide with the invoice such supporting documents and 
information as the Payor may reasonably require to verify the accuracy of the fees, 
charges and third party charges invoiced (the "Supporting Material"). 

(b) Disputed Amounts - Within 30 days after receipt of an invoice from the Payee, the 
Payor shall report in writing to the Payee any disputed amounts in the invoice, 
specifying the reasons therefor. 

(c) Time and Method of Payment - Within 30 days after its receipt of a properly 
prepared invoice, accompanied by acceptable Supporting Material, the Payor shall 
pay to the Payee the amount stated on the invoice less any amounts disputed 
pursuant to Section 8.10{b) and any withholding required by Applicable Law. The 
Payor shall make payment by electronic funds transfer or other mutually agreed 
method to an account designated by the Payee. 

(d) Effect of Payment- Notwithstanding Section 8.10(b), payment of an invoice will not 
prejudice the right of the Payor to dispute the correctness of the invoice for a period 
of up to two years after the end of the calendar year in which the Payor received the 
invoice. Failure by the Payor to dispute charges will not be deemed to be acceptance 
of the charges or preclude the Payor from subsequently disputing an amount or 
conducting an audit of the charges within two years after the end of the calendar 

Maritime Link- Joint Development Agreement 
Execution Copy 13079978_1.doc Page 71 of 100 

( 

( 



Maritime Link Appendix 2.02 Page 77 of 171

8.11 

year in which the Payor received the invoice. Any charges not disputed in writing by 
the Payor within two years after the end of the calendar year in which the Payor 
received the invoice for such charges will conclusively be presumed to be true and 
correct. 

(e) Resolution of Objections -The Parties shall make good faith efforts to resolve any 
disputed amounts by mutual agreement within 60 days after the Payee's receipt of a 
notification of disputed amounts pursuant to Section 8.10{b). If the disputed 
amounts are not resolved within such period, or such extended period as may be 
agreed in writing by the Parties, the disputed amounts will constitute a Dispute and 
may be submitted by either Party for resolution pursuant to the Dispute Resolution 
Procedure. Once the disputed amounts are resolved, the Payor shall pay any 
amount determined to be owing to the Payee within five Business Days after the 
Payor receives an invoice from the Payee for such amount. 

(f) 

(g) 

(h) 

(a) 

Overpayments - Within 15 Business Days after a Payee's discovery or receipt of 
written evidence of an overpayment, the Payee shall refund the overpayment to the 
Payor. 

Interest on Overdue Amounts - Any amount not paid by either Party when due, 
including any charge disputed by the Payor pursuant to Section 8.10(b) and 
subsequently determined to be valid, which shall be considered to have been due 
on its original due date pursuant to Section 8.10(c} and any refund of an 
overpayment pursuant to Section 8.10(f), will bear interest at the Prime Rate plus 
three percent per annum, calculated daily not in advance, from the date upon which 
the payment became due to and including the date of payment, and interest 
accrued will be payable on demand. 

Waiver of Unbilled Charges- If a Payee entitled to payment in respect of an amount 
paid by the Payee to a third party fails to invoice the Payor pursuant to this Section 
8.10 for such amount within six months after the date the Payee made payment to 
the third party, the right to such payment by the Payor is waived. For the purposes 
of this Section 8.10(h}, amounts paid prior to the JDA Effective Date will be deemed 
to have been paid on the JDA Effective Date. Notwithstanding the foregoing, a Party 
may recover Taxes pursuant to a statutory right to recover such Taxes, including the 
right to recover HST pursuant to Section 224 of the Excise Tax Act. 

Other Provisions 

Extraordinary Expenditures - Notwithstanding anything in this Agreement to the 
contrary, Emera will at all times be authorized to incur any extraordinary 
expenditures arising due to an emergency, for the purpose of preserving or 
protecting life, health or property or the prevention of pollution or other adverse 
environmental impacts, but Emera shall promptly Notify the JDC-ML and provide it 
with copies of invoices or purchase orders, where the expenditure obligation in 
respect of any incident is anticipated to exceed $250,000, or other amount as the 
JDC-ML may determine from time to time. 
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(b) Disputed Costs- Any Dispute as to liability for: 

(i) Third Party Pre-Sanction Costs claimed by either Party from the other 
pursuant to Section 8.1(b); 

(ii) Previously Incurred Costs, Pre-Sanction Costs or Nalcor Post-Sanction Costs 
claimed by Nalcor from Emera pursuant to Section 8.2(b) or 8.2(c); 

(iii) a portion of any Unapproved Overrun claimed by Emera from Nalcor 
pursuant to Section 8.2(e); 

(iv) any amount payable to Emera by Nalcor pursuant to Section 8.6(c)(ii); 

(v) a Claim by either Party in respect of Third Party Pre-Sanction Costs or non­
cancellable Third Party Costs pursuant to Section 8.7(c); 

(vi) any amount payable pursuant to Section 8.8(b); or 

(vii) any amount payable pursuant to Section 8.8(i), 

( 

(each a "Cost Claim") that cannot be resolved by consensus between the Project 
Manager and the Project Director, or failing consensus between them, by the JDC­
ML, may be referred by either Party for resolution pursuant to the Dispute 
Resolution Procedure. If the Party receiving a Cost Claim fails to give a Notice of 
Dispute of the Cost Claim to the claiming Party within 30 days after receipt of the ( 
Cost Claim, such Cost Claim shall be deemed to have been accepted and shall be due 
and payable by the receiving Party. 

ARTICLE9 
PROJECT SUSPENSION AND DELAYS 

9.1 Suspension of ML Project 

The Parties may at any time after Sanction by both Parties approve suspension of 
Development Activities for a period not to exceed 180 consecutive days. At the expiry of the 
suspension period, Emera shall forthwith resume Development Activities. 

9.2 Delays and Notice 

Emera shall promptly give Notice to Nalcor of any delay in the progress of 
Development Activities that may result in failure to complete the ML Project in accordance with the 
Project Milestones. The causes and effects of any such delay, and the steps being taken by Emera 
to mitigate the impact of the delay in the Project Milestones, shall be detailed in Emera's reports 
pursuant to Section 4.5 and reviewed by the JDC-ML at all regular meetings. Any such delay shall 
be managed under the change management process detailed in the Project Policies. 
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9.3 Force Majeure 

If by reason of an event of Force Majeure a Party is not reasonably able to fulfil an 
obligation, other than an obligation to pay or spend money, in accordance with the terms of this 
Agreement, then such Party shall: 

10.1 

(a) forthwith Notify the other Party of such Force Majeure, or orally so notify such other 
Party (confirmed in writing), which Notice (and any written confirmation of an oral 
notice) shall provide reasonably full particulars of such Force Majeure; 

{b) be relieved from fulfilling such obligation or obligations during the continuance of 
such Force Majeure but only to the extent of the inability to perform so caused, 
from and after the occurrence of such Force Majeure; 

(c) employ all commercially reasonable means to reduce the consequences of such 
Force Majeure, including the expenditure of funds that it would not otherwise have 
been required to expend, if the amount of such expenditure is not commercially 
unreasonable in the circumstances existing at such time, and provided further that 
the foregoing shall not be construed as requiring a Party to accede to the demands 
of its opponents in any strike, lockout or other labour disturbance; 

(d) as soon as reasonably possible after such Force Majeure, fulfil or resume fulfilling its 
obligations hereunder; 

(e) provide the other Party with prompt Notice of the cessation or partial cessation of 
such Force Majeure; and 

{f) not be responsible or liable to the other Party for any loss or damage that the other 
Party may suffer or incur as a result of such Force Majeure. 

Insurance Program 

ARTICLE 10 

INSURANCE 

Unless otherwise agreed by the Parties, Emera shall place or cause to be placed a 
program of insurance covering the ML Project and all Development Activities. Such insurance shall 
include the following coverages: 

(a) All-risk Course of Construction (Builder's Risk), including both marine and on-shore 
property; 

{b) Third Party Liability coverage; and 

(c) other coverages as may be deemed appropriate giving due consideration to the 
insurable risks of the ML Project. 
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10.2 Limits. Deductibles and Exclusions 

In each case, the insurance shall provide for limits, deductibles, exclusions and other 
terms and conditions as may be appropriate for the ML Project, giving due consideration to: 

10.3 

(a) 

(b) 

(c) 

(d) 

(e) 

the values at risk and the maximum loss exposures; 

exposures to third party liabilities; 

commercial availability and commercially reasonable cost of such insurance; 

the reasonable practices employed by similar entities and similar projects in Canada; 
and 

each Party's financial ability and desire to retain certain risks. 

Other Requirements 

Unless otherwise agreed by the Parties, all insurance procured pursuant to this 
Article 10 shall, as applicable: 

10.4 

(a) be at Emera's expense and be primary, non-contributing with, and not in excess of, 
any other insurance available to Nalcor; 

(b) 

(c) 

provide for 30 days notice to Nalcor in the event of cancellation or material change 
that reduces or restricts the insurance, provided that if insurers shall provide notice 
earlier than 30 days, Emera shall immediately provide Notice to Nalcor of same; and 

remain in full force and effect at all times during the Term. 

Lender Requirements 

Each Party shall cooperate fully with the other Party and shall assist the other Party 
in complying with obligations imposed by lenders relating to insurance coverage provided pursuant 
to this Article 10. 

10.5 Benefit of Insurance 

The insurance programs and policies are for the mutual benefit of the Parties. 
Unless both Parties are named insureds, each policy shall include a waiver of subrogation in favour 
of, and shall name as additional insured, the other Party, its Affiliates as appropriate, and their 
respective directors, officers and employees. 

10.6 Contractors 

( 

( 

Contractors, to the extent their contracts require them to procure insurance, shall 
be required to comply with insurance provisions as may be required and agreed between the 
Parties. Section 1.2(m)(i) applies to this Section 10.6. ( 
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10.7 Evidence of Insurance 

If requested by a Party, the procuring Party shall supply satisfactory evidence of 
insurance obtained pursuant to this Article 10 when obtained and thereafter upon renewal of such 
insurance. 

10.8 Placement of Required Insurance 

If a Party fails to obtain or maintain any insurance required to be maintained by it 
hereunder, the other Party may place insurance on its behalf and all costs thereof or in relation 
thereto shall be for the sole account of the Party that failed to obtain the insurance. 

10.9 Effect of Failure to Insure 

Notwithstanding Section 10.8, none of the obligations of the Parties in this 
Agreement shall be reduced, or in any way affected, or diminished in any respect, by a failure of 
either Party to obtain insurance or to obtain adequate insurance coverage, either as agreed in this 
Agreement or otherwise or at all, or by a denial of coverage of any insurance, nor shall either Party 
be entitled to any indemnity or contribution as a result of any such failure to obtain insurance or to 
obtain adequate insurance coverage, either as agreed in this Agreement or otherwise or at all, or by 
any denial of coverage of any insurance. 

ARTICLE 11 
TERM AND TERMINATION 

11.1 

The term of this Agreement (the "Term") shall commence on the JDA Effective Date 
and shall terminate in accordance with Section 11.2. 

11.2 Termination 

This Agreement shall terminate on the earliest to occur of any of the following 
events: 

(a) one year after the Commercial Operation Date; 

(b) written agreement of the Parties to terminate; 

(c) termination pursuant to Section 8.6(c); 

(d) termination pursuant to Section 8.7(e); 

(e) termination pursuant to Section 11.3; and 

(f) termination pursuant to Section 12.3. 
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11.3 

11.4 

Extended Force Majeure 

(a) Termination of Agreement- If: 

(i) Emera has given Notice under Section 9.3 of a Force Majeure event which 
prevents Emera from proceeding with all or a material portion of the 
Development Activities; 

(ii) despite Emera complying with its obligations under Section 9.3(c), there are 
no commercially reasonable means to rectify the consequences of such 
Force Majeure event within 36 months after the Force Majeure event 
commenced (the "Extended Force Majeure Period"); and 

(iii) unless the Parties otherwise agree in writing, the period of Force Majeure 
extends for a period greater than the Extended Force Majeure Period, 

then, unless the Extended Force Majeure Period is extended pursuant to Section 
11.3(b), either Party may elect on 60 days' Notice to the other Party to terminate 
this Agreement without liability to the other, except for the liabilities and obligations 
provided for in Section 11.4. 

(b) Extension of Time for Rectification- If the consequences of the Force Majeure event 
can be rectified, and Emera is diligently proceeding with such measures as are 
required to rectify the consequences of the Force Majeure event, the Extended 
Force Majeure Period shall be extended by such period as is required for Emera to 
complete such measures. 

(a) 

Effect of Termination 

Obligations on Termination- When this Agreement terminates: 

(i) each Party shall promptly return to the other Party all Confidential 
Information of the other Party in the possession of such Party, and destroy 
any internal documents to the extent that they contain any Confidential 
Information of the other Party (except such internal documents as are 
reasonably required for the maintenance of proper corporate records and to 
comply with Applicable Law and for the purposes of the resolution of any 
Dispute, which shall continue to be held in accordance with the provisions of 
Sections 4.6 and 16.1); and 

(ii) neither Party shall have any obligation to the other Party in relation to this 
Agreement or the termination hereof, except as set out in this Section 11.4. 

(b) Survival - Notwithstanding the termination of this Agreement, the Parties shall be 
bound by the terms of this Agreement in respect of: 

(i) the final settlement of all accounts between the Parties; 
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12.1 

{ii) the resolution of any issues on Project Contracts outstanding at the date of 
termination; 

{iii) the readjustment of any accounts as a result of the settlement of insurance 
claims or third party claims after the date of termination; 

{iv) any rights, liabilities and obligations arising or accruing under the terms of 
this Agreement prior to the date of termination or which are expressly 
stated to survive the termination of this Agreement; and 

{v) any other obligations that survive pursuant to Section 19.13. 

ARTICLE 12 
DEFAULT AND REMEDIES 

Emera Events of Default 

Except to the extent excused as a result of an event of Force Majeure in accordance 
with Section 9.3, the occurrence of one or more of the following events shall constitute a default by 
Emera under this Agreement {an "Emera Default"): 

{a) Emera fails to pay or advance any amount to be paid or advanced under this 
Agreement at the time and in the manner required by this Agreement, which failure 
is not cured within 10 days after the receipt of a demand from Nalcor that such 
amount is due and owing; 

{b) Emera is in breach of Section 7.10{a) or 8.9(d) and such breach remains uncured for 
a period of 30 days {or if the breach is capable of being cured and Emera is diligently 
pursuing the cure, such longer period of time as is agreed by Nalcor); 

(c) a distress or execution or similar legal process is levied or enforced upon or against 
any part of the Maritime Link, and the same remains unsatisfied for a period of 30 
days {or if the legal process is capable of being cured, and Emera is diligently 
pursuing the cure, such longer period of time as is agreed by Nalcor); 

{d) Emera is in default or in breach of any term, condition or obligation under this 
Agreement, other than those described in Section 12.1{a), 12.1(b} or 12.1(c}, and, if 
the default or breach is capable of being cured, it continues for 30 days after the 
receipt by Emera of Notice thereof from Nalcor, unless the cure reasonably requires 
a longer period and Emera is diligently pursuing the cure, and it is cured within such 
longer period of time as is agreed by Nalcor; 

(e) any representation or warranty made by Emera in this Agreement is false or 
misleading in any material respect; 

(f) Emera ceases to carry on all or substantially all of its business or, except as 
permitted hereunder, transfers all or substantially all of its undertaking and assets; 
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12.2 

(g) 

(h) 

(a) 

except as permitted by Section 9.1, all or a material portion of the Development 
Activities are discontinued or cease for a single continuous period in excess of 120 
days, unless contemplated by the Project Schedule or for seasonal interruptions that 
are customary in the usual and ordinary course of the Development Activities; and 

any Insolvency Event occurs with respect to Emera. 

Nalcor Remedies upon Emera Event of Default 

General - Upon the occurrence of an Emera Default and at any time thereafter, 
provided Nalcor is in material compliance with its obligations under this Agreement 
and provided a right, remedy or recourse is not expressly stated in this Agreement 
as being the sole and exclusive right, remedy or recourse: 

(i) Nalcor shall be entitled to exercise all or any of its rights, remedies or 
recourse available to it under this Agreement, or otherwise available at law 
or in equity; and 

(ii) the rights, remedies and recourse available to Nalcor are cumulative and 
may be exercised separately or in combination. 

The exercise of, or failure to exercise, any available right, remedy or recourse does 
not preclude the exercise of any other rights, remedies or recourse or in any way 
limit such rights, remedies or recourse. 

(b) Discharge of Encumbrances - Upon the occurrence of an Emera Default referred to 
in Section 12.1(b) or 12.1(c), Nalcor may, without obligation to do so, make 
payment on behalf of Emera of such monies as may be required to obtain a 
discharge and release of any Encumbrance, other than a Permitted Encumbrance, 
affecting the Maritime Link and any amount so paid by Nalcor shall bear interest at 
the Prime Rate plus 10% per annum from the date of advance and be payable by 
Emera to Nalcor on demand. 

(c) Losses- Subject to Article 14, Nalcor may recover all Losses suffered by Nalcor that 
are due to an Emera Default, including, for the avoidance of doubt: 

(i) loss of revenues and profits arising from or associated with any loss, 
reduction or impairment of Nalcor's ability to transmit, or any increase in 
Nalcor's costs of transmitting, Energy and Capacity from the Province of 
Newfoundland and Labrador to the Province of Nova Scotia, other Canadian 
provinces and New England as is contemplated in the Formal Agreements; 
and 

(ii) any costs or expenses (including legal fees and expenses on a solicitor and 
his or her own client basis) reasonably incurred by Nalcor to recover any 
amounts owed to Nalcor by Emera under this Agreement. 
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12.3 

Nothing in this Section 12.2{c) shall prevent Emera from raising, as a defence to a 
claim by Nalcor for Losses under this Section 12.2{c) a requirement to mitigate 
where such applies at common law. 

Emera Default Under Section 12.1(g) 

Upon the occurrence of an Emera Default referred to in Section 12.1(g), Nalcor may, 
at its option, provide Notice to Emera that it intends to terminate this Agreement. On providing 
such Notice, Nalcor shall be entitled to exercise all rights, remedies and recourse as set forth in 
Section 12.2 to recover all Losses arising from the failure of Emera to complete the Development 
Activities in accordance with the provisions of this Agreement. On payment to Nalcor of such 
Losses, this Agreement shall terminate without further liability of either Party to the other. 

12.4 Nalcor Events of Default 

Except to the extent excused as a result of an event of Force Majeure in accordance 
with Section 9.3, the occurrence of one or more of the following events shall constitute a default by 
Nalcor under this Agreement (a "Nalcor Default"): 

12.S 

(a) Nalcor fails to pay or advance any amount to be paid or advanced under this 
Agreerneht at the time and ih the manner required by this Agreement, which failure 
is not cured within 10 days after the receipt of a demand from Emera that such 
amount is due and owing; 

(b) 

(c) 

(d) 

(e) 

(a) 

Nalcor is in default or in breach of any term, condition or obligation under this 
Agreement, other than those described in Section 12.4{a), and, if the default or 
breach is capable of being cured, it continues for 30 days after the receipt by Nalcor 
of Notice thereof from Emera, unless the cure reasonably requires a longer period 
and Nalcor is diligently pursuing the cure, and it is cured within such longer period of 
time as is agreed by Emera; 

any representation or warranty made by Nalcor in this Agreement is false or 
misleading in any material respect; 

Nalcor ceases to carry on all or substantially all of its business or, except as 
permitted hereunder, transfers all or substantially all of its undertaking and assets; 
and 

any Insolvency Event occurs with respect to Nalcor. 

Emera Remedies upon Nalcor Event of Default 

General - Upon the occurrence of a Nalcor Default and at any time thereafter, 
provided Emera is in material compliance with its obligations under this Agreement 
and provided a right, remedy or recourse is not expressly stated as being the sole 
and exclusive right, remedy or recourse: 
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(b) 

12.6 

(i) Emera shall be entitled to exercise all or any of its rights, remedies or 
recourse available to it under this Agreement, or otherwise available at law 
or in equity; and 

(ii) the rights, remedies and recourse available to Emera are cumulative and 
may be exercised separately or in combination. 

The exercise of, or failure to exercise, any available right, remedy or recourse does 
not preclude the exercise of any other rights, remedies or recourse or in any way 
limit such rights, remedies or recourse. 

Losses - Subject to Article 14, Emera may recover all Losses suffered by Emera that 
are due to a Nalcor Default, including, for the avoidance of doubt, any costs or 
expenses (including legal fees and expenses on a solicitor and his or her own client 
basis) reasonably incurred by Emera to recover any amounts owed to Emera by 
Nalcor under this Agreement. 

Equitable Relief 

Nothing in this Article 12 will limit or prevent either Party from seeking equitable 
relief, including specific performance or a declaration to enforce the other Party's obligations under 
this Agreement. 

13.1 Nalcor Indemnity 

ARTICLE 13 
LIABILITY AND INDEMNITY 

Nalcor shall indemnify, defend, reimburse, release and save harmless Emera and its 
Affiliates and their respective directors, officers, managers, employees, agents and representatives, 
and the successors and permitted assigns of each of them, (collectively, the "Emera Group") from 
and against, and as a separate and independent covenant agrees to be liable for, all Claims that may 
be brought against any member of the Emera Group by or in favour of a third party to the 
proportionate extent that the Claim is based upon, in connection with, relating to or arising out of 
the gross negligence or wilful misconduct of any member of the Nalcor Group occurring in 
connection with, incidental to or resulting from Nalcor's obligations under this Agreement. 

13.2 Emera Indemnity 

Emera shall indemnify, defend, reimburse, release and save harmless Nalcor and its 
Affiliates and their respective directors, officers, managers, employees, agents and representatives, 
and the successors and permitted assigns of each of them, (collectively, the "Nalcor Group") from 
and against, and as a separate and independent covenant agrees to be liable for, all Claims that may 
be brought against any member of the Nalcor Group, by or in favour of a third party to the 
proportionate extent that the Claim is based upon, in connection with, relating to or arising out of 
the gross negligence or wilful misconduct of any member of the Emera Group occurring in 
connection with, incidental to or resulting from Emera's obligations under this Agreement. 
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13.3 Own Property Damage 

For the avoidance of doubt, it is the Parties' intent that, subject to any right a Party 
may have to seek compensation from a third party who caused the Loss or from insurance, each 
Party shall be responsible for and bear the risk of Losses to its own personal property, facilities, 
equipment, materials and improvements on any ML Project Site, (including, with respect to any 
member of the Nalcor Group, such property of such member of the Nalcor Group, and, with respect 
to any member of the Emera Group, such property of such member of the Emera Group), 
howsoever incurred, including Losses resulting from any Development Activities or the action or 
inaction of the other Party, or its Affiliates or Representatives. 

13.4 

(a) 

(b) 

Indemnification Procedure 

Generally - Each Party (each, an "Indemnitor") shall indemnify and hold harmless 
the other Party and the other Persons as set forth in Section 13.1 or 13.2, as 
applicable, (individually and collectively, an "Indemnified Party") as provided 
therein in the manner set forth in this Section 13.4. 

Notice of Claims - If any Indemnified Party desires to assert its right to 
indemnification from an Indemnitor required to indemnify such Indemnified Party, 
the Indemnified Party shall give the Indemnitor prompt Notice of the Claim giving 
rise thereto, which shall describe the Claim in reasonable detail and shall indicate 
the estimated amount, if practicable, of the indemnifiable loss that has been or may 
be sustained by the Indemnified Party. The failure to promptly provide Notice to the 
Indemnitor hereunder shall not relieve the Indemnitor of its obligations hereunder, 
except to the extent that the Indemnitor is actually and materially prejudiced by the 
failure to so notify promptly. 

(c) Right to Participate - The Indemnitor shall have the right to participate in or, by 
giving Notice to the Indemnified Party, to elect to assume the defence of a Third 
Party Claim in the manner provided in this Section 13.4 at the Indemnitor's own 
expense and by the Indemnitor's own counsel (satisfactory to the Indemnified Party, 
acting reasonably), and the Indemnified Party shall co-operate in good faith in such 
defence. 

(d) Notice of Assumption of Defence- If the Indemnitor desires to assume the defence 
of a Third Party Claim, it shall deliver to the Indemnified Party Notice of its election 
within 30 days following the Indemnitor's receipt of the Indemnified Party's Notice 
of such Third Party Claim. Until such time as the Indemnified Party shall have 
received such Notice of election, it shall be free to defend such Third Party Claim in 
any reasonable manner it shall see fit and in any event shall take all actions 
necessary to preserve its rights to object to or defend against such Third Party Claim 
and shall not make any admission of liability regarding or settle or compromise such 
Third Party Claim. If the Indemnitor elects to assume such defence, it shall promptly 
reimburse the Indemnified Party for all reasonable third party expenses incurred by 
it up to that time in connection with such Third Party Claim but it shall not be liable 
for any legal expenses incurred by the Indemnified Party in connection with the 
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defence thereof subsequent to the time the Indemnitor commences to defend such 
Third Party Claim, subject to the right of the Indemnified Party to separate counsel ( 

(e) 

at the expense of the Indemnitor as provided in Section 13.4{h). 

Admissions of Liability and Settlements - Without the prior consent of the 
Indemnified Party (which consent shall not be unreasonably withheld), the 
Indemnitor shall not make any admission of liability regarding or enter into any 
settlement or compromise of or compromise any Third Party Claim that would lead 
to liability or create any financial or other obligation on the part of the Indemnified 
Party for which the Indemnified Party is not entitled to full indemnification 
hereunder or for which the Indemnified Party has not been fully released and 
discharged from all liability or obligations. Similarly, the Indemnified Party shall not 
make any admission of liability regarding or settle or compromise such Third Party 
Claim without the prior consent of the Indemnitor (which consent shall not be 
unreasonably withheld). If a firm offer is made to settle a Third Party Claim without 
leading to liability or the creation of a financial or other obligation on the part of the 
Indemnified Party for which the Indemnified Party is not entitled to full 
Indemnification hereunder or for which the Indemnified Party has not been fully 
released and discharged from further liability or obligations, and the Indemnitor 
desires to accept and agree to such offer, the Indemnitor shall give Notice to the 
Indemnified Party to that effect. If the Indemnified Party fails to consent to such 
firm offer within seven days after receipt of such Notice or such shorter period as 
may be required by the offer to settle, the Indemnitor may continue to contest or 
defend such Third Party Claim and, in such event, the maximum liability of the 
Indemnitor in relation to such Third Party Claim shall be the amount of such 
settlement offer, plus reasonable costs and expenses paid or incurred by the 
Indemnified Party up to the date of such Notice. 

(f) Cooperation of Indemnified Party - The Indemnified Party shall use all reasonable 
efforts to make available to the Indemnitor or its representatives all books, records, 
documents and other materials and shall use all reasonable efforts to provide access 
to its employees and make such employees available as witnesses as reasonably 
required by the Indemnitor for its use in defending any Third Party Claim and shall 
otherwise co-operate to the fullest extent reasonable with the Indemnitor in the 
defence of such Third Party Claim. The Indemnitor shall be responsible for all 
reasonable third party expenses associated with making such books, records, 
documents, materials, employees and witnesses available to the Indemnitor or its 
representatives. 

(g) Rights Cumulative - Subject to the limitations contained herein, the right of any 
Indemnified Party to the indemnification provided herein shall be cumulative of, and 
in addition to, any and all rights to which such Indemnified Party may otherwise be 
entitled by contract or as a matter of law or equity and shall extend to the 
Indemnified Party's heirs, successors, permitted assigns and legal representatives. 
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(h) 

13.5 

Indemnified Party's Right to Separate Counsel - If the Indemnitor has undertaken 
the defence of a Third Party Claim where the named parties to any action or 
proceeding arising from such Third Party Claim include both the Indemnitor and the 
Indemnified Party, and a representation of both the Indemnitor and the Indemnified 
Party by the same counsel would be inappropriate due to the actual or potential 
differing interests between them (such as the availability of different defences), 
then the Indemnified Party shall have the right, at the cost and expense of the 
Indemnitor, to engage separate counsel to defend such Third Party Claim on behalf 
of the Indemnified Party and all other provisions of this Section 13.4 shall continue 
to apply to the defence of the Third Party Claim, including the Indemnified Party's 
obligation not to make any admission of liability regarding, or settle or compromise, 
such Third Party Claim without the Indemnitor's prior consent. In addition, the 
Indemnified Party shall have the right to employ separate counsel and to participate 
in the defence of such Third Party Claim at any time, with the fees and expenses of 
such counsel at the expense of the Indemnified Party. 

Insurer Approval 

In the event that any Claim arising hereunder is, or could potentially be determined 
to be, an insured Claim, neither the Indemnified Party nor the Indemnitor, as the case may be, shall 
negotiate, settle, retain counsel to defend or defend any such Claim, without having first obtained 
the prior approval of the insurer(s) providing such insurance coverage. 

14.1 

ARTICLE 14 
LIMITATION OF DAMAGES 

limitations and Indemnities Effective Regardless of Cause of Damages 

Except as expressly set forth in this Agreement, the indemnity obligations and 
limitations and exclusions of liability set forth in Article 13 and Article 14 of this Agreement shall 
apply to any and all Claims. 

14.2 No Consequential loss 

Notwithstanding any other provision of this Agreement, in no event shall Nalcor or 
any other member of the Nalcor Group be liable to Emera or any other member of the Emera 
Group, nor shall Emera or any member of the Emera Group be liable to Nalcor or any member of 
the Nalcor Group, for a decline in market capitalization, increased cost of capital or borrowing, or 
for any consequential, incidental, indirect or punitive damages, for any reason with respect to any 
matter arising out of or relating to this Agreement or the ML Project, except that such 
consequential, incidental, indirect or punitive damages awarded against a member of the Nalcor 
Group or the Emera Group, as the case may be, with respect to matters relating to the M L Project, 
in favor of a third party shall be deemed to be direct, actual damages, as between the Parties, for 
the purposes of this Section 14.2. For the purposes of this Section 14.2, lost revenues or profits in 
relation to the purchase or sale of Energy or Capacity shall not be considered to be consequential, 
incidental or indirect damages, provided however that a Party must still establish such lost revenues 
or profits in accordance with Applicable Law. 
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14.3 Insurance Proceeds 

Except as expressly set forth in this Agreement, a Claim by a Party shall be calculated 
or determined in accordance with Applicable Law, and shall be calculated after giving effect to (i) 
any insurance proceeds received or entitled to be received in relation to the Claim, and (ii) the value 
of any related, determinable Tax benefits realized or capable of being realized by the affected Party 
in relation to the occurrence of such net loss or cost. 

14.4 Third Partv Recoveries 

Each Party shall make commercially reasonable efforts to recover from the 
appropriate third party Losses incurred by the Party with respect to Development Activities caused 
by the third party's breach of contract, negligence or other fault, and shall credit any recoveries of 
such Losses against the Capital Costs incurred by such Party. 

14.5 Exercise of CEO Override 

The remedy provided in Section 3.2(e) shall be the sole and exclusive remedy of 
Emera for a Nalcor CEO Decision not made in compliance with the Decision Guidelines. 

14.6 No Breakage or Other Similar Financing Costs Permitted 

Notwithstanding any other provision of this Agreement, neither Party shall be 
entitled to claim from the other Party any breakage fees or other similar fees or charges by a lender 
to a Party that are due to such lender by reason of such lender calling for early repayment of debt 
associated with a Party's financing related to the Formal Agreements or any Energy sales by Nalcor 
or an Affiliate of Nalcor. 

15.1 

ARTICLE 15 
REPRESENTATIONS AND WARRANTIES 

Nalcor Representations and Warranties 

Nalcor represents and warrants to Emera that, as of the JDA Effective Date: 

(a) it is duly organized and validly existing under the Applicable Law of the jurisdiction 
of its formation and is qualified to conduct its business to the extent necessary in 
each jurisdiction in which it will perform its obligations under this Agreement; 

(b) the execution, delivery and performance of this Agreement are within its powers, 
have been duly authorized by all necessary corporate action on the part of Nalcor 
and do not violate any of the terms and conditions in its governing documents, any 
contracts to which it is a party or any Applicable Law; 

(c) this Agreement has been duly executed and delivered on its behalf by its 
appropriate officers and constitutes its legally valid and binding obligation 
enforceable against it in accordance with its terms, except as the enforceability 
thereof may be limited by (i) bankruptcy, insolvency, reorganization, moratorium or 
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15.2 

other similar laws affecting the enforcement of creditors' rights generally and (ii) 
general principles of equity whether considered in a proceeding in equity or at law; 

(d) no Insolvency Event has occurred, is pending or being contemplated by it or, to its 
Knowledge, threatened against it; 

(e) except as disclosed by it to Emera in writing on or before the JDA Effective Date, 
there are no legal Proceedings pending or, to its Knowledge, threatened against it 
that may materially adversely affect its ability to perform its obligations under this 
Agreement; 

(f) no consent or other approval, order, authorization or action by, or filing with, any 
Person is required to be made or obtained by such Party for such Party's lawful 
execution, delivery and performance of this Agreement, except for (i) such consents, 
approvals, authorizations, actions and filings that have been made or obtained prior 
to the date hereof, (ii) such consents, approvals, authorizations, actions and filings 
the failure of which would not have, or could not reasonably be expected to have, a 
material adverse effect on such Party's ability to perform its obligations under this 
Agreement and (iii) the Regulatory Approvals; and 

(g) it does not have any liability or obligation to pay any fees or commissions to any 
broker, finder or agent with respect to the transactions contemplated by this 
Agreement. 

Emera Representations and Warranties 

Emera represents and warrants to Nalcor that, as of the JDA Effective Date: 

(a) it is duly organized and validly existing under the Applicable law of the jurisdiction 
of its formation and is qualified to conduct its business to the extent necessary in 
each jurisdiction in which it will perform its obligations under this Agreement; 

(b) the execution, delivery and performance of this Agreement are within its powers, 
have been duly authorized by all necessary corporate action on the part of Emera 
and do not violate any of the terms and conditions in its governing documents, any 
contracts to which it is a party or any Applicable law; 

(c) this Agreement has been duly executed and delivered on its behalf by its 
appropriate officers and constitutes its legally valid and binding obligation 
enforceable against it in accordance with its terms, except as the enforceability 
thereof may be limited by (i) bankruptcy, insolvency, reorganization, moratorium or 
other similar laws affecting the enforcement of creditors' rights generally and (ii) 
general principles of equity whether considered in a proceeding in equity or at law; 

(d) no Insolvency Event has occurred, is pending or being contemplated by it or, to its 
Knowledge, threatened against it; 
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16.1 

16.2 

(e) there are no legal Proceedings pending or, to its Knowledge, threatened against it 
that may materially adversely affect its ability to perform its obligations under this 
Agreement; 

(f) no consent or other approval, order, authorization or action by, or filing with, any 
Person is required to be made or obtained by such Party for such Party's lawful 
execution, delivery and performance of this Agreement, except for (i) such consents, 
approvals, authorizations, actions and filings that have been made or obtained prior 
to the date hereof, (ii) such consents, approvals, authorizations, actions and filings 
the failure of which would not have, or could not reasonably be expected to have, a 
material adverse effect on such Party's ability to perform its obligations under this 
Agreement and (iii) the Regulatory Approvals; and 

(g) it does not have any liability or obligation to pay any fees or commissions to any 
broker, finder or agent with respect to the transactions contemplated by this 
Agreement. 

(a) 

(b) 

(a) 

(b) 

(c) 

ARTICLE 16 
CONFIDENTIALITY AND INTEllECTUAl PROPERTY 

Confidentiality 

Incorporation of Project NDA - The Parties agree that the Project NDA is 
incorporated in this Agreement by reference and applies to all Confidential 
Information disclosed by either Party to the other under or in connection with this 
Agreement, the Party disclosing Confidentiallnformation being a Disclosing Party as 
defined in the Project NDA, and the Party receiving Confidential Information being a 
Receiving Party as defined in the Project NDA. 

Disclosure of Agreement - Each Party hereby agrees to the other Party making this 
Agreement public at any time and from time to time after the JDA Effective Date. 

Intellectual Property 

Rights Created by or for Emera - Subject to the Joint Intellectual Property rights 
referred to in Section 16.2(c), Emera shall be the first owner of all Emera 
Foreground IP. 

Rights Created by or for Nalcor - Subject to the Joint Intellectual Property rights 
referred to in Section 16.2(c), Nalcor shall be the first owner of all Nalcor 
Foreground IP. 

Jointly Funded Development - All right, title and interest in and to all Intellectual 
Property Rights the development costs of which are Third Party Pre-Sanction Costs 
shall be jointly owned by Nalcor and Emera, unless the contracts with the applicable 
third parties provide otherwise (the "Joint Intellectual Property"), and may be used 
by each Party and its Affiliates for such Party's and its Affiliates' own business 
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purposes without any obligation to account to the other Party. If any Joint 
Intellectual Property is considered by either Party to be patentable, that Party may 
at its own expense seek letters patent for such Intellectual Property Rights in any 
jurisdiction, provided that the other Party: 

{i) agrees, acting reasonably, that the subject Intellectual Property Rights would 
be afforded greater protection as a patented invention than as a trade­
secret; 

{ii) is named as a co-owner or co-assignee {as the case may be); and 

{iii) is meaningfully consulted with respect to the scope of the protection. 

Each Party shall reasonably cooperate with the other in seeking such patent 
protection. In the event Section 8.6{c)(vi) applies, all of Emera's right, title and 
interest in the Joint Intellectual Property shall be assigned to Nalcor. 

{d) Assignment to Emera of Nalcor IP and Nalcor Interest in Joint Intellectual Property­
Effective and conditional upon payment therefor by Emera as provided in Section 
8.2(b) or Section 8.2(c), as the case may be, Nalcor hereby assigns to Emera, free 
and clear of all Encumbrances, other than the licences and restrictions granted and 
continuing pursuant to this Article 16, all of its right, title and interest in (i) Nalcor's 
interest in the Joint Intellectual Property, (ii) the Nalcor Foreground IP created prior 
to Sanction by both Parties, and (iii) the Nalcor Foreground IP created after Sanction 
by both Parties and before the Transfer Date. 

{e) Ml Owned lP Held in Trust- Each of Emera and Nalcor shall hold the Ml Owned IP 
owned by such Party, at any given time, in trust for the mutual benefit of Emera and 
Nalcor, and such Party shall have no right to license the Ml Owned lP to any third 
party except in accordance with Section 16.4(c). 

(f) Grant of licence - Subject to the terms hereof, each Party {a "Granting Party") 
grants to the other Party {a "Licensing Party"): 

{i) a non-exclusive, worldwide, fully paid-up licence to Use any of the Ml 
Owned IP owned by the Granting Party and any of the Granting Party's 
Background lP in connection with all activity, licences and sublicences only 
as reasonably necessary or desirable for the purposes of the Transmission 
Assets and the Development Activities and for the use, operation, 
maintenance, repair, rehabilitation, replacement, and expansion of each 
Transmission Asset during, and for its decommissioning and removal at the 
end of, its Service life, as defined in the Joint Operations Agreement, and for 
ancillary purposes, including the operation, maintenance, repair, 
rehabilitation, replacement and expansion of electricity transmission 
facilities interconnected with the Transmission Assets; 
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(ii) a non-exclusive, worldwide, fully paid-up licence to Use any of the Ml 
Owned IP and any of the Granting Party's Background IP necessary for the 
licensing Party to exercise this licence to the Ml Owned IP for the licensing 
Party's and its Affiliates' own business purposes, without any right to 
sublicense; and 

(iii) a non-exclusive right to grant to third parties such non-exclusive, commercial 
sub licences to the Ml Owned IP and any of the Granting Party's Background 
IP necessary for the exercise of the sublicensed right to the Ml Owned IP as 
the Parties may agree in accordance with Section 16.4(c). 

(g) licence Restrictions - The licensing Party may not Use the trade-marks in the 
Background IP of the Granting Party, without the Granting Party's prior written 
consent, evidencing care and control of the marks, on such commercially reasonable 
terms as the Granting Party may agree. The assignment in Section 16.2(d) shall be 
subject to the foregoing licences in Section 16.2(f). Subject to Section 16.4(c), the 
licences in Section 16.2(f) shall be royalty free and shall remain in full force and 
effect for the duration of the Intellectual Property Rights, provided that such 
licences shall not include Intellectual Property Rights arising after the earlier of: 

(h) 

(i) termination of this Agreement; and 

(ii) the Transfer Date. 

Protection of Ml Owned IP- While it owns the Ml Owned IP, Emera shall, at its own 
cost and expense, take all commercially reasonable steps to preserve and protect 
the value of the Ml Owned IP, using counsel of Emera's choice, and shall notify 
Nalcor in advance of all proposed steps in any process to secure registered 
Intellectual Property Rights in the Ml Owned IP. Emera may not file for patent 
protection or otherwise disclose the Ml Owned IP without the consent of Nalcor, 
where such filing or other disclosure would impact the Intellectual Property Rights 
of Nalcor. If Emera decides not to pursue patent protection for some of the Ml 
Owned IP, Nalcor shall have the right, at its cost and expense, to seek patent 
protection for such Ml Owned IP in Emera's name using counsel of Nalcor's choice. 

(i) Pursuit of Applications - Once a Party has filed for patent protection, it must 
diligently pursue all applications, and may not allow them to go abandoned or expire 
during their term without notifying the other Party and permitting the other Party to 
assume prosecution of such registered patents or patent applications; provided that 
the filing Party shall have the right to prosecute, amend and withdraw claims in any 
patent application without notifying the other Party unless such step would amount 
to the withdrawal or cancellation of all claims in respect of a particular invention. 

{j) Notice of Infringement- Each Party shall Notify the other Party if it becomes aware 
of any infringement or possible infringement of any of the Ml Owned IP by a third 
party. Neither Party is under any obligation to enforce any of the Ml Owned IP 
against third parties. Each Party shall have the right to bring a Claim for 
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16.3 

16.4 

infringement of any of the ML Owned IP by a third party in the name of the Party 
which owns the ML Owned IP, if the owner does not do so within a reasonable 
period of time following receipt of Notice thereof. The Party choosing to bring a 

Claim shall bear its own costs and expenses in the proceeding, unless otherwise 
agreed. The Party not bringing a Claim referred to in this Section shall have the right 
to participate therein at its own cost and expense. In the event of a successful 
Claim, each of Nalcor and Emera shall be entitled to its IP Commercialization Share 
of any award or settlement after deduction of legal fees and disbursements 
associated with the Claim. Neither Party may settle any Claim brought by it related 
to the ML Owned IP without the consent of the other Party. 

(k) Assignment of ML Owned IP to Nalcor on Transfer Date - Effective on and 
conditional upon the occurrence of the Transfer Date: 

(a) 

(i) Emera hereby assigns all of its right, title and interest in the ML Owned IP to 
Nalcor, free and clear of all Encumbrances; and 

(ii) Nalcor hereby grants to Emera a licence to Use all of the ML Owned IP so 
transferred to Nalcor for the same duration and on the same basis as the 
licences granted in Section 16.2(f). 

Intellectual Property Rights Licensed for the Transmission Assets 

Cooperation in Procurement - In acquiring Third Party IP Rights, the Parties shall 
work together to determine whether similar rights are required in connection with 
the Maritime Link, the Labrador-Island Link and the Labrador Transmission Assets, 
and the Parties shall work in good faith, each at its own cost and expense, to secure 
sufficient rights for all of the Transmission Assets, as applicable. 

(b) Third Party IP Rights - If a Party enters into a licence or other similar arrangement 
with a third party in respect of any Third Party IP Rights for use in connection with 
that Party's obligations under this Agreement, that Party shall use commercially 
reasonable efforts to allow: 

(a) 

(i) the other Party to Use such Third Party IP Rights for the purposes of that 
other Party's obligations under this Agreement; and 

(ii) any Contractor or Subcontractor of either Party to Use such Third Party IP 
Rights for purposes contemplated by this Agreement. 

Further Representations, Warranties and Covenants Regarding IP 

Nalcor Representations and Warranties- Nalcor represents and warrants that: 

(i) except to the extent of any Third Party Licensed IP or Emera IP incorporated 
therein, the Nalcor Foreground IP shall at all times prior to the assignment 
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contemplated by Section 16.2(d} be owned by Nalcor, and shall be available 
for transfer to Emera as contemplated by Section 16.2(d); and 

(ii) Nalcor has the rights to grant the assignments and licences contemplated by 
this Article 16. 

(b) Emera Representations and Warranties- Emera represents and warrants that: 

(c) 

(i) except to the extent of any Third Party Licensed IP or Nalcor IP incorporated 
therein, the Emera Foreground IP and all Nalcor Foreground IP assigned to 
Emera shall at all times prior to the Transfer Date be owned by Emera, and 
shall be available for transfer to Nalcor on the Transfer Date as 
contemplated by Section 16.2(k); and 

(ii) Emera has the rights to grant the assignments and licences contemplated by 
this Article 16. 

Commercialization and Reporting of Licensing Revenue - This Section 16.4(c) shall 
apply to all licences granted by owners to third parties of the Ml Owned IP held in 
trust pursuant to Section 16.2(e) and to all sublicences granted by a Licensing Party 
to third parties pursuant to Section 16.2(f)(iii) (the "Commercialization") which may 
be made by Emera or its Affiliates, or Nalcor or its Affiliates, (such licensor in each 
particular case, a "Commercializing Party"). The Party that is not the 
Commercializing Party or the applicable Affiliate of the Commercializing Party, in the 
particular case, is referred to herein as the "Non-Commercializing Party". In respect 
of: 

(i) Commercialization sought by a Commercializing Party, the Commercializing 
Party shall obtain the consent of the Non-Commercializing Party prior to 
Commercialization, which consent may not be unreasonably withheld in 
respect of Ml Owned IP, and which consent may be arbitrarily withheld in 
respect of the Non-Commercializing Party's Background IP; 

(ii) licenses purported to be granted by a Commercializing Party without the 
requisite consent in Section 16.4(c)(i), such licences shall be void and of no 
force or effect; 

(iii) all Commercialization, the Commercializing Party shall, within 30 days of the 
end of the month in which a payment is received, (A) provide a detailed 
reporting of all payments received from time to time to the Non­
Commercializing Party, and (B) pay to the Non-Commercializing Party the IP 
Commercialization Share to which it is entitled; 

(iv) Ml Owned IP and any Background IP which has achieved Commercialization 
prior to the Transfer Date, the rights and obligations in Sections 16.2(e), 
16.2(g), 16.2(h), 16.2(i) and 16.2(j) and this Section 16.4(c), and the right to 
grant sublicences in Section 16.2(f)(iii), shall survive this Agreement and 
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17.1 

shall continue until they terminate on the IP Commercialization End Date; 
and 

(v) ML Owned IP or Background IP which has not achieved Commercialization 
prior to the Transfer Date, the rights and obligations in Sections 16.2(e), 
16.2(g), 16.2(h), 16.2(i) and 16.2(j) and this Section 16.4(c), and the right to 
grant sublicences in Section 16.2{f)(iii), shall terminate on the Transfer Date. 

For greater certainly, neither Party may grant licences of the other Party's 
Background IP to any third party except as expressly set forth herein, and all 
revenues from Commercialization arising after the IP Commercialization End Date 
shall accrue to the owner of the ML Owned IP at such time. 

(d) Audit of Licensing Revenue- The Non-Commercializing Party shall have the right, on 
reasonable notice, to audit or have its external auditors audit the books and records 
of the Commercializing Party to determine compliance with this Article 16. The 
audit shall be at the auditing Party's cost and expense unless the audit reveals a 
payment discrepancy of more than five percent, in which case the Commercializing 
Party shall pay all reasonable out-of-pocket costs and expenses associated with the 
audit. This right to audit shall survive for a period of two years following the IP 
Commercialization End Date. 

(e) Residuals- Subject to the terms and conditions of this Agreement, either Party may 
use and exploit any Project Data developed or created in the course of performing 
the Development Activities, which relates to the Development Activities and which 
may be retained in the unaided memory of such Party's personnel, provided that in 
doing so such Party does not breach its obligations in the Project NDA, or infringe, 
violate or constitute a misappropriation of any Intellectual Property Right of any 
third party. 

(f) Parties Retain Ownership - Except as provided in this Article 16, or as may be 
expressly agreed in writing by a Party, neither Party will acquire any interest in or to 
the Intellectual Property Rights of the other Party. 

(g) Restrictions under Project NDA - The Parties acknowledge and agree that any 
exploitation of Intellectual Property Rights shall be subject to the Project NDA, the 
non-disclosure provisions of which may prevent the exploitation of Intellectual 
Property Rights if doing so would result in the disclosure of Confidential Information. 

(a) 

ARTICLE 17 
ASSIGNMENT AND CHANGE OF CONTROL 

Nalcor Assignment Rights 

General- Nalcor shall not be entitled to assign all or any portion of its interest in the 
Development Activities, this Agreement, a Nalcor Project Contract, any Claim or any 
other agreement relating to any of the foregoing (collectively, the "Nalcor Rights"), 
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17.2 

(b) 

(c) 

(d) 

(a} 

without the prior written consent of Emera, which consent may be arbitrarily ( 
withheld, except that, at any time and from time to time, Nalcor, without such 
consent, shall be entitled to assign all or any portion of its interest in the Nalcor 
Rights to an Affiliate or Affiliates of Nalcor, provided that Nalcor enters into an 
agreement with Emera substantially in the form attached hereto as Schedule 4. 

Agreement to be Bound - No assignment may be made of all or any portion of the 
Nalcor Rights by Nalcor unless Nalcor obtains the written agreement of all Persons 
party to the assignment confirming that such Person shall, from and after the date 
of the assignment, be bound by the provisions of the assigned Nalcor Rights. 

Change of Control - A change in the direct or indirect shareholders of or 
shareholdings in a Nalcor Affiliate Assignee that would result in such Nalcor Affiliate 
Assignee no longer being an Affiliate of Nalcor will be deemed to be an assignment 
of Nalcor Rights requiring the prior written consent of Emera pursuant to Section 
17.1(a}, which consent may be arbitrarily withheld. 

Non-Permitted Assignment - Any assignment in contravention of this Section 17.1 
will be null and void. 

Emera Assignment Rights 

General- Emera shall not be entitled to assign all or any portion of its interest in the 
Development Activities, this Agreement, an Emera Project Contract, any Claim or ( 
any other agreement relating to any of the foregoing (collectively, the "Emera 
Rights"} without the prior written consent of Nalcor, which consent may be 
arbitrarily withheld, except that, at any time and from time to time, Emera, without 
such consent, shall be entitled to assign all or any portion of its interest in the Emera 
Rights to an Affiliate or Affiliates of Emera, provided that Emera enters into an 
agreement with Nalcor substantially in the form attached hereto as Schedule 4. 

(b) Agreement to be Bound - No assignment may be made of all or any portion of the 
Emera Rights by Emera unless Emera obtains the written agreement of all Persons 
party to the assignment confirming that such Person shall, from and after the date 
of the assignment, be bound by the provisions of the assigned Emera Rights. 

(c) Change of Control - A change in the direct or indirect shareholders of or 
shareholdings in an Emera Affiliate Assignee that would result in such Emera 
Affiliate Assignee no longer being an Affiliate of Emera will be deemed to be an 
assignment of Emera Rights requiring the prior written consent of Nalcor pursuant 
to Section 17.2(a}, which consent may be arbitrarily withheld. 

(d) Non-Permitted Assignment - Any assignment in contravention of this Section 17.2 
will be null and void. 
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17.3 Transfer on Nalcor Exercise of PPA Option 

At the time provided for in Section 8.6(c)(vi), if applicable, Emera shall assign and 
transfer or cause its Affiliates to assign and transfer to Nalcor, free of all Encumbrances, all of 
Emera's and its Affiliates' right, title and interest in and to: 

(a) 

(b) 

(c) 

(d) 

(e) 

(f) 

(g) 

(h) 

17.4 

any existing Emera Project Contracts; 

all Project Data; 

all ML Project IP; 

all Facility Real Property Interests and rights to acquire Facility Real Property 
Interests as provided in Section 6.2; 

all work in process forming part of the Development Activities, to the extent owned 
by Emera or its Affiliates; 

all Regulatory Approvals, to the extent transfermble to Nalcor; 

all other assets and rights forming part of the Development Activities; and 

the Maritime Link {Nalcor) Transmission Service Agreement. 

Interests Held in Trust 

To the extent, if any, not transferred on the Transfer Date, the Facility Real Property 
Interests in NS and in the seabed of the Cabot Strait shall be held in trust by Emera or an Emera 
Affiliate for the benefit of Nalcor and its Affiliates from the Transfer Date until such time as such 
Facility Real Property Interests can be transferred to Nalcor or a Nalcor Affiliate. 

17.5 Nalcor Option 

If any of the assets or arrangements contemplated by the Formal Agreements held 
by Emera or any Affiliate of Emera become beneficially owned or beneficially Controlled by any 
government or government-Controlled electrical utility competitor of Nalcor, Nalcor shall have the 
option to acquire ownership of the Maritime Link. If Nalcor gives Notice to Emera of Nalcor's 
exercise of such option, the Parties shall negotiate and enter into an agreement containing the 
terms and conditions upon which the Maritime Link shall be transferred to Nalcor. Section 

1.2(m)(i) applies to this Section 17.5. 
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18.1 

18.2 

(a) 

(b) 

(a) 

General 

ARTICLE 18 
DISPUTE RESOLUTION 

Dispute Resolution Procedure- The Parties agree to resolve all Disputes pursuant to 
the dispute resolution procedure set out in Schedule S (the "Dispute Resolution 

Procedure"). 

Performance to Continue- Each Party shall continue to perform all of its obligations 
under this Agreement during any negotiations or dispute resolution proceedings 
pursuant to this Article 18, without prejudice to either Party's rights pursuant to this 
Agreement. 

Procedure for Inter-Party Claims 

Notice of Claims- Subject to and without restricting the effect of any specific Notice 
requirement in this Agreement, a Party (the "Claiming Party") intending to assert a 
Claim against the other Party (the "Recipient Party") shall give the Recipient Party 
prompt Notice of the Claim, which shall describe the Claim in reasonable detail and 
shall indicate the estimated amount, if practicable, of the Losses that have been or 
may be sustained by the Claiming Party. The Claiming Party's failure to promptly 
Notify the Recipient Party shall not relieve the Recipient Party of its obligations 
hereunder, except to the extent that the Recipient Party is actually and materially 
prejudiced by the failure to so Notify promptly. 

(b) Claims Process- Following receipt of Notice of a Claim from the Claiming Party, the 
Recipient Party shall have 20 Business Days to make such investigation of the Claim 
as is considered necessary or desirable. For the purpose of such investigation, the 
Claiming Party shall make available to the Recipient Party the information relied 
upon by the Claiming Party to substantiate the Claim, together with all such other 
information as the Recipient Party may reasonably request. If both Parties agree at 
or prior to the expiration of such 20 Business Day period (or any mutually agreed 
upon extension thereof) to the validity and amount of such Claim, the Recipient 
Party shall immediately pay to the Claiming Party, or expressly agree with the 
Claiming Party to be responsible for, the full agreed upon amount of the Claim, 
failing which the matter will constitute a Dispute and be resolved in accordance with 
the Dispute Resolution Procedure. 

(c) Disputed Invoices- This Section 18.2 does not apply to Disputes relating to invoices 
pursuant to Section 8.10, which shall be governed by Section 8.10(e). 
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19.1 Notices 

ARTICLE 19 
MISCELLANEOUS PROVISIONS 

Notices, where required herein, shall be in writing and shall be sufficiently given if 
delivered personally or by courier or sent by electronic mail or facsimile transmission, directed as 
follows: 

To Nalcor: 

Nalcor Energy 
500 Columbus Drive 
P .0. Box 12800 
St. John's, NL 
AlB OC9 
Attention: Vice President, Lower Churchill Project 
Fax: (709) 737-1782 

with a copy to: 

Nalcor Energy 
500 Columbus Drive 
P.O. Box 12800 
St. John's, NL 
A1BOC9 
Attention: Corporate Secretary 
Fax: (709) 737-1782 

To Emera: 

Emera Inc. 
1223 Lower Water Street 
Halifax, NS 
B3J 358 
Attention: Corporate Secretary 
Fax: (902) 428-6112 

with a copy to: 

ENL Maritime Link Incorporated 
9 Austin Street 
St. John's, NL 
A1B4Cl 
Attention: President 
Fax: (709) 722-2083 
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Such Notice shall (i) if delivered personally or by courier, be deemed to have been given or made on 
the day of delivery, and (ii) if sent by electronic mail or facsimile transmission and confirmed by a ( 
copy immediately sent by courier, be deemed to have been given or made on the day it was 
successfully transmitted by electronic mail or facsimile transmission as evidenced by automatic 
confirmation of receipt; provided however that if in any case such day is not a Business Day or if the 
Notice is received after Regular Business Hours (time and place of receipt), the Notice shall be 
deemed to have been given or made on the next Business Day. Either Party may change its address 
or fax number hereunder from time to time by giving Notice of such change to the other Party. 

19.2 Prior Agreements 

This Agreement supersedes all prior communications, understandings, negotiations 
and agreements between the Parties, whether oral or written, express or implied with respect to 
the subject matter hereof (including the Term Sheet). There are no representations, warranties, 
collateral agreements or conditions affecting this Agreement other than as expressed herein. Each 
of the Parties further acknowledges and agrees that, in entering into this Agreement, it has not in 
any way relied upon any oral or written agreements, representations, warranties, statements, 
promises, information, arrangements or understandings, expressed or implied, not specifically set 
forth in this Agreement or the other Formal Agreements. 

19.3 Counterparts 

This Agreement may be executed in counterparts, each of which when so executed 
shall be deemed to be an original, and such counterparts together shall constitute but one and the ( 
same instrument. Signatures delivered by facsimile or electronic mail shall be deemed for all 
purposes to be original counterparts of this Agreement. 

19.4 Expenses of Parties 

Except as otherwise provided herein, each Party shall bear its own costs and 
expenses in connection with all matters relating to this Agreement, including the costs and 
expenses of its legal, tax, technical and other advisors. 

19.5 Announcements 

No announcement with respect to this Agreement shall be made by either Party 
without the prior approval of the other Party. The foregoing shall not apply to any announcement 
by a Party required in order to comply with Applicable Law; provided that such Party consults with 
the other Party before making any such announcement and gives due consideration to the views of 
the other Party with respect thereto. Both Parties shall use reasonable efforts to agree on the text 
of any proposed announcement. 

19.6 Relationship of the Parties 

The Parties hereby disclaim any intention to create by this Agreement any 
partnership, joint venture, association, trust, or fiduciary relationship between them. Except as 
expressly provided herein, neither this Agreement nor any other agreement or arrangement 

Maritime Link- Joint Development Agreement 
Execution Copy 13079978_l.doc Page 97 of 100 



Maritime Link Appendix 2.02 Page 103 of 171

between the Parties pertaining to the ML Project shall be construed or considered as creating any 
such partnership, joint venture, association, trust or fiduciary relationship, or as constituting either 
Party as the agent or legal representative of the other Party for any purpose nor to permit either 
Party to enter into agreements or incur any obligations for or on behalf of the other Party. 

19.7 Further Assurances 

Each of the Parties shall, from time to time, do all such acts and things and execute 
and deliver, from time to time, all such further documents and assurances as may be reasonably 
necessary to carry out and give effect to the terms of this Agreement. 

19.8 Severability 

If any provision of this Agreement is determined by a court of competent jurisdiction 
to be wholly or partially illegal, invalid, void, voidable or unenforceable in any jurisdiction for any 
reason, such illegality, invalidity or unenforceability shall not affect the legality, validity and 
enforceability of the balance of this Agreement or its legality, validity or enforceability in any other 
jurisdiction. If any provision is so determined to be wholly or partially illegal, invalid or 
unenforceable for any reason, the Parties shall negotiate in good faith a new legal, valid and 
enforceable provision to replace such illegal, invalid or unenforceable provision, which, as nearly as 
practically possible, has the same effect as the illegal, invalid or unenforceable provision. 

19.9 Time of the Essence 

Time shall be of the essence. 

19.10 Amendments 

No amendment or modification to this Agreement shall be effective unless it is in 
writing and signed by both Parties. 

19.11 No Waiver 

Any failure or delay of either Party to enforce any of the prov1s1ons of this 
Agreement or to require compliance with any of its terms at any time during the Term shall not 
affect the validity of this Agreement, or any part hereof, and shall not be deemed a waiver of the 
right of such Party thereafter to enforce any and each such provision. Any consent or approval 
given by a Party pursuant to this Agreement shall be limited to its express terms and shall not 
otherwise increase the obligations of the Party giving such consent or approval or otherwise reduce 
the obligations of the Party receiving such consent or approval. 

19.12 No Third Party Beneficiaries 

Except as otherwise provided herein or permitted hereby, this Agreement is not 
made for the benefit of any Person not a party to this Agreement, and no Person other than the 
Parties or their respective successors and permitted assigns shall acquire or have any right, remedy 
or claim under or by virtue of this Agreement. 
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19.13 Survival 

All provisions of this Agreement that expressly or by their nature are intended to 
survive the termination (however caused) of this Agreement, including covenants, warranties, 
guarantees, releases and indemnities, continue as valid and enforceable rights and obligations (as 
the case may be) of the Parties, notwithstanding any such termination, until they are satisfied in full 
or by their nature expire. 

19.14 Waiver of Sovereign Immunity 

A Party that now or hereafter has a right to claim sovereign immunity for itself or 
any of its assets hereby waives any such immunity to the fullest extent permitted by Applicable 
Law. This waiver includes immunity from (i) any proceedings under the Dispute Resolution 
Procedure, (ii) any judicial, administrative or other proceedings to aid the Dispute Resolution 
Procedure, and (iii) any confirmation, enforcement or execution of any decision, settlement, award, 
judgment, service of process, execution order or attachment (including pre-judgment attachment) 
that results from the Dispute Resolution Procedure or any judicial, administrative or other 
proceedings commenced pursuant to this Agreement. Each Party acknowledges that its rights and 
obligations under this Agreement are of a commercial and not a governmental nature. 

19.15 Successors and Assigns 

This Agreement shall be binding upon and enure to the benefit of the Parties and 
their respective successors and permitted assigns. 

19.16 Capacity of Nalcor 

Nalcor is entering into this Agreement, and Emera acknowledges that Nalcor is 
entering into this Agreement, solely in its own right and not on behalf of or as agent of the NL 
Crown. 

[Remainder of this page intentionally left blank.] 
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IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date first written above. 

Executed and delivered by Nalcor Energy, 
in the presence of: 

Name: Rob Hull "-

Executed and delivered by Emera Inc., 
in the presence of: 

Name: Peter Doig 

Maritime link-Joint Development Agreement 
Execution Copy 13079978_1.doc 

NALCOR ENERGY 

By:~4l!J!t~~~­
Ed f?iaftin Name: 

Title: President and Chief Executive Officer 

Name: 
Title: Vice President, Finance and Chief 

Financial Officer 

By: iLd h _5?>! 
Na l1le:GiiiJertBe n nett 
Title: Vice President, Lower Churchill 

Project 

We have authority to bind the corporation. 

EMERA INC. 

Name: 
Title: President and Chief Executive Officer 

By:h)u~~ 
Nam-; NancYTOWef\­
Title: Executive Vice-President, Business 

Development 

We have authority to bind the company. 
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MARITIME LINK· JOINT DEVELOPMENT AGREEMENT 
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MARITIME LINK- BASIS OF DESIGN 

The Maritime link shall be comprised of the components described in this Schedule, including the 
Appendices hereto, and shall be designed, engineered and constructed in accordance with the 
specifications set out below, all of which are subject to such changes as may be made from time to 
time pursuant to the Agreement. 

1.0 Bottom Brook Converter Station 

• 500 MW, ±200 kV bi-pole, VSC Converter Station capable of operating in mono-polar 
mode at 250 MW continuous operation. 

• Situated near Bottom Brook Terminal Station on a level fenced site. 

• Concrete foundations and galvanized steel structures to support the electrical 
equipment and switchgear. 

• Mono-polar operation shall be supported by an electrode. 

2.0 Electrode line - Bottom Brook 

• An electrode line of approximately 20 km carrying two conductors joining the Bottom 
Brook Converter Station to the Bottom Brook shoreline pond electrode. 

• Wood pole construction. 

• 50 year Reliability Level Return Period of loads. 

• Electrode line will have provision for lightning protection. 

3.0 Electrode- Bottom Brook 

• A shoreline pond electrode to be located on the west coast of Newfoundland near 
Bottom Brook. 

• Capable of operating at 250 MW continuous operation. 

4.0 HVdc Overland Transmission- Bottom Brook to Cape Ray 

• An HVdc overhead transmission line, ±200 kV bi-pole, to connect the Bottom Brook 
Converter Station to the Cape Ray Transition Compound. 

• line to carry both poles (single conductor per pole) and one optical ground wire. 

• line corridor as per NL-NS HVdc Proposed link (see Appendix A). 

• This segment of the HVdc line is to have a designed power capacity of 500 MW; 
however, given the mono-polar operation criteria, each pole can sustain 250 MW 
continuously. 

• Counterpoise installed from station to station. 

• Towers are to be galvanized lattice steel, with self supported angles and deadends, and 
guyed suspension towers. 

• 50 year Reliability Level Return Period of loads. 
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5.0 Transition Compound- Cape Ray 

• Situated on a level fenced site. 

• Provision for cables and associated switching requirements. 

• Concrete pads and steel structures to support the electrical equipment and switchgear. 

• Cable to overhead line transition equipment. 

• Switching, control, protection, monitoring and communication equipment. 

6.0 Marine Crossing- Cabot Strait 

• Two - ±200 kV mass impregnated sub-sea cables to transmit power across the Cabot 
Strait. 

• Cable(s) for each pole to be rated to carry the 250 MW continuously. 

• Cables shall be designed for exposure to a marine environment, criteria specific to the 
Cabot Strait region. 

• The route for the sub-sea cable(s) crossing shall be designed to meet the transmission, 
protection, reliability and design life requirements as approved by the JDC-ML, and give 
consideration to technical and economic optimization. 

• Cables shall be adequately protected along the entire length of the marine crossing and 
may include, as an alternative to discrete protection, installation methodologies 
employed to mitigate damage from external environmental and man-made risks. 

• Where discrete protection application is required, protection measures shall be 
designed to meet the transmission and reliability requirements. 

• Cable protection methodology will employ proven technologies only. 

• Cable corridor as per NL-NS HVdc Proposed Link (see Appendix A). 

7.0 Transition Compound- Lingan 

• Situated on a level fenced site. 

• Provision for cables and associated switching requirements. 

• Concrete pads and steel structures to support the electrical equipment and switchgear. 

• Cable to overhead line transition equipment. 

• Switching, control, protection, monitoring and communication equipment. 

8.0 Lingan Converter Station 

• 500 MW, ±200 kV bi-pole, VSC Converter Station capable of operating in mono-polar 
mode at 250 MW continuous operation. 

• Situated in Lingan, Nova Scotia, on a level fenced site. 

• Concrete foundations and galvanized steel structures to support the electrical 
equipment and switchgear. 
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• Mono-polar operation shall be supported by an electrode. 

9.0 Electrode Line- Lingan 

• An electrode line carrying two conductors joining the Lingan HYde converter station to 
the Lingan shoreline pond electrode. 

• Wood pole construction. 

• 50 year Reliability Level Return Period of loads. 

• Electrode line will have provision for lightning protection. 

10.0 Electrode- Maritimes 

• A shoreline pond electrode to be located on the north coast of Cape Breton Island near 
Lingan. 

• Capable of operating at 250 MW continuous operation. 

11.0 Maritime Link NL AC Facilities 

• The Maritime Link NL AC Facilities shall be determined following System Impact 
Studies required to determine the upgrades sufficient to transmit the bidirectional 
flow on the Maritime Link; however, this version of the Basis of Design reflects: 

( 

o a 230 kV HVac single circuit transmission line of approximately 140 km 
connecting Bottom Brook Converter Station with Granite Canal switchyard. ( 

o 230 kVac switchyard extensions at Bottom Brook and Granite Canal switchyards. 

o a further allowance of 200 km of 230 kV HVac single circuit transmission line and 
two switchyard extensions, which will be assessed in the System Impact Studies 
to determine if they are required. 

12.0 Operations Telecommunication Systems- Maritime Link 

• All permanent control, teleprotection, SCADA and voice circuits to have 
communication redundancy. 

Addendum: 

The Basis of Design set out in this Schedule 1, including the Appendices hereto, was the intended 
basis of design of the Maritime Link as agreed by the Parties at the time and for the purposes of 
entering into the Term Sheet. The Parties acknowledge and agree that: 

(a) as of the JDA Effective Date the Basis of Design is under review by the Parties and changes 
will be made to it as agreed in writing by the Parties prior to Sanction by either Party, 
including a change of the point of interconnection of the Maritime Link and the bulk energy 
transmission system in NS from Lingan, NS, to Woodbine, NS; and 
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(b) the respective decisions of the Parties with respect to Sanction pursuant to Section 5.5 of 
the Agreement will be based on a revised Basis of Design incorporating all such changes 
agreed by the Parties up to that time. 

Appendices: 

The following Appendices form part of this Schedule: 

A NL-NS HVdc Proposed Link 

B Proposed Single Line Diagram- Bottom Brook, Granite Canal and Soldiers Pond 

C Schematic of Maritime Link 
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Appendix A 
to Maritime Link - Basis of Design 
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Appendix B 
to Maritime Link- Basis of Design 
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Proposed Single line Diagram- Bottom Brook, Granite Canal and Soldiers Pond 
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COST ACCOUNTING PROTOCOL 

1.0 INTRODUCTION 

1.1 Purpose of Protocol - The purpose of this Protocol is to set forth certain principles and 
guidelines that the Parties have agreed shall be adhered to and followed for the purposes of 
determining the Capital Costs incurred and to be incurred to carry out the Development 
Activities, including, for greater certainty, Previously Incurred Costs and Pre-Sanction Costs. 

1.2 Protocol Updates - The Parties shall review this Protocol during the course of the Ml 
Project, and may make mutually agreed amendments from time to time to reflect current 
circumstances, in accordance with the principles and guidelines contained herein. 

1.3 Application to Affiliates - Each Party shall ensure compliance by its Affiliates with the 
requirements of this Protocol. 

2.0 DEFINITIONS 

In this Protocol: 

"Accounting Principles" means the generally accepted set of rules, conventions, standards 
and procedures for reporting financial information used by a Party to compile its financial 
statements, including Canadian GAAP and US GAAP; 

"Articles of Agreement" means the main body of the Agreement; 

"CAP Governed Entity" means any of Nalcor and Emera and their respective Affiliates that 
may incur Capital Costs; 

"Canadian GAAP" means generally accepted accounting principles as defined by the 
Canadian Institute of Chartered Accountants or its successors, as amended or replaced by 
international financial reporting standards or as otherwise amended from time to time; 

"Lower Churchill Projects" means the several projects comprised of the design, engineering, 
construction and commissioning of each of the Muskrat Falls Plant, the labrador 
Transmission Assets, the Labrador Island Link and the Maritime Link; 

"Overhead" means costs incurred by a CAP Governed Entity in support of its business 
activities generally, including: 

(a) indirect labour and associated benefits in service areas such as administration, 
general accounting, treasury, tax, human resources, payroll, information systems, 
research, corporate planning and economics, legal counsel, corporate management, 
risk management, internal audit, health and safety, office services and other similar 
functions; and 

(b) support service costs such as head office lease payments, leasehold improvements, 
depreciation charges, heat and light, insurance, property tax and maintenance and 
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similar costs associated with operation and maintenance of support facilities and 
equipment; 

"Project" means any of the Lower Churchill Projects; 

"Protocol" means this Cost Accounting Protocol; 

"Project Team Consultant" means an individual engaged by a CAP Governed Entity as a 
consultant who: 

(g) provides consulting services in a specialized area on an ongoing basis; 

(h) is not engaged to perform a specific scope of work or study that will result in a 
formal report; 

(i) is paid pursuant to monthly billings based on hours worked; and 

(j) is engaged for a year or more working full time, or part-time on a set work schedule; 

"Third Party" means a third party provider of goods or services that are part of the 
Development Activities, but does not include a Project Team Consultant; and 

"Third Party Costs" means costs incurred relating to goods or services provided by a Third 
Party in relation to Development Activities, but does not include costs incurred by either 
Party relating to services provided by Third Parties in connection with the NS Regulatory 
Application. 

3.0 APPLICATION OF ACCOUNTING PRINCIPLES 

3.1 General- This Protocol governs the eligibility and allocation of costs as Capital Costs under 
the Agreement. It does not prescribe what costs are allowable for capitalization under the 
Accounting Principles used by either Party. Each Party is solely responsible for determining 
the accounting treatment of costs under its own Accounting Principles. 

3.2 Recording of Costs - Each CAP Governed Entity shall ensure that its accounting records 
relating to Capital Costs contain adequate information to permit compliance with the CAP 
Governed Entity's Accounting Principles. To facilitate this, each CAP Governed Entity shall 
record costs separately in the following categories: 

(a) Third Party Costs- goods and services; 

(b) costs of financial, legal and other professional advisors; 

(c) internal labour and equipment; 

(d) internal Overhead allocation; 

(e) Financing Costs- equity component of AFUDC; 

Maritime link- Joint Development Agreement 
Schedule 2- Cost Accounting Protocol 
Execution Copy 13079978_l.doc Page2of7 



Maritime Link Appendix 2.02 Page 122 of 171

(f) Financing Costs- debt component; and 

(g) other costs. 

3.3 Special Requirements- Each CAP Governed Entity shall use commercially reasonable efforts 
to provide any Party with all information it needs to prepare its accounting records in 
accordance with its Accounting Principles. If such efforts require the CAP Governed Entity 
to incur additional costs to support compliance with the Party's Accounting Principles, those 
costs shall be borne by the Party requesting the reporting or record keeping change. 

4.0 CAPITAL COSTS 

4.1 Qualification as Capital Costs- Subject to Section 4.2, all costs incurred by a CAP Governed 
Entity that are (or were, in the case of costs incurred prior to the JDA Effective Date): 

(a) provided for in an Approved Budget and AFE, or, in the case of costs incurred prior 
to the JDA Effective Date, in a budget approved by the JDC-ML; 

(b) properly incurred in connection with the Development Activities; 

(c) authorized at the appropriate level of approval for expenditures in accordance with 
the Project Policies; and 

(d) recorded and, where appropriate, allocated in accordance with this Protocol, 

constitute Capital Costs for the purposes of the Agreement. 

4.2 Exclusions- For greater certainty, (i) Financing Costs, and (ii) internal costs of the Parties and 
third party costs referred to in Section 3.8 of the Articles of Agreement, are not Capital 
Costs. 

4.3 Examples of Capital Costs - If qualified under Section 4.1 and not excluded under Section 
4.2, the following types of costs constitute Capital Costs: 

(a) costs associated with goods or services received from a Third Party; 

(b) internal direct labour costs including salary and benefits costs, including: 

(i) engineering employee costs; 

(ii) project management employee costs; 

(iii) costs of Project Team Consultants; and 

(iv) internal support labour costs (e.g. legal); 

(c) Overhead incurred in support of Development Activities, determined based on 
actual costs incurred and either allocated to the ML Project in accordance with the 
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cost allocation principles contained in this Protocol, or charged directly to the ML 
Project, as appropriate and consistent with the CAP Governed Entities' respective 
corporate overhead allocation policies; 

(d) costs incurred in connection with agreements with aboriginal groups to permit the 
ML Project to proceed; and 

(e) costs incurred in connection with the environmental assessment and approval 
process for the ML Project. 

The foregoing list is illustrative and not intended to exclude other types of costs from 
treatment as Capital Costs that meet the criteria set out in Section 4.1 and are not excluded 
under Section 4.2. 

4.4 Reporting- Capital Costs shall be reported on an accrual basis such that reported amounts 
include verified costs for which the CAP Governed Entity has been invoiced and estimates of 
costs incurred which have not yet been invoiced, but for which the CAP Governed Entity has 
legal liability. 

5.0 THIRD PARTY PRE-SANCTION COSTS 

5.1 Tracking- Third Party Pre-Sanction Costs shall be recorded and tracked separately by each 
Party. Each Party shall provide details of its Third Party Pre-Sanction Costs incurred as 
reasonably requested from time to time by the other Party. 

5.2 Cost-Sharing- Notwithstanding any other provision of this Agreement, neither Party will be 
liable to reimburse the other pursuant to Section 8.1(b), 8.2(b)(ii), 8.2(e), 8.6(c)(ii) or 8.7(c) 
of the Articles of Agreement in respect of any Third Party Pre-Sanction Costs that are not 
qualified Capital Costs under Section 4.1 of this Protocol. 

5.3 Payment- Reimbursement of Third Party Pre-Sanction Costs shall be computed and payable 
based on Third Party Pre-Sanction Costs that have been recorded and paid in accordance 
with a verified invoice from the Third Party. 

6.0 COST ALLOCATION PRINCIPLES AND METHODOLOGY 

6.1 General- Each CAP Governed Entity shall adopt and follow a methodology for recording and 
allocating Capital Costs that is consistent with the principles, guidelines and requirements 
set forth in this Section 6.0, having regard to Applicable Law and the requirements of 
applicable Authorized Authorities. 

6.2 Objective of Allocation - Proper allocation of costs among the Lower Churchill Projects that 
derive benefit is essential to appropriate financial measurement and reporting by the 
Parties. The allocation methodology applied must result in appropriate capital valuation of 
each Project for accounting, financial reporting and economic regulatory purposes, and 
provide clear demonstration of appropriate costs charged to each Project. 
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6.3 Allocation of Costs- Consistent with the matching concept, costs should be allocated to an 
object based on a "cause and effect" relationship where the cost is allocated to whatever 
causes or drives the cost. If the driver of a cost cannot be identified, or identified easily, 
then the cost should be allocated to the appropriate objects in a fair and equitable manner. 

6.4 Allocation Process -Allocation is the process of assigning a single cost to more than one cost 
object. There are three aspects of cost allocation: (i) choosing the object of costing, (ii) 
choosing and accumulating the costs that relate to the object of costing, and (iii) choosing 
an appropriate method of allocating the cost to the object. The objectives of cost allocation 
require that the allocation: 

(a) must have a purpose and be relevant, meaning that the cost should be allocated; 

(b) should be equitable, which means that a service was performed, the recipient 
received a benefit from it, and the cost was reasonable; 

(c) should be identifiable or traceable; and 

(d) should be supported by a methodology that complies with the applicable 
Accounting Principles and takes into account regulatory requirements. 

6.5 Guiding Principles- A CAP Governed Entity's cost allocation methodology should be: 

(a) fair and equitable; 

(b) easy to administer and understand; 

(c) applied systematically and consistently; 

(d) changed only when there is a fundamental change in the delivery and/or application 
of the service associated with the costs being allocated; 

(e) dynamic and flexible to ensure alignment with the matching concept; 

(f) accommodate inclusion of new projects sharing a benefit or deriving a specific 
benefit from the service to which the allocated costs pertain; and 

(g) subject to due diligence review pursuant to Section 6.8. 

6.6 Principles of Application of Allocation Methodology 

(a) Costs should be allocated based on factors that most fairly and accurately allocate 
costs to the drivers of those costs. 

(b) The allocation methodology should identify a specific charge to a Project where 
possible or, where not possible, facilitate cost allocation to that Project. 
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(c) Cost allocation can be achieved by applying one or more of the following application 
principles: 

(i) Direct- Whenever possible, costs directly related to a specific Project should 
be directly charged to that Project. 

(ii) Availability- Fixed costs of a service available to more than one Project on 
an equal basis should be allocated equally to the Projects that derive equal 
benefit, where a Project is deemed to benefit equally if the service is made 
available to it, whether the service is used or not. 

(iii) Usage- Variable costs of a service available to more than one Project should 
be allocated to Projects based on their usage of the service. 

(iv) Proration - A proportionate allocation could use financial or volumetric 
factors representing the magnitude of the Project, acting as a proxy for the 
amount of effort required to manage or support that Project. For example 
the annual budget of each Project could form the basis of a proportionate 
allocation, adjusted periodically, using actual cost as the basis of allocation, 
if the variance is significant enough to warrant such an adjustment. 

(v) Agreed Split - Where the amount of service or activity is not material, a 
reasonable predetermined split should be mutually agreed and applied. 

6.7 Identification and Documentation - Any CAP Governed Entity may identify costs to be 
allocated. Once the need is identified the mechanics of the allocation shall be developed in 
accordance with this Protocol. The following shall be documented: 

(a) identification of the object of the cost; 

(b) the source of the cost to be allocated; 

(c) the rationale for allocation; 

(d) the determination of how much is allocated and frequency of allocation; and 

(e) a process for performing periodic due diligence reviews pursuant to Section 6.8. 

6.8 Due Diligence Process - The foregoing allocation application rules are designed to charge 
each Project with costs that are allocated based on appropriate cost drivers. To validate 
that the methodology achieves fair and equitable allocations, the Parties shall carry out 
periodic reviews to revalidate the factors and agreed cost splits used in allocating costs. 
Reviews will be undertaken by collecting appropriate statistics to assess the cost allocations 
to each Project in the context of appropriate cost drivers. 

6.9 Adjustments- Where an inequitable allocation is identified, a one-time adjustment shall be 
made to correct the inequity and the particular application mechanics shall be refined to 
minimize the probability of reoccurrence. 
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7.0 DISPUTES 

Any Dispute relating to a Party's compliance with this Cost Accounting Protocol shall be 
resolved as a Specified Dispute. 
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MARITIME LINK- JOINT DEVELOPMENT AGREEMENT 
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FORMAL AGREEMENTS 

1. Maritime link- Joint Development Agreement 

2. Energy and Capacity Agreement 

3. Maritime link (Nalcor) Transmission Service Agreement 

4. Maritime link (Emera) Transmission Service Agreement 

5. Nova Scotia Transmission Utilization Agreement 

6. New Brunswick Transmission Utilization Agreement 

7. MEPCO Transmission Rights Agreement 

8. Interconnection Operators Agreement 

9. Joint Operations Agreement 

10. Newfoundland and Labrador Development Agreement 

11. Labrador-Island link limited Partnership Agreement 

12. Inter-Provincial Agreement 

13. Supplemental Agreement 
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MARITIME LINK- JOINT DEVELOPMENT AGREEMENT 
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ASSIGNMENT OF [NAME OF] AGREEMENT 

[NTD: Form to be amended as required if only a portion of the Assignor's interest in the Assigned 
Agreement is being transferred to the Assignee, including appropriate amendments to Sections 
2.1, 2.2 and 2.3.] 

THIS ASSIGNMENT AGREEMENT is made effective the • day of •, 20_ {"Effective Date"} 

AMONG: 

WHEREAS: 

NALCOR ENERGY, a body corporate existing pursuant to the Energy 
Corporation Act being chapter E-11.01 of the Statutes of 
Newfoundland and Labrador, 2007, solely in its own right and not as 
agent of the NL Crown ("Nalcor") 

-or-

EMERA INC., a company incorporated under the laws of the Province 
of Nova Scotia ("Emera"} 

-and-

AFFILIATE of NALCOR or EMERA, a [type of entity and jurisdiction or 
statute of incorporation or formation] ("Assignee"} 

-and-

EMERA INC., a company incorporated under the laws of the Province 
of Nova Scotia {"Emera"} 

-or-

NALCOR ENERGY, a body corporate existing pursuant to the Energy 
Corporation Act being chapter E-11.01 of the Statutes of 
Newfoundland and Labrador, 2007, solely in its own right and not as 
agent of the NL Crown {"Nalcor"} 

[NTD: Need to add Affiliate of Nalcor or Emera, as applicable, as 
party in event of prior assignments.] 

A. Nalcor Energy and Emera Inc. have entered into a Term Sheet dated November 18, 2010 
{the "Term Sheet"} confirming their common understanding of the purpose, process and 
timing for the supply and delivery of power and energy from the Province of Newfoundland 
and Labrador to the Province of Nova Scotia, other Canadian provinces and New England; 
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B. Nalcor and Emera entered into a Agreement on , 2012 
(the "Assigned Agreement") (NTD: Need to add any required references to other assigned 
rights]; 

NOW THEREFORE this Agreement witnesses that in consideration of the mutual covenants 
and agreements hereinafter contained the Parties, intending to be legally bound, agree as follows: 

1.1 Definitions 

ARTIClE 1 
INTERPRETATION 

In this Agreement, including the recitals: 

"Affiliate" means, with respect to any Person, any other Person who directly or indirectly 
Controls, is Controlled by, or is under common Control with, such Person, provided however 
that the Nl Crown shall be deemed not to be an affiliate of Nalcor; 

"Agreement" means this agreement, as it may be modified, amended, supplemented or 
restated by written agreement between the Parties; 

"Applicable law" means, in relation to any Person, property, transaction or event, all 
applicable laws, statutes, rules, codes, regulations, treaties, official directives, policies and 
orders of and the terms of all judgments, orders and decrees issued by any Authorized 
Authority by which such Person is bound or having application to the property, transaction 
or event in question; 

"Assigned Agreement" has the meaning set forth in the recitals; 

"Assignee" means--------~ an Affiliate of the Assignor; 

"Assignor" means [Nalcor/Emera or an Affiliate of Nalcor/Emera, as applicable]; 

"Authorized Authority" means, in relation to any Person, property, transaction or event, 
any (a) federal, provincial, state, territorial, municipal or local governmental body (whether 
administrative, legislative, executive or otherwise), (b) agency, authority, commission, 
instrumentality, regulatory body, court or other entity exercising executive, legislative, 
judicial, taxing, regulatory or administrative powers or functions of or pertaining to 
government, (c) court, arbitrator, commission or body exercising judicial, quasi-judicial, 
administrative or similar functions, (d) private regulatory entity, self-regulatory organization 
or other similar Person, or (e) other body or entity created under the authority of or 
otherwise subject to the jurisdiction of any of the foregoing, including any stock or other 
securities exchange, in each case having jurisdiction over such Person, property, transaction 
or event; 

"Business Day" means any day that is not a Saturday, Sunday or legal holiday recognized in 
the City of St. John's, Nl, or in Halifax Regional Municipality, NS; 
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"Consenting Party" means [Nalcor/Emera or, if applicable as a result of prior assignments, (. 
specified Affiliates]; 

"Control" of a Person means the possession, direct or indirect, of the power to elect or 
appoint a majority of such Person's board of directors or similar governing body, or to direct 
or cause the direction of the management, business and/or policies of such Person, whether 
through ownership of Voting Shares, by contract or otherwise, and, without limiting the 
generality of the foregoing, a Person shall be deemed to "Control" any partnership of which, 
at the time, the Person is a general partner, in the case of a limited partnership, or is a 
partner who, under the partnership agreement, has authority to bind the partnership, in all 
other cases (and the terms "Controlled by" and "under common Control with" have 
correlative meanings); 

"Dispute Resolution Procedure" has the meaning set forth in Section 4.1(a); 

"Effective Date" has the meaning set forth in the commencement of this Agreement; 

"Emera" has the meaning set forth in the preamble to this Agreement and includes Emera's 
successors and permitted assigns; 

"Excise Tax Act" means the Excise Tax Act (Canada); 

"HST" means all amounts exigible pursuant to Part IX of the Excise Tax Act, including, for 
greater certainty, the Taxes commonly referred to as the goods and services tax (GST) and 
the harmonized sales tax (HST); 

"Income Tax Act" means the Income Tax Act (Canada); 

"Insolvency Event" means, in relation to any Party, the occurrence of one or more of the 
following: 

(a) an order is made, or an effective resolution passed, for the winding-up, liquidation 
or dissolution of such Party; 

(b) such Party voluntarily institutes proceedings for its winding up, liquidation or 
dissolution, or to authorize or enter into an arrangement under the Corporations Act 
(Newfoundland and Labrador) or similar legislation in any other jurisdiction affecting 
any of its creditors, or takes action to become bankrupt, or consents to the filing of a 
bankruptcy application against it, or files an assignment, a proposal, a notice of 
intention to make a proposal, an application, or answer or consent seeking 
reorganization, readjustment, arrangement, composition, protection from creditors, 
or similar relief under any bankruptcy or insolvency law or any other similar 
Applicable Law, including the Bankruptcy and Insolvency Act (Canada) and the 
Companies' Creditors Arrangement Act (Canada), or consents to the filing of any 
such application for a bankruptcy order, or consents to the appointment of an 
interim receiver, receiver, monitor, liquidator, restructuring officer or trustee in 
bankruptcy of all or substantially all of the property of such Party or makes an 

Maritime link -Joint Development Agreement 
Schedule 4- Form of Assignment Agreement 
Execution Copy 13079978_l.doc Page 3 of 15 

( 

( 



Maritime Link Appendix 2.02 Page 133 of 171

assignment for the benefit of creditors, or admits in writing its inability to pay its 
debts generally as they come due or commits any other act of bankruptcy or 
insolvency, or suspends or threatens to suspend transaction of its usual business, or 
any action is taken by such Party in furtherance of any of the foregoing; 

(c) a court having jurisdiction enters a judgment or order adjudging such Party a 
bankrupt or an insolvent person, or approving as properly filed an application or 
motion seeking an arrangement under the Corporations Act (Newfoundland and 
Labrador) or similar legislation in any other jurisdiction affecting any of its creditors 
or seeking reorganization, readjustment, arrangement, composition, protection 
from creditors, or similar relief under any bankruptcy or insolvency law or any other 
similar Applicable Law, or an order of a court having jurisdiction for the appointment 
of an interim receiver, receiver, monitor, liquidator, restructuring officer or trustee 
in bankruptcy of all or substantially all of the undertaking or property of such Party, 
or for the winding up, liquidation or dissolution of its affairs, is entered and such 
order is not contested and the effect thereof stayed, or any material part of the 
property of such Party is sequestered or attached and is not returned to the 
possession of such Party or released from such attachment within 30 days 
thereafter; 

(d) any proceeding or application is commenced respecting such Party without its 
consent or acquiescence pursuant to any Applicable Law relating to bankruptcy, 
insolvency, reorganization of debts, winding up, liquidation or dissolution, and such 
proceeding or application (i) results in a bankruptcy order or the entry of an order 
for relief and a period of 30 days has elapsed since the issuance of such order 
without such order having been reversed or set aside or (ii) is not dismissed, 
discharged, stayed or restrained in each case within 30 days of the commencement 
of such proceeding or application; or 

(e) such Party has ceased paying its current obligations in the ordinary course of 
business as they generally become due; 

"Knowledge" means in the case of a Party, as applicable, the actual knowledge of any of the 
executive officers of such Party and other facts or matters that such executive officers could 
reasonably be expected to discover or otherwise become aware of in the course of 
performing their ordinary responsibilities as executive officers of such Party; 

"Legal Proceedings" means any actions, suits, investigations, proceedings, judgments, 
rulings or orders by or before any Authorized Authority; 

"NL Crown" means Her Majesty the Queen in Right of the Province of Newfoundland and 
Labrador; 

"Nalcor" has the meaning set forth in the preamble to this Agreement and includes Nalcor's 
successors and permitted assigns; 
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1.2 

"Notice" means a communication required or contemplated to be given by either Party to 
the other under this Agreement, which communication shall be given in accordance with 
Section 5.1; 

"Parties" means the parties to this Agreement, and "Party" means one of them; 

"Person" includes an individual, a partnership, a corporation, a company, a trust, a joint 
venture, an unincorporated organization, a union, a government or any department or 
agency thereof and the heirs, executors, administrators or other legal representatives of an 
individual; 

"Regular Business Hours" means 8:30a.m. through 4:30p.m. local time on Business Days in 
St. John's, NL, when referring to the Regular Business Hours of Nalcor, and 9:00 a.m. 
through 5:00 p.m. local time on Business Days in Halifax Regional Municipality, NS, when 
referring to the Regular Business Hours of Emera; 

"Regulatory Approval" means any approval required by any Authorized Authority, including 
any regulatory, environmental, development, zoning, building, subdivision or occupancy 
permit, licence, approval or other authorization; 

"Tax" or "Taxes" means any tax, fee, levy, rental, duty, charge, royalty or similar charge 
including, for greater certainty, any federal, state, provincial, municipal, local, aboriginal, 
foreign or any other assessment, governmental charge, imposition or tariff (other than a 
tariff or fees in respect of electricity transmission services) wherever imposed, assessed or ( 
collected, and whether based on or measured by gross receipts, income, profits, sales, use 
and occupation or otherwise, and including any income tax, capital gains tax, payroll tax, 
fuel tax, capital tax, goods and services tax, harmonized sales tax, value added tax, sales tax, 
withholding tax, property tax, business tax, ad valorem tax, transfer tax, franchise tax or 
excise tax, together with all interest, penalties, fines or additions imposed, assessed or 
collected with respect to any such amounts; 

"Term Sheet" has the meaning set forth in the preamble to this Agreement; 

"third party" means any Person that does not Control, is not Controlled by and is not under 
common Control with the applicable Party; and 

"Voting Shares" means shares issued by a corporation in its capital stock, or equivalent 
interests in any other Person, the holders of which are ordinarily, in the absence of 
contingencies, entitled to vote for the election of directors (or Persons performing similar 
functions) of such Person, even if such right to vote has been suspended by the happening 
of such contingency. 

(a) 

Construction of Agreement 

Interpretation Not Affected by Headings. etc. - The division of this Agreement into 
articles, sections and other subdivisions, the provision of a table of contents and the 
insertion of headings are for convenience of reference only and shall not affect the 
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construction or interpretation of this Agreement. Unless otherwise indicated, all 
references to an "Article" or "Section" followed by a number and/or a letter refer to 
the specified article or section of this Agreement. The terms "this Agreement", 
"hereof", "herein", "hereby", "hereunder" and similar expressions refer to this 
Agreement and not to any particular Article or Section hereof. All references to a 
given agreement, instrument or other document shall be a reference to that 
agreement, instrument or other document as modified, amended, supplemented 
and restated through the date as of which such reference is made. 

(b) Singular/Plural; Derivatives - Whenever the singular or masculine or neuter is used 
in this Agreement, it shall be interpreted as meaning the plural or feminine or body 
politic or corporate, and vice versa, as the context requires. Where a term is 
defined herein, a capitalized derivative of such term has a corresponding meaning 
unless the context otherwise requires. 

(c) "Including" -The word "including", when used in this Agreement, means "including 
without limitation". 

(d) Trade Meanings - Terms and expressions that are not specifically defined in this 
Agreement, but which have generally accepted meanings in the custom, usage and 
literature of the electricity industry in Canada as of the date of this Agreement, shall 
have such generally accepted meanings when used in this Agreement, unless 
otherwise specified elsewhere in this Agreement. 

(e) Statutory References - Any reference in this Agreement to a statute shall include, 
and shall be deemed to be, a reference to such statute and to the regulations made 
pursuant thereto, and all amendments made thereto (including changes to section 
numbers referenced herein) and in force from time to time, and to any statute or 
regulation that may be passed that has the effect of supplementing or replacing the 
statute so referred to or the regulations made pursuant thereto, and any reference 
to an order, ruling or decision shall be deemed to be a reference to such order, 
ruling or decision as the same may be varied, amended, modified, supplemented or 
replaced from time to time. 

(f) Calculation of Time - Where, in this Agreement, a period of time is specified or 
calculated from or after a date or event, such period is to be calculated excluding 
such date or the date on which such event occurs, as the case may be, and including 
the date on which the period ends. 

(g) Time Falling on Non-Business Day- Whenever the time for doing something under 
this Agreement falls on a day that is not a Business Day such action is to be taken on 
the first following Business Day. 

(h) No Drafting Presumption - The Parties acknowledge that their respective legal 
advisors have reviewed and participated in settling the terms of this Agreement and 
agree that any rule of construction to the effect that any ambiguity is to be resolved 
against the drafting Party shall not apply to the interpretation of this Agreement. 
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1.3 Applicable Law and Submission to Jurisdiction 

This Agreement shall be governed by and construed in accordance with the laws of 
the Province of Newfoundland and Labrador and the Federal laws of Canada applicable therein, but 
excluding all choice-of-law provisions. Subject to Article 4, the Parties irrevocably consent and 
submit to the exclusive jurisdiction of the courts of the Province of Newfoundland and Labrador 
with respect to all matters relating to this Agreement, subject to any right of appeal to the Supreme 
Court of Canada. Each Party waives any objection that it may now or hereafter have to the 
determination of venue of any proceeding in such courts relating to this Agreement or that it may 
now or hereafter have that such courts are an inconvenient forum. 

2.1 Assignment to Affiliate 

ARTICLE 2 

ASSIGNMENT 

As of the Effective Date, the Assignor hereby assigns, transfers and sets over to the 
Assignee, its successors and permitted assigns, all of the Assignor's right, title and interest in the 
Assigned Agreement and all the benefits and advantages derived therefrom for the remainder of 
the term of the Assigned Agreement and any renewals or extensions thereof. 

2.2 Assumption of Liabilities 

The Assignee hereby accepts the within assignment of the Assigned Agreement as of 
the Effective Date and covenants and agrees with the Assignor and the Consenting Party to assume 
the covenants and obligations of the Assignor under the Assigned Agreement. The Assignee hereby 
agrees to assume all liabilities for, and in due and proper manner, to pay, satisfy, discharge, perform 
and fulfill all covenants, obligations and liabilities of the Assignor under the Assigned Agreement 
arising on and in respect of matters occurring after the Effective Date. 

2.3 Limitations on Assignment I Assumption 

The Assignor reserves to itself and does not assign to the Assignee, and the Assignee 
does not assume from the Assignor the following rights and/or obligations: 

(a) 

(b) 

2.4 Confirmation of Status of Assigned Agreement 

The Assignor hereby confirms to the Assignee that neither it nor, to its Knowledge, 
the Consenting Party is in default of any of its obligations under the Assigned Agreement. The 
Consenting Party hereby confirms to the Assignee that neither it nor, to its Knowledge, the Assignor 
is in default of any of its obligations under the Assigned Agreement. 
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2.5 Assignor to Remain liable 

Notwithstanding the foregoing, [Nalcor/Emera] expressly acknowledges and agrees 
that it shall remain liable to the Consenting Party as a primary obligor under the Assigned 
Agreement to observe and perform all of the conditions and obligations in the Assigned Agreement 
which the Assignor, and as of the Effective Date the Assignee, are bound to observe and perform. 

2.6 

2.7 

[Nalcor/Emeral Defaults 

The Assignee shall be in default of the Assigned Agreement if at any time: 

(a) [Nalcor/Emera] ceases to carry on all or substantially all of its business or, except as 
permitted under the Assigned Agreement, transfers all or substantially all of its 
undertaking and assets; or 

(b) an Insolvency Event occurs with respect to [Nalcor/Emera]. 

Acknowledgement of Consenting Party 

The Consenting Party acknowledges, consents to and accepts the within assignment 
and assumption of the Assigned Agreement, subject to the terms and conditions herein and 
confirms to the Assignor and the Assignee that this consent constitutes any prior written consent 
stipulated in the Assigned Agreement. 

2.8 

(a) 

(b) 

Supplies and Payments Exclusive of Taxes 

Payment of Taxes - Each Party is separately responsible for, and shall in a timely 
manner discharge, its separate obligations in respect of the payment, withholding 
and remittance of all Taxes in accordance with Applicable law. 

HST- Notwithstanding Section 2.8(a}, each of the Parties acknowledges and agrees 
that: 

(i} all amounts of consideration, or payments and other amounts due and 
payable to or recoverable by or from another Party, under this Agreement 
are exclusive of any Taxes that may be exigible in respect of such payments 
or other amounts (including, for greater certainty, any applicable HST}, and if 
any such Taxes shall be applicable, such Taxes shall be in addition to all such 
amounts and shall be paid, collected and remitted in accordance with 
Applicable law; and 

(ii} if one Party is required to collect Taxes pursuant to this Agreement, it shall 
forthwith provide to the other applicable Party such documentation 
required pursuant to Section 2.10. 
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2.9 

(a) 

(b) 

2.10 

Determination of Value for Tax Compliance Purposes 

Subject to the right of final determination as provided under Section 2.9(b), the 
Parties agree to co-operate in determining a value for any property or service 
supplied pursuant to this Agreement for non-cash consideration. 

If a Party supplying a property or service under this Agreement for non-cash 
consideration is required to collect Taxes in respect of such supply, or if a Party 
acquiring a property or service under this Agreement for non-cash consideration is 
required to self-assess for Taxes in respect of such property or service, that Party 
shall determine a value expressed in Canadian dollars for such property or service for 
purposes of calculating the Taxes collectable or self-assessable, as applicable. 

Invoicing 

All invoices issued pursuant to this Agreement shall include all information 
prescribed by Applicable Law together with all other information required to permit the Party 
required to pay Taxes, if any, in respect of such supplies to claim input tax credits, refunds, rebates, 
remission or other recovery, as permitted under Applicable Law. Without limiting the foregoing, 
except as otherwise agreed to by the Parties in writing, all invoices issued pursuant to this 
Agreement shall include all of the following particulars: 

2.11 

2.12 

(a) the HST registration number of the supplier; 

(b) 

(c) 

(d) 

(a) 

(b) 

(a) 

the subtotal of all HST taxable supplies; 

the applicable HST rate(s) and the amount of HST charged on such HST taxable 
supplies; and 

a subtotal of any amounts charged for any "exempt" or "zero-rated" supplies as 
defined in Part IX of the Excise Tax Act. 

Payment and Offset 

Subject to Section 2.11(b), Taxes collectable by one Party from another Party 
pursuant to this Agreement will be payable in immediately available funds within 30 
days of receipt of an invoice. 

A Party may offset amounts of Taxes owing to another Party under this Agreement 
against Taxes or other amounts receivable from such other Party pursuant to this 
Agreement or any of the other Formal Agreements, subject to reporting and 
remittance of such offset Taxes in accordance with Applicable Law. 

HST Registration Status 

The Assignee represents and warrants that it is registered for purposes of the HST 
and that its registration number is •. 
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{b) 

2.13 

3.1 

The Assignor represents and warrants that it is registered for purposes of the HST 
and that its registration number is •. 

l.!l 

[Insert any provision required by the Assigned Agreement to be included.] 

ARTICLE 3 
REPRESENTATIONS AND WARRANTIES 

Assignor and Assignee Representations and Warranties 

Each of the Assignor and the Assignee hereby jointly and severally represents and 
warrants to the Consenting Party that, as of the Effective Date: 

{a) it is duly organized and validly existing under the Applicable Law of the jurisdiction 
of its formation and is qualified to conduct its business to the extent necessary in 
each jurisdiction in which it will perform its obligations under this Agreement; 

{b) the execution, delivery and performance of this Agreement are within its powers, 
have been duly authorized by all necessary [corporate] action on its part and do not 
violate any of the terms and conditions in its governing documents, any contracts to 
which it is a party or any Applicable Law; 

{c) this Agreement has been duly executed and delivered on its behalf by its 
appropriate officers and constitutes its legally valid and binding obligation 
enforceable against it in accordance with its terms, except as the enforceability 
thereof may be limited by {i) bankruptcy, insolvency, reorganization, moratorium or 
other similar laws affecting the enforcement of creditors' rights generally and {ii) 
general principles of equity whether considered in a proceeding in equity or at law; 

{d) no Insolvency Event has occurred, is pending or being contemplated by it or, to its 
Knowledge, threatened against it; 

{e) there are [no Legal Proceedings NTD: or set out Legal Proceedings, if any.] pending 
or, to its Knowledge, threatened against it that may materially adversely affect its 
ability to perform its obligations under this Agreement; 

{f) no consent or other approval, order, authorization or action by, or filing with, any 
Person is required to be made or obtained by such Party for such Party's lawful 
execution, delivery and performance of this Agreement, except for {i) such consents, 
approvals, authorizations, actions and filings that have been made or obtained prior 
to the date hereof, {ii) such consents, approvals, authorizations, actions and filings 
the failure of which would not have, or could not reasonably be expected to have, a 
material adverse effect on such Party's ability to perform its obligations under this 
Agreement and [NTD: set out any required Regulatory Approvals]; 
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4.1 

5.1 

(g) it is not a non-resident of Canada for the purposes of the Income Tax Act; and 

(h) the Assignee is an Affiliate of the Assignor. 

(i) 

(j) 

ARTICLE4 

DISPUTE RESOLUTION PROCEDURE 

General 

Dispute Resolution Procedure- The Parties agree to resolve all Disputes pursuant to 
the dispute resolution procedure set out in Schedule "[ ]" to the Assigned 
Agreement (the "Dispute Resolution Procedure"). 

Undisputed Amounts - In the event of a Dispute concerning any amount payable by 
one Party to another Party, the Party with the payment obligation shall pay the 
whole of such payment in full. [NTD: Conform to Assigned Agreement] 

Notices 

ARTICLE 5 

MISCELLANEOUS PROVISIONS 

( 

Notices, where required herein, shall be in writing and shall be sufficiently given if 
delivered personally or by courier or sent by electronic mail or facsimile transmission, directed as 
follows: ( 

To Assignor: 

To Assignee: 

To Consenting Party: 

[To Nalcor/Emera:] 

Such Notice shall (i) if delivered personally or by courier, be deemed to have been given or made on 
the day of delivery, and (ii) if sent by electronic mail or facsimile transmission, and be confirmed by 
a copy immediately sent by courier, be deemed to have been given or made on the day it was 
successfully transmitted by electronic mail or facsimile transmission as evidenced by automatic 
confirmation of receipt, provided however that if in any case such day is not a Business Day or if the 
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Notice is received after Regular Business Hours (time and place of receipt), the Notice shall be 
deemed to have been given or made on the next Business Day. Any Party may change its address or 
fax number hereunder from time to time by giving Notice of such change to the other Parties. 

5.2 Prior Agreements 

This Agreement supersedes all prior communications, understandings, negotiations 
and agreements between the Parties, whether oral or written, express or implied with respect to 
the subject matter hereof. There are no representations, warranties, collateral agreements or 
conditions affecting this Agreement other than as expressed herein. Each of the Parties further 
acknowledges and agrees that, in entering into this Agreement, it has not in any way relied upon 
any oral or written agreements, representations, warranties, statements, promises, information, 
arrangements or understandings, expressed or implied, not specifically set forth in this Agreement 
or the other Formal Agreements. 

5.3 Counterparts 

This Agreement may be executed in counterparts, each of which when so executed 
shall be deemed to be an original, and such counterparts together shall constitute but one and the 
same instrument. Signatures delivered by facsimile or electronic mail shall be deemed for all 
purposes to be original counterparts of this Agreement. 

5.4 Expenses of Parties 

Except as otherwise provided herein, each Party shall bear its own costs and 
expenses in connection with all matters relating to this Agreement, including the costs and 
expenses of its legal, tax, technical and other advisors. 

5.5 Announcements 

No announcement with respect to this Agreement shall be made by any Party 
without the prior approval of the other Parties. The foregoing shall not apply to any announcement 
by a Party required in order to comply with Applicable Law; provided that such Party consults with 
the other Parties before making any such announcement and gives due consideration to the views 
of the other Parties with respect thereto. The Parties shall use reasonable efforts to agree on the 
text of any proposed announcement. 

5.6 Relationship ofthe Parties 

The Parties hereby disclaim any intention to create by this Agreement any 
partnership, joint venture, association, trust or fiduciary relationship between them. Except as 
expressly provided herein, this Agreement shall not be construed or considered as creating any 
such partnership, joint venture, association, trust or fiduciary relationship, or as constituting any 
Party as the agent or legal representative of the other Parties for any purpose nor to permit any 
Party to enter into agreements or incur any obligations for or on behalf of the other Parties. 
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5.7 Further Assurances 

Each of the Parties shall, from time to time, do all such acts and things and execute 
and deliver, from time to time, all such further documents and assurances as may be reasonably 
necessary to carry out and give effect to the terms of this Agreement. 

5.8 Severability 

If any provision of this Agreement is determined by a court of competent jurisdiction 
to be wholly or partially illegal, invalid, void, voidable or unenforceable in any jurisdiction for any 
reason, such illegality, invalidity or unenforceability shall not affect the legality, validity and 
enforceability of the balance of this Agreement or its legality, validity or enforceability in any other 
jurisdiction. If any provision is so determined to be wholly or partially illegal, invalid or 
unenforceable for any reason, the Parties shall negotiate in good faith a new legal, valid and 
enforceable provision to replace such illegal, invalid or unenforceable provision, which, as nearly as 
practically possible, has the same effect as the illegal, invalid or unenforceable provision. 

5.9 Time of the Essence 

Time shall be of the essence. 

5.10 Amendments 

No amendment or modification to this Agreement shall be effective unless it is in 
writing and signed by all Parties. 

5.11 No Waiver 

Any failure or delay of a Party to enforce any of the provisions of this Agreement or 
to require compliance with any of its terms at any time during the Term shall not affect the validity 
of this Agreement, or any part hereof, and shall not be deemed a waiver of the right of such Party 
thereafter to enforce any and each such provision. Any consent or approval given by a Party 
pursuant to this Agreement shall be limited to its express terms and shall not otherwise increase 
the obligations of the Party giving such consent or approval or otherwise reduce the obligations of a 
Party receiving such consent or approval. 

5.12 No Third Party Beneficiaries 

Except as otherwise provided herein or permitted hereby, this Agreement is not 
made for the benefit of any Person not a party to this Agreement, and no Person other than the 
Parties or their respective successors and permitted assigns shall acquire or have any right, remedy 
or claim under or by virtue of this Agreement. 

5.13 Survival 

All provisions of this Agreement that expressly or by their nature are intended to 
survive the termination (however caused) of this Agreement, including covenants, warranties, 
guarantees, releases and indemnities, continue as valid and enforceable rights and obligations (as 
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the case may be) of the Parties, notwithstanding any such termination, until they are satisfied in full 
or by their nature expire. 

5.14 Waiver of Sovereign Immunity 

A Party that now or hereafter has a right to claim sovereign immunity for itself or 
any of its assets hereby waives any such immunity to the fullest extent permitted by Applicable 
Law. This waiver includes immunity from (i) any proceedings under the Dispute Resolution 
Procedure, (ii) any judicial, administrative or other proceedings to aid the Dispute Resolution 
Procedure, and (iii) any confirmation, enforcement or execution of any decision, settlement, award, 
judgment, service of process, execution order or attachment (including pre-judgment attachment) 
that results from the Dispute Resolution Procedure or any judicial, administrative or other 
proceedings commenced pursuant to this Agreement. Each Party acknowledges that its rights and 
obligations under this Agreement are of a commercial and not a governmental nature. 

5.15 Successors and Assigns 

This Agreement shall be binding upon and enure to the benefit of the Parties and 
their respective successors and permitted assigns. 

5.16 [Capacity of Nalcor 

Nalcor is entering into this Agreement, and Emera acknowledges that Nalcor is 
entering into this Agreement, solely in its own right and not on behalf of or as agent of the NL 
Crown. NTD: Include if Nalcor signing Agreement.] 

[Remainder of this page intentionally left blank.] 
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IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date 
first above written. 

Assignor 

By: ________________________________ _ 

Name: 
Title: 

By: ________________________________ _ 
Name: 
Title: 

1/We have authority to bind the 
[company]/[ corporation] 

Assignee 

By: ________________________________ _ 
Name: 
Title: 

By: ______________________________ ___ 
Name: 
Title: 

1/We have authority to bind the 
[company]/[ corporation] 

Consenting Party 

By: ______________________________ ___ 
Name: 
Title: 

By: ______________________________ ___ 
Name: 
Title: 

1/We have authority to bind the 
[company]/[ corporation] 

[NTD: Need to add Nalcor or Emera, as applicable, in 

( 

( 

event of prior assignments] ( 
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MARITIME LINK- JOINT DEVELOPMENT AGREEMENT 

SCHEDULES 

DISPUTE RESOLUTION PROCEDURE 
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DISPUTE RESOLUTION PROCEDURE 

SECTION 1-INTERPRETATION 

1.1 Definitions 

In this Schedule, the definitions set forth in the Articles of Agreement apply and in 
addition thereto: 

"Appointment Date" has the meaning set forth in Section 6.4; 

"Arbitration Act" means the Arbitration Act (Newfoundland and Labrador); 

"Arbitration Notice" has the meaning set forth in Section 5.1(a); 

"Arbitration Procedure" means the provisions of Section 5; 

"Arbitrator" means an arbitrator appointed pursuant to the Arbitration Procedure; 

"Articles of Agreement" means the main body of the Agreement; 

"Chair" means the person elected or appointed to chair the Tribunal; 

"Code" means the Commercial Arbitration Code as set out in the Commercial Arbitration Act 
(Canada) as of the Effective Date, a copy of which is attached hereto as Appendix A; 

"Consent to Arbitration" means, with respect to an Arbitration Notice, a Notice given by the 
Notified Party to the Notifying Party stating that the Notified Party consents to arbitration 
of the Dispute referred to in the Arbitration Notice; 

"Delegate" has the meaning set forth in Section 6.3(c); 

"Dispute Context" has the meaning set forth in Section 6.6; 

"document" includes a film, photograph, videotape, chart, graph, map, plan, survey, book 
of account, recording of sound, and information recorded or stored by means of any device; 

"Expert Determination Procedure" means the provisions of Section 6; 

"General Dispute" means a Dispute that is not a Specified Dispute; 

"Independent Expert" means the Person appointed as such to conduct an expert 
determination in accordance with the Expert Determination Procedure; 

"Information" means all documents and information, including Confidential Information, 
disclosed by a Party for the purposes of this Dispute Resolution Procedure; 

"Initial Meeting" has the meaning set forth in Section 6.8; 
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1.2 

"Mediation Notice" has the meaning set forth in Section 4.1(a); 

"Mediation Procedure" means the provisions of Section 4; 

"Mediation Response" has the meaning set forth in Section 4.1(d); 

"Mediator" means the mediator appointed pursuant to the Mediation Procedure; 

"Negotiation Procedure" means the provisions of Section 3; 

"Non-Consent to Arbitration" means, with respect to an Arbitration Notice, a Notice given 
by the Notified Party to the Notifying Party stating that the Notified Party does not consent 
to arbitration of the Dispute referred to in the Arbitration Notice; 

"Notified Party" has the meaning set forth in Section 5.1(a); 

"Notifying Party" has the meaning set forth in Section 5.1(a); 

{{Referral 1\Jotice" has the meaning set forth in Section 6.1; 

"Referring Party" has the meaning set forth in Section 6.1; 

"Requesting Party" has the meaning set forth in Section 4.1(a); 

"Responding Party" has the meaning set forth in Section 6.1; 

"Response" has the meaning set forth in Section 6.9(b); 

"Review Notice" has the meaning set forth in Section 3.1; 

"Specified Dispute" means a Dispute required to be finally resolved by expert 
determination and specified as such in the Articles of Agreement; 

"Submission" has the meaning set forth in Section 6.9(a); 

"Terms of Reference" has the meaning set forth in Section 6.4; and 

"Tribunal" means either a single Arbitrator or a panel of Arbitrators, as the case may be, 
appointed pursuant to the Arbitration Procedure to serve as the arbitrator or arbitrators of 
a General Dispute. 

Section References 

Unless otherwise indicated, all references in this Schedule to a "Section" followed by 
a number and/or a letter refer to the specified Section of this Schedule. 
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1.3 Appendix 

The following Appendix is attached to and incorporated by reference in this 
Schedule, and is deemed to be part hereof: 

Appendix A Commercial Arbitration Code (Canada) 

SECTION 2 -AlTERNATIVE DISPUTE RESOLUTION 

2.1 Purpose and Sequence of Dispute Resolution 

The purpose of this Schedule is to set forth a framework and procedures to resolve 
any Disputes that may arise under the Agreement in an amicable manner, in private and 
confidential proceedings, and where possible, without resort to litigation. The Parties agree to 
exclusively utilize the following process to achieve this goal, which shall be undertaken in the 
following order: 

2.2 

(a) first, by referring the Dispute to negotiation pursuant to the Negotiation Procedure; 
and 

(b) in the case of a General Dispute: 

(c) 

(a) 

(i) second, by way of mediation pursuant to the Mediation Procedure; and 

(ii) third, either: 

(A) by arbitration pursuant to the Arbitration Procedure where the 
Parties agree or are deemed to have agreed to arbitration; or 

(B) by litigation, where the Parties do not agree and are not deemed to 
have agreed to arbitration pursuant to the Arbitration Procedure; or 

in the case of a Specified Dispute, second by expert determination in accordance 
with the Expert Determination Procedure. 

Confidentiality 

Subject to Section 2.2(b), all Information disclosed by a Party pursuant to the 
Negotiation Procedure, the Mediation Procedure, the Arbitration Procedure or the 
Expert Determination Procedure shall be treated as confidential by the Parties and 
any Mediator, Arbitrator or Independent Expert. Neither the disclosure nor 
production of Information will represent any waiver of privilege by the disclosing 
Party. Each Party agrees not to disclose Information provided by the other Party for 
the purposes hereof to any other Person for any other purpose. Further, such 
Information shall not be used in any subsequent proceedings without the consent of 
the Party that disclosed it. 
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(b) 

2.3 

Section 2.2(a) does not prevent a Party from disclosing or using Information not 
received by it exclusively pursuant to the Negotiation Procedure, the Mediation 
Procedure, the Arbitration Procedure or the Expert Determination Procedure as and 
to the extent permitted under the Project N DA. 

Interim Measures 

Either Party may apply to a court for interim measures to protect its interest during 
the period that it is attempting to resolve a Dispute prior to the constitution of a Tribunal, including 
preliminary injunction or other equitable relief concerning that Dispute. The Parties agree that 
seeking and obtaining any such interim measure will not waive the Parties' obligation to proceed in 
accordance with Section 2.1. 

2.4 

2.5 

(a) 

Parties to Proceedings 

For the purposes of this Schedule and any Dispute submitted for resolution 
hereunder, any of Nalcor Energy and its Affiliates who are Parties and have the same 
interest in the Dispute will be deemed to be one Party and shall act collectively, and 
any of Emera Inc. and its Affiliates who are Parties and have the same interest in the 
Dispute will be deemed to be one Party and shall act collectively. When applicable, 
in this Schedule references to a "Party" are to either such collective, and references 
to the "Parties" are to both such collectives. 

{b) Notwithstanding Section 2.4(a), (i) any Notice given by Nalcor or an Affiliate of 
Nalcor in connection with this Dispute Resolution Procedure shall be given to Emera 
Inc., if it is a Party, and to all Affiliates of Emera Inc. that are Parties, and (ii) any 
Notice given by Emera or an Affiliate of Emera in connection with this Dispute 
Resolution Procedure shall be given to Nalcor Energy, if it is a Party, and to all 
Affiliates of Nalcor Energy that are Parties. 

Mediator or Arbitrator as Witness 

The Parties agree that any Mediator or Arbitrator appointed hereunder shall not be 
compelled as a witness in any proceedings for any purpose whatsoever in relation to the 
Agreement. 

SECTION 3- NEGOTIATION PROCEDURE 

3.1 Negotiation of Dispute 

All Disputes shall be first referred in writing to appropriate representatives of the 
Parties, as designated by each Party, or in the absence of a Party's specific designation, to the CEO 
of that Party. References to such representatives hereunder may be initiated at any time by either 
Party by Notice to the other Party requesting a review under this Section 3 (a "Review Notice"). 
Each Party shall be afforded a reasonable opportunity to present all relevant Information regarding 
its position to the other Party's representative. The Parties shall consider the Information provided 
and seek to resolve the Dispute through negotiation. Negotiations shall be concluded within 15 
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Business Days from the date of delivery of the Review Notice or within such extended period as may 
be agreed in writing by the Parties. ( 

3.2 Reservation of Rights 

Except to the extent that such negotiations result in a settlement, such negotiations 
and exchange of Information will be without prejudice and inadmissible against a Party's interest in 
any subsequent proceedings and neither Party will be considered to have waived any privilege it 
may have. No settlement will be considered to have been reached until it is reduced to writing and 
signed by the Parties. 

3.3 Failure of Negotiations 

If the Parties have not resolved the Dispute to the satisfaction of both Parties within 
15 Business Days after delivery of the Review Notice, or within such extended period as may be 
agreed in writing by the Parties, negotiations will be deemed to have failed to resolve the Dispute 
and either Party may then request that the matter be referred to non-binding mediation pursuant 
to the Mediation Procedure. 

4.1 

(a) 

SECTION 4- MEDIATION PROCEDURE 

Request for Mediation 

If the Parties are unable to resolve a Dispute through the Negotiation Procedure, a 
Party (the "Requesting Party"), by Notice to the other Party given within five 
Business Days after expiry of the period set out in or agreed by the Parties under 
Section 3.3, may request that the Dispute be mediated through non-binding 
mediation under this Section 4 by delivering to the other Party a Notice (a 
"Mediation Notice") containing a written summary of relevant Information relative 
to the matters that remain in Dispute and the names of three individuals who are 
acceptable to the Requesting Party to act as a sole Mediator. 

(b) Any Mediator must be impartial and independent of each of the Parties, be an 
experienced commercial mediator, and preferably have experience and knowledge 
concerning the subject matter of the Dispute. 

(c) Any mediation commenced under this Mediation Procedure will continue only until 
the first of the following occurs: 

(i) the Party in receipt of a Mediation Notice declines to submit to mediation 
and gives Notice thereof to the Requesting Party; 

(ii) the Party in receipt of a Mediation Notice fails to send a Mediation Response 
in accordance with Section 4.1(d); 

(iii) the Parties are unable to appoint a Mediator within the period allowed by 
Section 4.2; 
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4.2 

(iv) either Party gives Notice to the other Party that it terminates the mediation; 

(v) the Mediator provides the Parties with a written determination that the 
mediation is terminated because the Dispute cannot be resolved through 
mediation; 

(vi) Section 4.3{cl) applies; or 

(vii) the Dispute is settled as provided in Section 4.4. 

{d) If the mediation proceeds, within five Business Days after receiving the Mediation 
Notice the receiving Party shall send a written response to the Mediation Notice 
(the "Mediation Response") to the Requesting Party including a summary of 
Information relating to the matters that remain in Dispute and accepting one of the 
individuals proposed as Mediator in the Mediation Notice, or proposing another 
individual or individuals, up to a maximum of three, as Mediator. 

Appointment of Mediator 

Within 10 Business Days after receipt of the Mediation Response by the Requesting 
Party, the Parties shall attempt to appoint a Mediator to assist the parties in resolving the Dispute. 
The appointment shall be in writing and signed by the Parties and the Mediator. 

4.3 

(a) 

{b) 

Mediation Process 

The Parties shall participate in good faith and in a timely and responsive manner in 
the Mediation Procedure. A copy of the Mediation Notice and the Mediation 
Response shall be delivered to the Mediator within two Business Days after his or 
her appointment. The Mediator shall, after consultation with the Parties, set the 
date, time and place for the mediation as soon as possible after being appointed. 

The location of the mediation will be St. John's, Newfoundland and Labrador, unless 
otherwise agreed to by the Parties, and the language of the mediation will be 
English. 

(c) The Parties shall provide such assistance and produce such Information as may be 
reasonably necessary, and shall meet together with the Mediator, or as otherwise 
determined by the Mediator, in order to resolve the Dispute. 

(d) If the mediation is not completed within 10 Business Days after appointment of the 
Mediator pursuant to Section 4.2, the mediation will be considered to have failed to 
resolve the Dispute and the Mediation Procedure will be deemed to be terminated, 
unless the Parties agree in writing to extend the time to resolve the Dispute by 
mediation. 

(e) Each Party shall each bear its own costs and expenses associated with the 
mediation, but the Parties shall share the common costs of the mediation equally 
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(or in such other proportions as they may agree), including the costs of or 
attributable to the Mediator and the facilities used for the mediation. ( 

4.4 Reservation of Rights 

Any mediation undertaken hereunder will be non-binding, and except to the extent 
a settlement is reached, will be considered without prejudice and inadmissible against a Party's 
interest in any subsequent proceedings and neither Party will be considered to have waived any 
privilege it may have. No settlement will be considered to have been reached until it is reduced to 
writing and signed by the Parties. 

5.1 

(a) 

SECTION 5- ARBITRATION PROCEDURE 

Submission to Binding Arbitration 

If the Parties are unable to resolve a General Dispute through the Negotiation 
Procedure or the Mediation Procedure, then following termination of the mediation, 
or, if no Mediation Notice is given, following failure of negotiations as provided in 
Section 3.3: 

(i) either Party (the "Notifying Party") may submit the General Dispute to 
binding arbitration under this Section 5 and give Notice to the other Party 
(the "Notified Party") of such submission (an "Arbitration Notice"); or 

(ii) if Section S.l(e) does not apply, either Party may elect, by giving notice 
thereof to the other Party, to proceed with resolution of the General Dispute 
pursuant to Section 2.1(b)(ii)(B). 

(b) A Notified Party may consent to arbitration of the Dispute referred to in the 
Arbitration Notice by giving a Consent to Arbitration within 10 Business Days after 
the day the Arbitration Notice was given. 

(c) If the Notified Party does not give a Consent to Arbitration within 10 Business Days 
after the day the Arbitration Notice was given, the Notified Party will be deemed to 
have given a Consent to Arbitration on the last day of such 10 Business Day period. 

(d) If the Notified Party delivers a Non-Consent to Arbitration with 10 Business Days 
after the day the Arbitration Notice was given, Section 2.1(b)(ii)(B) will apply. 

(e) Notwithstanding Sections 5.1(b), 5.1(c) and 5.1(d), where under the Agreement the 
Parties are deemed to have agreed pursuant to this Section 5.1 to resolve the 
Dispute by arbitration, the Notified Party will be deemed to have given a Consent to 
Arbitration on the day the Arbitration Notice is given. 

(f) When a Notifying Party has given an Arbitration Notice and the Notified Party has 
given or been deemed pursuant to Section 5.1(c) or 5.1(e) to have given a Consent 
to Arbitration, the Dispute referred to in the Arbitration Notice shall be resolved by 
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5.2 

5.3 

(a) 

arbitration pursuant to this Section 5. The arbitration will be subject to the 
Arbitration Act and conducted in accordance with the Code, as supplemented and 
modified by this Section 5. 

Provisions Relating to the Arbitration Act and the Code 

The Tribunal will not have the power provided for in subsection lO(b) of the 
Arbitration Act. 

(b) Notwithstanding Article 3 of the Code, Notices for the purposes of an arbitration 
under this Section 5 shall be given and deemed received in accordance with the 
provisions of the Agreement relating to Notices. 

(c) For the purposes of Article 7 of the Code, this Section 5 constitutes the "arbitration 
agreemenf'. 

(d) A reference in the Code to "a court or other authority specified in article 6", will be 
considered to be a reference to the Trial Division of the Supreme Court of 
Newfoundland and Labrador. 

(e) The rules of law applicable to a General Dispute arbitrated under this Section 5 will 
be the laws of Newfoundland and Labrador. 

(f) Nothing in Article 5 or Article 34 of the Code will be interpreted to restrict any right 
of a Party pursuant to the Arbitration Act. 

(g) For the purposes of Section 3 of the Arbitration Act, once a Consent to Arbitration 
has been given or deemed to have been given, the submission to arbitration will be 
deemed to be irrevocable. 

(h) For greater certainty, Articles 8 and 9 of the Code shall only apply when the Parties 
have both agreed or been deemed to have agreed to binding arbitration under the 
Agreement or this Section 5. 

(i) Where there is a conflict between this Section 5 and the Code, this Section 5 will 
prevail. 

(a) 

Appointment of Tribunal 

Subject to Section 5.4, the arbitration will be heard and determined by three 
Arbitrators. Each Party shall appoint an Arbitrator of its choice within 20 Business 
Days after delivery or deemed delivery of the Consent to Arbitration. The Party­
appointed Arbitrators shall in turn appoint a third Arbitrator, who shall act as Chair 
of the Tribunal, within 20 Business Days after the appointment of both Party­
appointed Arbitrators. If the Party-appointed Arbitrators cannot reach agreement 
on a third Arbitrator, or if a Party fails or refuses to appoint its Party-appointed 
Arbitrator within 20 Business Days after delivery or deemed delivery of the Consent 
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to Arbitration, the appointment of the Chair of the Tribunal and the third Arbitrator 
will be made in accordance with Article 11 of the Code. ( 

(b) 

5.4 

Except for the appointment of an Arbitrator pursuant to the Code, the appointment 
of an Arbitrator must be in writing and accepted in writing by the Arbitrator. 

Arbitration bv Single Arbitrator 

The arbitration will be heard and determined by one Arbitrator where the Parties 
agree to arbitration by a single Arbitrator and jointly appoint the Arbitrator within 15 Business Days 
after the Consent to Arbitration is given or deemed to have been given. If the Parties do not agree 
to arbitration by a single Arbitrator and appoint the Arbitrator within such time, the arbitration will 
be heard by three Arbitrators appointed pursuant to Section 5.3. 

5.5 

(a) 

(b) 

(c) 

Procedure 

Unless otherwise agreed by the Parties, the place of the arbitration will be St. 
John's, Newfoundland and Labrador. 

The arbitration shall be conducted in the English language and the Arbitrators must 
be fluent in the English language. 

If the Parties initiate multiple arbitration proceedings under the Agreement and 
other Formal Agreements, the subject matters of which are related by common 
questions of law or fact and which could result in conflicting awards or obligations, 
then all such proceedings may, with the written consent of all Parties in all such 
proceedings, be consolidated into a single arbitration proceeding. 

(d) The Parties may agree as to the manner in which the Tribunal shall promptly hear 
witnesses and arguments, review documents and otherwise conduct the arbitration. 
Failing such agreement within 20 Business Days from the date of selection or 
appointment of the Tribunal, the Tribunal shall promptly and expeditiously conduct 
the arbitration proceedings in accordance with the Code. The Parties intend that 
the arbitration hearing should commence as soon as reasonably practicable 
following the appointment of the Tribunal. 

(e) Nothing in this Section 5 will prevent either Party from applying to a court of 
competent jurisdiction pending final disposition of the arbitration proceeding for 
such relief as may be necessary to assist the arbitration process, to ensure that the 
arbitration is carried out in accordance with the Arbitration Procedure, or to prevent 
manifestly unfair or unequal treatment of either Party. 

(f) In no event will the Tribunal have the jurisdiction to amend or vary the terms of this 
Schedule or of the Code. 
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5.6 

5.7 

{a) 

{b) 

{c) 

{d) 

{e) 

Awards 

The arbitration award shall be given in writing, will be final and binding on the 
Parties, and will not be subject to any appeal. 

Each Party shall bear its own costs in relation to the arbitration, but the Parties shall 
equally bear the common costs of the Arbitration, including the costs of or 
attributable to the Tribunal and the facilities used for the arbitration. 

No arbitration award issued hereunder will expand or increase the liabilities, 
obligations or remedies of the Parties beyond those permitted by the Agreement. 

Judgment upon the arbitration award may be entered in any court having 
jurisdiction, or application may be made to such court for a judicial recognition of 
the arbitration award or an order of enforcement thereof, as the case may be. 

The amount of the arbitration award including costs will bear interest at the Prime 
Rate plus three percent per annum, or such other rate, and from such date, as 
determined by the Tribunal, until the amount of the arbitration award, costs and 
interest thereon is paid in full. 

{f) Subject to Section 5.5{e}, the Parties agree that arbitration conducted pursuant to 
this Arbitration Procedure will be the final and exclusive forum for the resolution of 
General Disputes. 

Settlement 

If the Parties settle the Dispute before the Tribunal delivers its written award, the 
arbitration will be terminated and the Tribunal shall record the terms of settlement in the form of a 
an award made on consent of the Parties. 

SECTION 6- EXPERT DETERMINATION PROCEDURE 

6.1 Referral for Expert Determination 

Where permitted or required by the Agreement, a Party {the "Referring Party") may 
by Notice to the other Party {the "Responding Party") require referral of a Specified Dispute to an 
Independent Expert for determination pursuant to this Section 6 {the "Referral Notice"). 

6.2 Qualifications of Independent Expert 

Any Independent Expert appointed under this Section 6 shall be: 

{a) independent of each of the Parties; 

{b) of national or international standing; 

Maritime Link- Joint Development Agreement 
Schedule 5- Dispute Resolution Procedure 
Execution Copy 13079978_1.doc Page 10 of 14 



Maritime Link Appendix 2.02 Page 156 of 171

6.3 

(c) 

(d) 

(a) 

well qualified by education, technical training and experience, and hold the 
appropriate professional qualifications, to determine the matters in issue in the 
Specified Dispute; and 

impartial and have no interest or obligation in conflict with the task to be performed 
as an Independent Expert for the Parties. Without limiting the generality of the 
foregoing, a conflict will be deemed to exist, unless otherwise agreed in writing by 
the Parties, if the Independent Expert at any time previously performed work in 
connection with matters covered by any of the Formal Agreements, or during the 
preceding three years performed any other work for either of the Parties or any of 
their Affiliates. Any direct or beneficial equity interest the Independent Expert has 
in one or more of the Parties or their Affiliates, or vice versa, shall be declared by 
each Party and the Independent Expert prior to the Independent Expert being 
retained. 

Selection of the Independent Expert 

Within 10 Business Days after delivery of the Referral Notice, each Party shall deliver 
to the other Party, in a simultaneous exchange, a list of the names of five Persons 
(ranked 1 - S in order of preference, 5 being that Party's first preference) who are 
acceptable to the Party to act as the Independent Expert. If one Person only is 
named in both lists, that Person shall be the Independent Expert to determine the 
Specified Dispute. If more than one Person is named in both lists, the Person with 
the highest total numerical ranking, determined by adding the rankings from both 
lists, shall be the Independent Expert to determine the Specified Dispute. In the 
event of a tie in the rankings, the Person to be the Independent Expert shall be 
selected by lot from among those of highest equal rank. 

(b) If the Parties fail to select an Independent Expert from the initial lists provided 
pursuant to Section 6.3(a), the process under Section 6.3(a) shall be repeated with a 
second list of five names from each Party, except that the Parties shall exchange lists 
within five Business Days after the end of the 10 Business Day period under Section 
6.3(a). 

(c) If the Parties fail to select an Independent Expert pursuant to Section 6.3(a) or 
6.3(b) or otherwise within 15 Business Days after the Referral Notice is given, within 
a further period of five Business Days after the end of such 15 day period the Parties 
shall jointly request the President of ADR Chambers in Toronto, Ontario or his or her 
designate (the "Delegate") to appoint the Independent Expert from a list submitted 
by the Parties with the request. Each Party may nominate up to three proposed 
Independent Experts for inclusion on the list. The Parties shall not advise the 
Delegate which Party nominated a particular nominee. Each Party shall be 
responsible for one-half of the costs of the Delegate. 
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6.4 Terms of Reference 

Once an Independent Expert is selected pursuant to Section 6.3, the Parties shall 
use commercially reasonable efforts to enter into an appropriate engagement agreement with the 
Independent Expert (the "Terms of Reference") as soon as practicable, and in any event within 20 
Business Days, after selection of the Independent Expert pursuant to Section 6.3. Failure of the 
Parties and the Independent Expert to agree upon the Terms of Reference will be deemed to be a 
General Dispute and the Terms of Reference will be resolved by a single Arbitrator pursuant to the 
Arbitration Procedure. The date of execution of the Terms of Reference by all of the Parties and the 
Independent Expert is herein called the "Appointment Date". 

6.S Information Provided to Independent Expert 

For the purpose of the Expert Determination Procedure, the Parties shall provide to 
the Independent Expert the following within five Business Days after the Appointment Date: 

(a) a copy of the Agreement, including the Schedules; 

(b) copies of or full access to all documents relevant to the Specified Dispute to be 
determined by the Independent Expert; and 

(c) other data and reports as may be mutually agreed by the Parties. 

6.6 Dispute Context 

The Independent Expert shall review and analyze, as necessary, the materials 
provided to it by the Parties pursuant to Section 6.5. The Independent Expert shall make its 
determination pursuant to the Terms of Reference based upon the materials provided by the 
Parties and in accordance with the Article, Section or Schedule of the Agreement under which the 
Specified Dispute to be determined arose (the "Dispute Context"). 

6.7 No ex parte Communication 

No communication between the Independent Expert and either of the Parties shall 
be permitted from the Appointment Date until after delivery of the Independent Expert's final 
decision except: 

(a) with the approval of both Parties; 

(b) as provided by this Section 6; or 

(c) to address strictly administrative matters. 

All communications permitted by this Section 6.7 between either Party and the 
Independent Expert shall be conducted in writing, with copies sent simultaneously to the other 
Party in the same manner. 
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6.8 Initial Meeting and Joint Presentations by the Parties 

Within 10 Business Days after the Appointment Date, the Independent Expert and 
the Parties shall attend an initial informational meeting {the "Initial Meeting") in St. John's, 
Newfoundland and labrador, or at such other location as may be mutually agreed by the Parties, at 
a time, date and location as determined by the Independent Expert, at which the Parties shall 
provide an overview of the Specified Dispute to be determined, review the Expert Determination 
Procedure, and establish a timetable and deadlines for the Independent Expert's review, all of 
which are to be consistent with the Agreement. 

6.9 

{a) 

{b) 

{c) 

{d) 

6.10 

{a) 

{b) 

{c) 

Written Submissions and Responses 

Within the time specified at the Initial Meeting, but in any event not later than 20 
Business Days after the Initial Meeting, each Party shall provide to the Independent 
Expert a written submission {a "Submission") respecting its interpretation and 
evaluation of the Specified Dispute. 

Within the time specified at the Initial Meeting, but in any event not later than 20 
Business Days after receipt of the other Party's Submission, each Party shall have 
the opportunity to provide comments on the other Party's Submission by written 
submissions {a "Response") provided to the Independent Expert and the other Party. 

The Parties shall provide any Information deemed necessary by the Independent 
Expert to complete the evaluation required pursuant to this Section 6. 

A Party that fails to submit a Submission or a Response to the Independent Expert 
within the time allowed by this Section 6.9 will be deemed to have waived its right 
to make a Submission or Response, as the case may be. 

Independent Expert Clarifications 

Following receipt of the Submissions and Responses, the Independent Expert may, 
at its discretion, seek any number of clarifications with respect to any aspect of 
either Party's Submission or Response. Such requests for clarifications shall be 
made by the Independent Expert in writing and the clarifications by the Parties shall 
be made in writing as requested by the Independent Expert, provided that the other 
Party shall be provided with a copy of such requests and clarifications. 

The purpose of such clarifications will be to allow the Independent Expert to fully 
understand the technical and/or financial basis and methodologies used in the 
preparation of the Submission and Response of each Party, it being understood that 
each Party's Submission and Response will be the primary basis upon which the 
Independent Expert shall make its determination. 

All requests for clarifications and all questions in relation thereto will be initiated or 
posed exclusively by the Independent Expert to the Party from whom clarification is 
sought as seen fit by the Independent Expert, in its sole discretion, and free of any 
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6.11 

(a) 

(b) 

6.12 

interruption or interjection by the other Party. Neither Party will have any right to 
cross-examine the other Party in respect of such Party's Submission or Response or 
its responses to the Independent Expert pursuant to this Section 6.10. 

Method of Evaluation 

The Independent Expert's assessment shall include the method of evaluation 
elements set out in the Dispute Context. 

The Independent Expert's assessment, including its economic model, cash flows and 
analysis, if any, will be made available to the Parties. 

Decision and Presentation of Report 

The Independent Expert shall complete its assessment and deliver a written decision 
of its determination of the Specified Dispute within 40 Business Days after the Independent Expert's 
receipt of the Responses. 

6.13 Costs of Expert Determination 

Each Party shall be responsible for one-half of the costs of the Independent Expert. 
Each Party shall bear its own costs related to the expert determination. 

6.14 

(a) 

(b) 

6.15 

Effect of Determination 

The Independent Expert's determination pursuant to this Section 6 will be final and 
binding upon the Parties and not reviewable by a court for any reason whatsoever. 

The Independent Expert is not an arbitrator of the Specified Dispute and is deemed 
not to be acting in an arbitral capacity. The Independent Expert's determination 
pursuant to this Section 6 is not an arbitration under the Arbitration Act or any 
other federal or provincial legislation. 

Settlement 

If the Parties settle the Specified Dispute before the Independent Expert delivers its 
written decision, the expert determination will be terminated and the Independent Expert shall 
record the settlement in the form of a consent decision of the Parties. 
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Appendix A 
COMMERCIAL ARBITRATION CODE 

(Based on the Model taw on International Commercial Arbitration as adopted by the United Notions Comml»lon on 
International Trade Law on June 21, 1985) 

Note: The word 0 international", which appears in paragraph (1) af attide l of the Madel Law, has been deleted from 
paragraph (l) ofattide 1 below. Paragraphs (3) and (4} of article 1, which contain a description of when arbitration 
is international, are deleted. Paragraph (5) appears as paragraph (3). 

Any additions or substitutions to the Model Law are indicated by the use of Italics. 

fxcept <I> otherwise indicated, the material that follows reproduces exactly the Model Law. 

CHAPTER I. GENERAL PROVISIONS 

ARTICLE 1 
SCOPE OF APPliCATION 

(1) This Code applies to commercial arbitrati001 subject to any agreement In force between Canada and any 
other State or States. 

(2) The provisions. of this Code, except artides 81 91 35 and 36, apply only if the place of ;;~tbitration is in 
Canada. 

(3) This Cade shall not affect any other Jaw of Parliament by virtue of which certain dispute:s may not be 
submitted to arbitration or rnay be submitted to ii!rbitration only according to provisions other than those of this 
Code. 

For the purposes of this Code: 

ARTICLE 2 
DEFINfTIONSAND RULES OF INTERPRETATION 

(a) "rnbitration" means any arbitration whether or not administered by a permanent arbitral institution; 

(b) '"arbitral tribunal11 means a sole arbitrator or a panel of arbittatorSi 

(c) "court1
' m€ans a body or organ of the judidal system of a State; 

(d) where a provision of this Code.; except arUde 28~ leaves the parties free to deter-min~ a certain Jssue; such 
freedom indudes the right of the parties to authorize a third party~ including an institution, to make that 
determinatfon; 

(e) where a provision of this Code refers to the fact that the partfes have ~greed or that they may agree or in 
any other way refers to an agreement of the partles-1 such agreement includes any arbitration rules referred to 
in that agreement; 

(f) where a provision of this Code, other than in a rtf des 25(a) and 32(2}(a)_ refei'$ to a daim, it also applles to 
a counterdalm) and where it refers to a defence, it also applies to a defence to su.;:h coonter-dalm. 
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ARTICLE 3 
RECEIPT OF WRITTEN COMMUNICATIONS 

(1) Unless otherwise agreed bvtho parties: 

(a) any written communication is deemed to have been received if it is delivered to the addressee personally 
or if it is deliver~d at his place of buslnesst habitual residence or mailing address; If non~ of these tan be found 
after making.,. reasonable inquiry, a written communication Is deemed to have been rec::elved if it Is sent to the 
addressee•s last-kiiQWn plate of business, habitual residence or mailing address by registered letter or any 
other means whic:h provides a record of the attempt to deliver it; 

(b) the communication Is deemed to ~lave bettn received on the day it is so delivered. 

(2) The provisJon~ of this arUde do not apply to communication$ in court proceedings. 

ARTICLE4 
WAIVER OF RIGHT TO OBJECT 

A party who knows that any provision of this Code from which the parties may derogate or any requirement 
under the arbitration agreement has not been complied with and yet proceeds with the arbitration without stating 
his objection to such non-compliance without undue delay or, If a time~ limit Is provided therefor. within such 
period of time, shall be deemed to have waived his right to object. 

ARTICLES 
EliTE NT OF COURT INTERVENTION 

In matters governed by this Code~ no court shall intervene except where so provided In this Code. 

ARTICLE G 
COURT OR OTHER AUTHOR flY FOR CERTAIN FUNCTIONS OF ARBITRATION ASSISTANCE AND SUPERVISION 

The functions referred to in artldosll(3), 11(4), 13(3), 14, 16(3) and 34(2) shall be performed by the Federal 
Court or any superiort county or district court. 

CHAPTER II. ARBITRATION AGREEMENT 

ARTICLE7 
DEFINmON AND FORM OF ARBITRATION AGREEMENT 

(1) If Arbitration agreement" Is an agreement by the patties to submit to arbitration allot certain disputes 
which hove arisen or which may"'''" between thorn In respect of a defined legal relationship, whether contractual 
or not. An arbitration agreement may be In the form of an arbitration dause In a contract or in the form of a 
separate agreement. 

(2) The arbitration agreement shall be In writing. An agreement is in writing If It is contained In a document 
signed by the parties or In an exchange of letters, telex, telegrams or other means of telec:ommunkation whkh 
provide a record of the agreement, or in an exchange a !statements of claim and defence In which the existence of 
an agreement Is i:!lleged by one party and not denied by another. The reference In a contratt to a document 
containing an arbitration dause constitutes an arbitration agreement provided that the contract Is In writing and 
the reference Is such as to makf;! that dause part of the contr~u;:t, 
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ARTICLE 8 
ARBITRATION AGREEMENT AND SUBSTANTIVE CLAIM BEFORE COURT 

(IJ A court before which an action Is brought In a matter which Is the subject of an arbitration agreement 
shall; if a party so requests not l~ter than when submitting his first statement on the substance of the dispute1 refer 
the parties to ••bitratlon unless it finds that the agreement is null and void, inoperative or Incapable of being 
performed. 

(2) Where an action referred to In paragraph (l) of this article has been brought, arbitral proceedings may 
nevertheless be commenced or continued, and an award may be made~ while the Issue Is pending before the court. 

ARTICLE 9 
ARBITRATION AGREEMENT AND INTERIM MEASURES BY COURT 

It Is not lncompatibla with an arbitration <~greernent for a party to requ~st1 before or during arbitral 
proceedings, from a court an interim measure of protection .and for a court to grant such measure. 

CHAPTER Ill. COMPOSITION OF ARBITRAL TRIBUNAL 

ARTIC~ElO 

NUMBER OF ARBITRATORS 

(1) The parties are free to determine the number of arbitrators. 

(2) Failing such determination, the number of arbitrators shall be three. 

ARTICLEll 
APPOINTMENT OF ARBITRATORS 

(1) No person shall be preduded by reason of his nationality from ading as an arbitrator, unl~ss otherwise 
agreed by the parti•s. 

(2) The parties are free to agree on a prc;u;:edure of appointing the arbitrator or arbitrators, subject to the 
provisions of paragraphs (4)and (5) of this article. 

(3) failing such agreement1 

(a) in an arbitration with thr~e arbitrators1 each party shall r:Jppoint one arbitrator, and the two arbitrators 
thus appointed shall appoint tho third arbitrator; if a party fails to appoint the arbitrator within thirty days of 
receipt of a request to do so from the other party, or if the two arbitrators fail to agree on the third arbitrator 
within thirty days of their appointment, the appointment >hall be made, upon reque>t of a party, by the court 
or other authority specified in article 6; 

(b) in an arbitration with a sole arbitr;atOr1 if the parties are unable to agree on the arbitrator; he shall be 
appointed; upon request of a party~ by the court or other authority specified in artide 6. 

(4) Where, under an appointment procedure agreed upon by thl;! parties, 

(c) a party fails to act a5 required under such procedure, or 

(d) the part lest or two arbitrators~ are unable to reach an agreement expected of them under such 
procedura1 or 
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(e) "'third party, Including an institution, fails to perform any fum:tion entrusted to it under such procedure/ 

any party may request the court or other authorltyspetlfied In artide 6 to take the necessary measure, unless the 
agreement on the- appointment procedure provides other means for ser::orlng the appointment. 

(5) A decision on • matter entrusted by paragraph (3) or (4) of this article to the court or other authority 
specified in artide 6 shall be subject to no appeal. The court or other authoritY1 In appointing an arbitrator, shall 
have due regard to any qualifications required ofthe arbitrator by the agreement of the parties and to such 
considerations as are likely to secure the appointment of an independent and Impartial arbitrator and, In the case 
of a sole or third arbitrator, shall take into account as well the advlsabiUW of appointing an arbitrator of a 
nationality other than those of the parties. 

ARTICLEH 
GROUNDS FOR CHAlLENGE 

(1) When a ptU$Oh Is approached In connection with hfs possible appointment i\1$ an arbitrator1 he shall 
disclose any circumstances likely to give rise to justifiable doubts as to hls impartiality or Independence. An 
arbitrator~ from the Urru~ of his appointment and throughout the arbitral proceedings, shall without delay disclose 
any such dtcumstahc::es to the parties unless they have already been informed of them by him. 

[2) An arbitrator may be challenged only if circumstances exist that give rise to justifiable doubts as to his 
Impartiality or independence, or If he does not possess qualifkatlons agreed to by the parties. A party may 
challenge an arbitrator appointed by him, or ln whose appoiotm(mt he has participated~ only for reasons of which 
he becomes aw;;;~re after the appofntment has been made. 

ARTICLEB 
CHAllENGE PROCEDURE 

(1) The parties are free to agree on a procedurt!! for 'halfenging ~n arbitrator, subject to the provisions of 
paragraph (3) of this artlde. 

[2) Failing such agreement, a party who Intends to challenge an arbitrator shall, within fifteen days after 
becoming aware of the constitution of the arbitral tribunal or after bec:omlng aware of any drtumstanc:es referred 
to In artide 12(2), send a written statement of the reasons for tho challenge to the arbitral tribunal. Unless tho 
challenged arbitrator withdraws from his office or tho other party agrees to the challenge, the arbitral tribunals hall 
decide on the challenge. 

(3) If a challenge under any procedure agreed upon by the partios or under the procedure of paragraph (2) of 
this artide is not ;uttessful, the challenging party may request, within thirty days after having received notice of 
the decision rejecting the challenge, the court or other authority specified in artltle 6 to decide on the challenge, 
which de<islon shall be subject to no appeal; while such • request Is pending, the arbitral tribunal, Including the 
challenged arbitrator, may continue the arbitral proceeding; and make an oward. 

ARTICLE14 
FAILURE OR IMPOSSIBILfTYTO ACT 

(I) If an arbitrator becomes de jure or de facto unable to perform his functions or for other reasons fallsto 
act without undue delay, his mandate terminates if he withdraws from his office or If the parties agree on the 
termination. Otherwise, If a controversy remains concerning any of these grounds, any party may request the court 
or other authority speclned In art!de 6 to decide on the termination of the mandate, which decision shall be 
subject to no appeal. 
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(2) If, onder this artide or artlde 13(2), an arbitrator withdraws from his office or a party agrees to the 
termination of the mandate of an arbitrator, this does not imply acceptance of the validity of any ground referred 
to In this artide or artide 12 (2). 

ARTICLE15 
APPOINTMENT OF SUBSTITUTE ARBITRATOR 

Where the mandate of an arbitrator terminates under art ide 13 or 14 or because of his withdrawal from office 
for any other reason or because of the revocation of his mandate by agreement of the parties or in any other case 
of termination of his mandate, a substitute arbitrator shall be appointed according to the rules that were applicable 
to the appointment of the arbitrator being replaced. 

CHAPTER IV. JURISDICTION OF ARBITRAL TRIBUNAL 

ARTICLE16 
COMPETENCE OF ARBITRAl TRIBUNAl TO RULE ON ITS JURISDICTION 

(1) The arbitral tribUnal rnay rule on its own jurisdictionj induding any objec;:tions with respect to the 
existence or v~lldity of the ~rbitration agreement. For that purpose, an arbitration dause which forms part of a 
contract shall be treated as an agreement independent of the other terms of the contract. A dedsion by the 
arbitrgJ tribunal that the c::ontr,.ct is null and void shall not entail ipso jure the invalidity of the arbitration clause. 

(2) A plea that the arbitral tribunal does not have jurisdiction shall be raised not later than the submi>Slon of 
the statement of defence. A party is oot preduded from raising such a plea by the fact that he h~s appointed, or 
participated In the appointment of, an arbitrator. A plea that the arbitral tribunal Is exceeding the scope of Its 
authority shall be raised as soon as the matter alleged to be beyond th~ scope of its authority Is raised during the 
~rbitral proc::eedings. The arbitral tribunal may, in either case, admit a li\ter plea if it considers the delay justified. 

(3) Tho arbitral tribunal may rule on a plea refer<ed to in paragraph (2) of this article either as a preliminary 
question or in an award on the merits, If the arbitral tribunal n.des ~sa preliminary question that it has jYrisdlction, 
any party may request~ within thirty days after having received notice of that ruling~ the court specified in article 6 
to decide the matter, which decision shall be subject to no appeal; while such a request is pending, the arbitral 
tribunal may continue the arbitral proceedings and make an award. 

ARTICLE17 
POWER OF ARBITRAL TRIBUNAL TO ORDER INTERIM MEASURES 

Unless otherwise agreed by the parties, the arbitral tribumd may, ~t the request of a party, order any party to 
take such Interim measure of protection as the arbitral tribunal may consider necessary In respect of the subject­
matter of the dispute. The arbitral tribunal may require any party to provide appropriate security In c;:onnection with 
suc;:h measure. 

CHAPTER V. CONDUCT OF AR81TRAl PROCEEDINGS 

ARTICLE18 
EQUAL TREATMENT OF PARTIES 

The portio; shall be treated With equality and each party shall bo given a full opportunity of presenting his case. 
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ARTICLEl9 
DETERMINATION OF RULES OF PROCEDURE 

(1) Subject to the provisions of this Code, the parties ate free to agree on the procedure to be followed by 
the arbitral tribunal in conducting the proceedings. 

(2) Falling such agreement, the arbitral tribunal may, subject to the provisions of this Code, conduct the 
arbitration In such manner as: it considers approprlate. The power conferred upon the arbitral tribunal includes the 
power to determine the admfssibility1 relevante1 matetialitv and weight of any evidence~ 

ARTICLEZO 
PLACE OF ARBrTRATION 

(1) The parties are free to agree on the place of arbitration. Falling such agreement, the place of arbitration 
shall be determined by the arbitral tribunal having regard to the circumstances of the case, including the 
convenience of the parties. 

(2) Notwithstanding the provisions of paragraph (1) of this article, the arbitral tribunal may, unless otherwise 
agreed by the parties, meet at any place it considers appropriate for consultation among; Its members ... for hearing 
witnesses, experts or the parties, or for fnspe.;tlon of goods, other property or documents. 

ARTICLE21 
COMMENCEMENT OF ARBITRAL PROCEEDINGS 

Unless otherwise agreed by the patties, the arbitral proceedings in respect of a particular dispute commence on 
the date on which a request for that dispute to be referred to arbitration I< received by tho respondent. 

ARTiCLE22 
LANGUAGE 

(1) The parties .re free to agree an the language or languages to be used in the arbitral proceedings. Falling 
such agreement, the arbitral tribunal shall determine the language or languages to be used in the proceedings. This 
agreement or determination, unh~ss oth~rwise specified therein, shall apply to any written statement by a P~'HiY1 
any heating and any award, decision or other communication by the arbitral tribunal. 

(2) Tho arbitral tribunal may order that any documentary evidence shall be accompanied by a translation 
Into the language or languages agreed upon by the parties or determined by the arbitral tribunal. 

ARTICLE2'J. 
STATEMENTS OF CLAIM AND DEFENCE 

(1) Within the period of time agreed by th" parties or determined by the arbitral tribunal, the daimant shall 
state the facts supporting his claim, the points at Issue and the relief or remedy sought, and the respondent shall 
state hls defen(;e in respect of these particulars, unless the parties have otherwise agreed a$ to the required 
elements of such statements. The parties may submit with their otatements all documents they consider to be 
relevant or may add a reference to the documents or other evidence they will submit. 

(2) Unless otherwise agreed by the parties, either party may amend or supplement his dalm or defence 
during the course of the arbitral proceedings, unless the arbitral tribunal considers It Inappropriate to allow such 
amendment having regard to the delay in making it. 
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ARTIClEZ4 
HEARINGS AND WRmEN PROCEEDINGS 

{I) Subject to any contrary agreement by the portles, the arbitral tribunal shall decide whether to hold oral 
hearings for the presentation of evidence or for oral argument, or whether the proc::eedings shall be conducted on 
the basis of documents and other materials. However, unless the parties have agreed that no hearings shall be 
held, the arbitral tribunal shall hold such hearings at an appropriate stage of the proceedings, If so requested by a 
party. 

(2) Th~ parties sh~ll be given sufficient advance notice of any hearing and of any meeting of the a:rbitr~l 
tribun~l for the purposes of Inspection of goods, other property or documents. 

{3) All statements, documents or other Information supplied!<> the arbitral tribunal by <>ne party shall be 
communicated to the other party. Also any expert report or evidentiary doc:ument on which the arbitral tribunal 
may rely In making it$ decision shall be communicated to the parties. 

ARfiCLE25 
DEFAULT OFA PARlY 

Unless otherv..rJse agreed by the parUes, if1 without showing sufficient cause, 

(a) the daimant fails to communicate his statement of daim in accordance with art ide 23(1).~ the arbitral 
tribunal shall terminate the proceedings; 

(b) the re~pondent fail~ to communicate his statement of defence In accordance with artide 23(1), the 
arbitral tribunal shall continue the proceedings without treating such failure in itself as an admission ofthe 
claimant's allegations; 

(c) any party fairs to appear at a hearing or to produce documentary evidence, the arbitral tribunal may 
continue the proceedings and make the award on the evidence before it. 

ARfiCLE26 
EXPERT APPOINTED BY ARB!TRA.l TRIBUNAL 

(1) Unless otherwise agreed by the parties, the arbitral tribumd 

(a) may appoint one or more experts to report to ft on spedfit Issues to be determined by the arbitral 
tribunal; 

(b) may require a party to give the expert any relevant information or to produce, or to provide access to1 

any relevant documents,. goods or other property for hi~ inspection. 

(2) Unless otherwise agreed by the partles1 if a party so reque~ts or if the arbitral tribunal consld~rs it 
necessary; the: expert shall, aft~r delivery of his written or oral report~ participate In a hearing where the p;;!rties 
have the opportunity to put que~tions to him and to present expert witnesses in order to testify on the points at 
Issue. 

ARTICLE27 
COURT ASSISTANCE IN TAKING EVIDENCE 

The arbitral tribunal or a party with the approval oft he arbitral tribunal may request from a t;:ompetent court of 
Canada assistance in taking evidence. The court may execute the request within its competence and according to its 
rules on taking evidence. 
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CHAPTER VI. MAKING OF AWARD AND TERMINATION OF PROCEEDINGS 

ARTICLE28 
RULES APPLICABLE TO SUBSTANCE OF DISPUTE 

(1) The arbitral tribunal shall decide the dispute in accordance with such rules of law as are chosen by the 
parties as applicable to the substance of the dispute. Any designation of tho law or legal system of a given State 
shall be construed, unless otherwise expressed, as directly referring to tho substantive Jaw of that State and not to 
Its conflict of Jaws rules. 

(2) Falling any designation by the parties, the arbitral tribunal shall apply the law determined by the conflict 
of Jaws rules which It considers applicable. 

(3) The arbitral tribunal shall decide ex aequo et bono or as amiable compositeur only if the parties have 
expressly authorized It to do so. 

(4) In all ~ases, the arbitral tribunal shall detide In at(:ordance with the terms of the tontrattand shall take 
Into account the usages of the trade applicable to the transactiorl. 

ARTIClE49 
DECISION-MAKING BY PANEl OF ARBITRATORS 

In arbitral proceedings with more than one arbitrator, any decision of the arbitral tribunal shall be made, unloss 
otherwise agreed by the parties, by a majority of all its members. However, questions of procedure may be decided 
by a presiding arbitrator, If so authorized by the parties or all members of tho arbitral tribunal. 

ARTICLE30 
SETTLEMENT 

(IJ If, during arbitral proceedings, tho parties settle tho dispute, the arbitral tribunal shall terminate tho 
proceedings and, if requested by the. parties and nat objected to by the arbitral ttibunal1 rtJ:totd the settlement In 
the form of an arbitral award on agreed terms. 

(2) An award on agreed terms shall be made In accordance with the provisions of art ide 31 and shall state 
that It is-an award. Such an award has the same status and effect as any other award on the merits of the case. 

ARTICLE31 
FORM AND CONTENTS OF AWARD 

(1) The award shall be made in writing and shall bo signed by tho arbitrator or arbitrators. In arbitral 
proceedings with more than one atbitrator1 the signature of the majority of all members of the arbitral tribunal 
shall suffice, provided that the reason for any omitted signature is stated, 

(2) Tho award shall state the reasons upon which It Is based, unless the parties have agreed that no reasons 
are to be given or the award is an award on agreed terms under article 30. 

(3) The award shall state Its date and the place of arbitration as determined In accordance with article 20{1). 
The award shall be deemed to have been made at that place. 

(4) After the award Is made, a copy signed by the arbitrators In accordance with paragraph (l) of this article 
shall be dollvered to each party. 
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ARTICLE32 
TERMINATION OF PROCEEDINGS 

(!J The arbitral proceedings are terminated by the final award or by an order of the arbitral tribunal in 
accordance with paragraph (2) of this artide. 

(2) The arbitral tribunal shall issue an order for the termination of the arbitral proceedings when: 

(a) the dalmant withdraws his daim, unless the respondent obje~;:ts thereto and the arbitral tribunal 
re:cognltes a Jegltlm~te interest on hfs part in obtaining a final settlement of tile disputei 

(b) the parties agree on the termination of the proceedings; 

(c) the arbitral tribunal finds that the continuation of the proceedings has for any other reason betome 
unnecessary or impossible. 

(3) The mandate of the arbitral tribunal terminates with the termination of the arbitral proceedings, subje<t 
to the provisions of artides: 33 and 34(4). 

ARTICLE33 
CORRECTION AND INTERPRETATION OF AWARD; ADDITIONAL AWARD 

(!) Within thirty days of receipt of the award, unless another period of time has been agreed upon by the 
parties~ 

(a) a party, with notice to the other party, may request the arbitral tribunal to correct in the award any 
errors in computation,. any d~rlcijl or typographical errors or any errors of similar nature; 

(b) if so agreed by the parties, a party; with notice to the other party, may request the arbitral tribunal to 
give an Interpretation of a specific point or part of the award. 

If the arbitral tribunal considers the request to be justifl~dr it shall make thf! correction or give the interpret;;~tion 
within thirty days of receipt of the request. The interpretation •hall form part of the award. 

(2) The arbitral tribunal may corn~tt ~my error of the type referred to in paragraph (l)(a) of this ;;~rtide on its 
own Initiative within thirty days of the date of the award. 

(3) Unle» otherwl>e agreed by the partie>, a party, with notice to the other party, may roque>t, within thirty 
days of receipt of the award, the arbitral tribunal to make an additional award as to- daims presented in the arbitral 
proceedings but omitted from the award. If the arbitral tribunal considers the request to be justified, it shall make 
the additional awafd within sixty days. 

(4) The arbitral tribunal may extend, if necessaryr the period of time within which it shall make a correction~ 
interpretation or an additional award under paragraph (1) or (3} of this artide_ 

(5) The provisions of artide 31 sh~ll apply to a correction or interpretation of the- aw.;~rd or to an additional 
award. 
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CHAPTER VII. RECOURSE AGAINST AWARD 

ARTIClE34 
APPLICATION FOR SETTING ASIDE AS EXCLUSIVE RECOURSE AGAINST ARBITRAL AWARD 

(1) Recourse to a rourt against an arbitral award may be made only by an application for setting aside in 
accordance with paragraphs (2) and (3) of this ar\lde, 

(2) An arbitral award may be set aside by the court specified In art!de 6 only lf; 

(a) the party making the application furnishes proof that: 

(I) a party to the arbitration agreement referred to in artlde 7 was under some Incapacity; or th~ said 
agreement is not valid under the law to which the parties have subjected it otf failing any lndit:ation 
thereon, under the law of Canada; or 

(li) the party making the application was not given proper notice of the appointment of an arbitrator or 
of the arbitral proce-edfngs or was otherwise unable to present his t::ase; or 

(Iii) the award deals with a dispute not contemplated by or not falling within the terms of th<> 
submission to arbitration, or contains: decisions: on matters beyond the scope of the- submission to 
arbltnltfon1 provided that., if the decisions on m~tlers submitted to atblttatlon tan be separated from 
those not so submitted, only that part of the award which contains decisions on matters not submitted to 
arbitration rn.ay be set ~side; or 

(Iv) the composition of the arbitral tribunal or the arbitral procedure was not in accordance with the 
agreement of the parties, tu;less such agreerru:mt was in conflict with a provfslon of this Code from whfch 
the parties cannot derogate, or, failing such agreement, was not in ac:cordanc~ with this Code; or 

(b) the court finds that! 

(I) the subject-matter of the dispute is not capable of settlement by arbitration under the law of 
Canada; or 

(li) the award Is in conflict with the public policy of Canada. 

(3) An appfi(:ation for setting aside may not be made after three months have elapsed from the date on 
which the party making that application had received the award or, If a request had been made under article 33, 
from the date on which that request had been disposed of by the arbitral tribunal. 

(4) The C:Ol!l'"t1 when asked to sat aside an award, may1 where appropriate and so requested by a party1 

suspend the setting aside proceedings for a period of time determined by It In order to give the arbitral tribunal an 
opportunitY to resume the arbitral proceedings or to take such other action as In the arbitral tribunal's op!nlon will 
eliminate the grounds for setting aside. 

CHAPTER VIII. RECOGNITION AND ENFORCEMENT OF AWARDS 

ARTICLE35 
RECOGNITION AND ENFORCEMENT 

(l) An arbitral award, lrr<>spective of the country In which It was made, shall be recognized as binding and, 
upon application In writing to the competent court, shall be enforced subject to the provisions of this article and of 
article 36. 
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(2) The party relying on an award or applying for its enforcement shall supply the duly authenticated original 
award or a duly certified copy thereof, and the original arbitration agreement referred to in article 7 or a duly 
certified copy thereof. If the award or agreement is not made In an ofHciallanguage of Cr;mad(l, the party shall 
supply a duly certified translation thereof into such language. 

ARTICLE 36 
GROUNDS FOR REFUSING RECOGNITION OR ENFORCEMENT 

(1) Re.;:ognition or enforcement of an arbitr~l award, irrespective of the country in which it was made, may 
be refused only; 

(a) at the request of the party against whom it is invoked, if that party furnishes to the competent court 
where recognition or enforcement is sought proof that; 

(I) a party to the arbitration agreement referred to in artlde 7 was under some lncapadty; or the said 
agreement is not valid under the law to which the parties have subjected it or1 failing any indication 
thereon; under the faw of the country where the aw~rd was made; or 

(li) the party against whom the award Is invoked was not given proper net fee of the appointment of an 
arbitrator or of the arbitral proceedings or was otherwise unable to present his tase; or 

(Iii) the award deais with a dispute not contempiat~d by or not falling within the terms of the 
$Ubmission to arbitration, or it tontains decisions on matters beyond the scope of the: submission to 
arbitration, provided that, If the dedsions on matters submitted to arbitration can be separated from 
those not so submitted~ that part of the award whkh contains decisions on matters submitted to 
arbitration ma_y be recognized .emd enforced; or 

(lv) the composition of the arbitral trlbunal or the arbitral protedure was not In accordance with the 
agr~ement of the parties ort failing suth ;;~greement, was not In ~ccotdanc;:e with the law of the tot,mtry 
where the arbitration took place; or 

(v) the award has not yet become binding on the parties or has been set asfde or suspended by a court 
of the country in which, or under the law of which, that award was made; or 

(b) if tho><ourt find >that: 

(l) the subject~matter of the dispute is not capable of settlement by QrbitraUon under the law of 
Canado;or 

(li) the recognition or enforcement of the ~ward would be contrary to th~ public policy of Canada. 

(2) If an application for setting aside or suspension of an award has been made to a court referred to in 
paragraph (l)(a} (v) of this article, the court where recognition or enforcement is sought may, If It considers it 
proper, adjourn its dedsion and may also~ on the application of the party daimlng recognition or enforcement of 
the award, order the oth~r party to provide appropriate s~tutity. 
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